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APPENDIX I 
 
SECTOR: Security and Law Enforcement  
 
In the last quarter, Iraqi Security Forces (ISF) have had numerous major successes, the 
most notable being the security they provided during independent and democratic 
elections on January 30, 2005.  On this historic day, some 130,000 ISF secured over 8 
million voters as they cast ballots at over 5,200 polling sites throughout Iraq.  While 
providing two rings of security at these sites, ISF thwarted the efforts of a number of 
suicide bombers and prevented the penetration of all polling locations.  While Coalition 
Forces helped set the conditions for this operation, the ISF performance on Election Day 
and in the planning and coordination leading up to it were impressive.     

 
Also of note is the large number of Iraqi Security Forces providing security in locations 
such as Najaf, North Babil, Baghdad, Fallujah, Baqubah, Samarra, and Mosul.  In many 
of these areas, ISF are performing key security roles that would otherwise be performed 
by Coalition Forces.  In Baghdad, Iraqi Army units are assuming their own sectors of 
responsibility.  Special Police units are providing security in a number of these cities 
while regular police are being reconstituted.   

 
Iraqi Security Forces are also capturing more and more insurgents and terrorists than they 
have in the past.  One series of operations in Samarra – completely led and carried out by 
Iraqi Police Commandos, Public Order Battalions, and Iraqi Army units – netted over 80 
suspected terrorists and insurgents, plus a substantial weapon cache.  One Iraqi unit in 
Baghdad apprehended a former regime member among those most wanted by the 
Coalition.  The Iraqi Highway Patrol recently thwarted a kidnapping, and in two separate 
incidents, captured 13 hijackers.  Iraqi police recently arrested a foreigner carrying 
explosive devices in his vehicle while he attempted to enter a Kirkuk airfield.  In early 
March informants assisted Iraqi Army units in finding weapons caches and in arresting 
insurgents.  These and many other Iraqi operations provide insights on the capabilities the 
ISF can develop given strong leadership, sound training, sufficient resources, and backup 
when required.   
 
While these successes show the great promise of the ISF, events in the last quarter also 
highlighted where continuing challenges remain.  The Army continues to implement a 
direct recruiting program and individual replacement system to address manning 
shortfalls, which should be eliminated by April.  Building independent sustainment 
capacity, from the institutional to the tactical level, within the Ministries of Defence and 
Interior will require additional work.  Many Iraqi tactical and operational level units are 
not able to plan and conduct operations without Coalition assistance.  Intelligence 
capabilities are still immature.  Finally, efforts to improve force protection measures at 
police stations and recruiting centers are ongoing.  The Commander of Multinational 
Force-Iraq (MNF-I) is implementing a plan to increase the Coalition’s efforts to develop 
the ISF at all levels and to address ISF shortcomings in the coming months. 
 
 
 
 
Ministry of Interior Forces Summary 
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Police training capacity continues to be increased.  As of March 3rd, a total of 24,700 
students have been trained in the eight-week Academy program, and 35,526 have been 
trained under the three-week Transition Integration Program (TIP).  In light of insurgent 
attacks on police in the Al Anbar province and other areas that rendered some local 
police forces ineffective, the Multinational Security Transition Command-Iraq (MNSTC-
I) and the Iraqi Interim Government (IIG) have jointly modified the police force’s 
training model and operational construct.  The eight-week Academy curriculum has been 
changed – adding more survival skills and counterinsurgency-related training – and 
efforts are underway to improve leadership training, field training done by Iraqis, and the 
overall effectiveness of police, who must confront an organized campaign of intimidation 
and terrorism.  Police stations are being hardened, and steps are being taken to provide 
police more rifles and machine guns to improve force protection at police stations, and to 
link police stations to quick response forces.   
 
In addition, MNSTC-I has helped the Ministry of Interior (MoI) equip and employ 
Special Police Commando Brigades.  These newly formed commando units are designed 
to provide a high-end police and counterinsurgency capability.  These units continue to 
successfully conduct offensive operations in Baghdad, Fallujah, Samarra, and Mosul.  
MNSTC-I has helped to equip and train three brigades of Police Commandos.  These 
forces have proved of great significance, as have the newly trained Public Order 
Battalions, nine of which are now operational.   
 
Other special police units have also shown promising capabilities.  Public Order 
Battalions conducted operations in Fallujah, Samarra, Baghdad, and Hillah, and three 
more completed training in mid-March.  Two battalions of a new mechanized police 
brigade, consisting of wheeled and armored vehicles, are currently conducting operations 
in Baghdad.  The Emergency Response Unit (ERU) now has over 200 operators and has 
conducted successful operations in Baghdad, Fallujah, and Mosul.  In addition, the MoI 
has established some ERUs at the governorate level, several of which are now operating 
effectively.  Finally, Iraq’s first Special Border Force Battalion is operating on the Syrian 
border in Al Anbar Province; a second battalion has begun its deployments to the border, 
and third began training in March.      
     
The MoI’s Qualifying Committee (QC) continues its data collection efforts that will 
support the separation of unqualified Iraqi Police Officers.  To date, the QC has collected 
55,000 records, and is expected to add an additional 30,000 records in March when it 
completes the southern provinces.  Production of a new Iraqi Police Service Identification 
(IPS) Card began in early March.  Efforts to identify officers for separation are to begin 
by the end of March.  Initial recommendations for officer separation will be based upon 
those who were not present to provide biometric data, and those who are medically 
unqualified.  The second round of cuts will focus more keenly on whether the officers 
meet established standards of literacy, physical fitness, and job performance. 
 
Ministry of Defence Forces Summary 
 
All 27 battalions of the originally planned Regular Army and Iraqi Intervention Force 
(IIF) completed initial training with the last graduation at Kirkush Military Training Base 
on March 20th, 2005.  This completed the force generation of the three planned Regular 
Army and Iraqi Intervention Force divisions.  In addition, a reinforced battalion of the 1st 
Iraq Mechanized Brigade became operational in January and provided security at static 
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sites and in patrols around Baghdad to support the elections.  The experience gained 
during operations in Samarra, Fallujah, and Mosul proved valuable in establishing the 
confidence and proficiency exhibited by the battalions during the crucial election period.  
Additionally, successful combat operations and post-election recruiting enabled the Army 
to access new recruits to restore manning strength levels to all units. 
 
The Iraqi Regular Army and Intervention Forces have demonstrated their ability to 
conduct aggressive and successful counterinsurgency operations with and in conjunction 
with Coalition Forces.  An ability to conduct independent operations at lower echelons is 
growing rapidly.  A second mechanized battalion is forming and will be the next step 
toward building a complete mechanized division with tanks (T-55s and T-72s) and 
armored infantry combat vehicles (BMP-1s and MTLBs).   Although manning and 
equipping of the Iraqi Regular Army and Iraqi Intervention Forces continues to mature 
significantly, logistical ability is only just beginning to take form.  The first Iraqi 
Transportation Regiment (battalion) became operational in January and its ability to 
assume logistical support missions from Coalition Forces is making an impact.  The 
second regiment (battalion) is forming in An Numinayah and is conducting multi-echelon 
combat service support training with a planned operational date of April 1, 2005.  The 
third transportation regiment will begin forming in April with a planned operational date 
of July 30, 2005.  In addition, an engineer brigade is forming with over 100 soldiers 
already assigned and is currently planning to conduct specialized training by Germany in 
the United Arab Emirates (UAE) in the next quarter.   
 
The IIG announced on January 6, 2005 that the Iraqi National Guard (ING) would be 
integrated into the Iraqi Army, and initial steps to begin this process are underway.  
Former ING units now have 51 formed battalions and seven brigade headquarters, and 
their capabilities continue to improve.  The 40th Brigade in Baghdad has started to assume 
security in battalion-sized sectors; a total of 43 battalions are now actively conducting 
security operations throughout Iraq.  In addition, the Muthana Brigade, which was 
initially intended to be an ING Brigade, is now conducting operations with four battalions 
and a brigade headquarters.    
 
Iraq’s Special Operations Forces have continued to conduct successful counterinsurgency 
operations, and both units have continued to recruit and train new recruits with 
demanding regimens.   
 
The Iraqi Navy and the Iraqi Naval Regiment (formerly the Iraqi Coastal Defense Force 
and Iraqi Coastal Defense Regiment) continue to conduct operations and completed a 
challenging operational assessment.  They continue to conduct oil platform security, 
board and search operations, and base security operations in concert with Coalition 
Forces.  On March 15th, the Iraqi Navy assumed full control of its own base support 
operations at Umm Qasr, the first such transition of a base in Iraq.   
 
The Iraqi Air Force has four operational squadrons throughout Iraq.  The addition of 
three Iraqi-flagged C-130 aircraft on January 14th provided a significant capability to 
support movement of key officials and equipment throughout Iraq.  Currently, there are 
four fully trained Iraqi crews and mixed U.S.-Iraqi crews flying operational missions 
throughout Iraq and the region.  Other Iraqi Air Force squadrons are conducting 
reconnaissance and surveillance operations in support of Coalition and Iraqi ground 
forces throughout the country.   
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As part of the FY 2005 Supplemental currently under Congressional consideration, $5.7 
billion is earmarked for the Iraq Security Forces Fund. This Fund will allow the 
Commander, Multi-National Security Transition Command-Iraq (MNSTC-I), to provide 
equipment, supplies, services, training, facility and infrastructure repair, renovation, and 
construction, and funding in order to provide assistance to Iraqi Security Forces. This 
funding will be used to augment current frontline security and police forces, develop 
support capabilities, and enhance institutional training capabilities.  The quick receipt of 
these funds will allow MNSTC-I to continue its train and equip mission, and will enhance 
and hasten the transfer of responsibilities to the Iraqi Government.  
 
In summary, Iraq’s Security Forces have progressed in the last quarter, but require 
additional assistance in the months ahead.  With this assistance, Iraqi Army battalions, 
brigades, and divisions will increasingly be able to conduct independent 
counterinsurgency operations, and police will gain more ability to operate in a 
counterinsurgency environment.  The Ministries of Defence and Interior will assume 
more and more responsibility for all aspects of commanding, training, and sustaining 
Iraq’s military and police forces.  We look forward to reporting on these capabilities as 
they develop.   
 
 
LAW ENFORCEMENT 
 
Police Training and Technical Assistance 
Project Code: 10000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 1,040 849 -65 - - 1,824 1,206 276
Change from January - - -9 - - -9 +161 +297
April 2005 1,040 849 -74 - - 1,815 1,367 573

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
  
Responsible U.S. Government Agency:  Departments of Defense and State, with some 
funds transferred to Department of Justice. 
 
Changes from the January Report: This report reflects a previously notified $9 million 
decrease from $1,824 million to $1,815 million.  As part of the $607 million management 
program, $9 million was re-allocated to National Security Communications Network 
(P/C 25000) to complete the construction of the Advanced First Responders Network 
(AFRN) in 16 cities.   
 
Accomplishments since the January Report: 
 
• Continued eight-week regular police training at Baghdad, Jordan, and three regional 

academies.  A total of 6,319 students completed training between January 1st and 
March 31st.   
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• Continued specialized training for Iraqi Police Service Officers at MoI facilities in 
Baghdad.   

 
• Graduated 125 recruits from the Iraqi Highway Patrol (IHP) interim academy, located 

at Latifyah. 
 
• The IHP initiated daily convoy escorts for fuel convoys from Bayji to Al Dora. 
 
• Awarded contracts to renovate 252 Police Stations and another 157 stations are under 

construction.  Currently, 11 Police Stations have been completed for a total of $1.3 
million. 

 
• Began construction on two eight-week Police Academies in Al Asad and Basrah 

costing a total of $18.7 million.  Six academies are under construction.  In addition, 
construction was completed on two eight-week academies in Al Hillah and Arbil 
($6.7 million).   

 
• Began construction on three Public Order Battalion projects at Forward Operating 

Base (FOB) Justice ($9 million).  The projects are scheduled for completion in June 
2005.    

 
• Started construction on billets, headquarters, and other facilities for the 8th Police 

Mechanized Brigade at Taji.  The project was awarded for $43.9 million and is 
scheduled for completion in summer 2005.       

 
• Executed a comprehensive training, force protection, and life support contract with 

the Counter-Terrorism Special Operations (CTSO) group establishing training 
programs for the Emergency Response Unit (ERU), Special Weapons and Tactics 
(SWAT), and Bureau of Dignitary Protection through December 31st.    

 
Accomplishments anticipated in next quarter:  
 
• Continue specialized training for Iraqi Police Service Officers at MoI facilities in 

Baghdad.   
 
• The IHP will stand-up its own academy at Camp Taji.  The initial classes will be 

taught in a tent complex for 500 students.  Also, construction is expected to start on 
IHP stations and barracks at six locations. 

 
• Execute new build station design work in Fallujah, Samarra, and Mosul. 
 
• 63 expected construction starts, to include police stations and Basrah Regional Public 

Safety Training Academy. 
 
• Complete 129 construction projects, to include facilities for Taji Special Police 

Regiment, facilities for Public Order Brigade at FOB Justice, and Al Kut Regional 
Public Safety Training Academy. 
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• Award contract in April 2005 for 1,800 SUVs, 1,830 trucks, and 100 sedans to equip 
the Iraqi Police Service.  

 
 
Border Enforcement 
Project Code: 11000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 260 190 -9 - - 441 206 33
Change from January - - - - - - +70 +22
April 2005 260 190 -9 - - 441 276 55

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from the January Report:  This report maintains the $441 allocation for 
Border Enforcement.    
 
Accomplishments since the January Report: 
 
• Trained, equipped and deployed a special border force along the Syrian border.  To 

date, a total of 887 personnel have been trained with another 600 scheduled to begin a 
two-training course at the Jordanian International Police Training Academy (JIPTC). 

 
• 100 border police attended a train-the-trainer course at JIPTC.  These personnel are 

used to train future Department of Border Enforcement (DBE) classes at both the 
JIPTC and at the regional academies in Iraq. 

 
• Commenced training and fielding of technology with the delivery and deployment of 

Z-Backscatter x-ray machines.  Additionally, commenced training of Iraqi operators 
to use this equipment at the Ports of Entry (POEs). 

 
• Completed two POEs, with six more under construction after initial delays in 

obtaining basic functional requirements and four others under contract awaiting start 
of construction.   

 
• Started construction on Kirkush Military Training Base (KMTB) Department of 

Border Enforcement Academy with an estimated completion time of May 2005.  Five 
of six DBE Academy contracts have been awarded.  

 
• Since the last quarter, the number of border forts under construction increased by 21 

with $21.2 million in completed construction.  Completed 40 border forts in the 
Northwest region, with seven under contract but not started.  In the Western region, 
completed nine forts, with 34 under construction.  In the South-East region, 
completed four forts, with 53 forts under construction.  In the Central-South area, 
completed 10 forts, with six under construction.  In the North-Central region, 
completed 30 forts, with 35 under construction and five under contract.  Since the last 
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quarter, increased the number of border forts under construction by 21 with $21.2 
million in completed construction.    

 
Accomplishments anticipated in next quarter:   
 
• Begin to shift training of DBE personnel from JIPTC to regional academies 

throughout Iraq.  Additionally, Iraqi instructors will conduct training at these 
academies. 

 
• Expand and deploy the special border force to reestablish security along the Syrian 

border. 
 
• Accelerate fielding of technology (additional vehicle and luggage Z-Backscatter X-

ray machines, explosive detection systems and ground sensors) as forts and POEs are 
completed and manned. 

 
• Complete and make operational 149 border forts.  An additional 60 will be under 

construction, with an additional 12 beginning construction. 
 
• Complete construction at Kirkush Military Training Base (KMTB), Sulaymaniyah, 

and Al Kut DBE Academies by the 3rd quarter of FY 2005.    
 
• Complete five of six POE’s currently under construction.  A total of seven POE’s will 

be operational with basic functional capabilities, with the remaining under 
construction.  

 
• Expect to award contract in April 2005 for 200 trucks to equip the DBE.    
 
 
Facilities Protection Service (FPS) 
Project Code: 12000  
 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 53 - - - - 53 26 7
Change from January - - - - - - +3 +4
April 2005 53 - - - - 53 29 11

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from the January Report:  This report maintains the $53 million allocation 
for the Facilities Protection Service (FPS). 
 
Accomplishments since the January Report: 
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• Increased the Basic Course to three weeks with the capability to train between 250–
300 guards at the Baghdad Police College. The FPS also graduated personnel at the 
Baghdad Police College in the First Line Supervisors Course and the Train-The-
Trainer Course.  

 
Accomplishments anticipated in next quarter:   
 
• Expect to award contract in April 2005 for 65 SUVs and 65 sedans to equip the FPS. 
 
 
NATIONAL SECURITY- IRAQI ARMED FORCES 
 
Iraqi Armed Forces Facilities 
Project Code: 20000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 602 89 40 - - 731 574 352
Change from January - - - - - - +72 +128
April 2005 602 89 40 - - 731 646 480

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from January Report:  This report maintains the $731 million allocation for 
Iraqi Armed Forces (IAF) Facilities.   
 
The IAF construction program is the most robust construction program in MNSTC-I.  
The large number of requirements and projects has nearly exhausted existing funds.  
More than $1 billion in un-financed Coalition-Iraqi mutually agreed requirements remain, 
and FY 2005 Supplemental funding and Iraqi Ministry funding will be necessary to 
execute this program.   
 
Accomplishments since the January Report:  
 
• Completed Taji Warehouse Complex ($1.9 million).  
 
• Completed Special Forces Barracks Project ($5.6 million). 
 
• Constructed Umm Qasr Ammunition Supply Point ($0.3 million). 
 
Accomplishments anticipated in next quarter:   

• Complete 15 large construction projects at an estimated total cost of $145 
million.   
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Iraqi Armed Forces Equipment 
Project Code: 21000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 606 35 -9 - - 632 439 69
Change from January - - - - - - +58 +125
April 2005 606 35 -9 - - 632 497 194

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from the January Report: This report maintains the $632 million allocation 
for Iraqi Armed Forces (IAF) Equipment.      
 
Accomplishments since the January Report: 
 
• Continued to plan for three additional Defense Private Communications Network 

sites: Basrah, Habbaniyah, and Tallil.  Basrah will be operational in the first week of 
April.   

 
• Purchased $16.5 million in battalion sets of individual equipment and $9.7 million in 

vehicles from the U.S. Army Tank-Automotive and Armaments Command 
(TAACOM) to equip the Iraqi Army.   Purchased $22 million in body armor from 
Defense Logistics Agency (DLA) to help equip Iraqi Regular Army.  

 
• Fully equipped nine battalions of Iraqi Regular Army and Intervention Forces. 
 
• Distributed $16.2 million in truck sets to begin to stand up the 1st Transportation 

Regiment.    
 
• Ordered close to 80% of the equipment in the modified table of organization and 

equipment (MTOE) for Iraq’s Special Operations Forces (ISOF) Brigade. The 
majority of the unordered balance is due to unavailability of types or amounts of 
equipment.     

 
Accomplishments anticipated in next quarter:   
 
• Order equipment for the expansion units, which should arrive into theater with all 

essential equipment by early August 2005. 
 
• Complete Defense Private Communication Network sites at Habbaniyah and Tallil.  

Continue to rollout data connectivity.  
 
 
Iraqi Armed Forces Training and Operations 
Project Code: 22000  
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  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 394 39 - - - 433 192 111
Change from January - - - - - - +81 +89
April 2005 394 39 - - - 433 273 200

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from the January Report:  This report maintains the $433 million allocation 
for the Iraqi Armed Forces (IAF) Training and Operations. 
 
Accomplishments since the January Report: 

• Completed initial training of all 27 battalions of the Regular Army and the Iraqi 
Intervention Force.  The last graduation took place at Kirkush Military Training Base 
on March 20th. 

 
• On March 24th, graduated 73 officers from Zahko Military Training Academy; 

training continues at Ar Rustimiyah with 89 students currently enrolled.  
 
• The first Iraqi Transportation Regiment became operational in January.  Formed the 

second Transportation Regiment in An Numinayah with a planned operational date of 
April 1st.    

 
• Began organization of an Iraqi Engineer Brigade, with over 100 soldiers currently 

assigned.  Majority of initial equipment gifted from Germany.  
 
• Began a 12-week Iraqi Special Operations class on January 12th, and it graduated 

close to 100 students on April 4th. 
 
• Transferred $45 million to Defense Cooperation Security Agency (DCSA) for 

training, repair parts, fuel, and other needed start-up costs for 90 days to help stand up 
the Iraqi Air Force with three C-130 aircraft gifted from the USG.  

 
• Implemented direct recruiting program.  Conducted a three-week training program for 

10,146 soldiers between January 1st and March 31st.  
 
Accomplishments anticipated in next quarter:   
 
• Begin forming the third transportation regiment in April with a planned operational 

date of July 20th.    
 
• Plan for the Engineer Brigade to conduct specialized training in the UAE in the near 

future. 
 
• Graduate the 12-week Iraqi Special Operations class that began on 12 January; begin 

additional Iraqi Special Operations class. 
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Iraqi National Guard Operations and Personnel 
Project Code: 23000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 159 73 -7 - - 225 111 101
Change from January - - - - - - +56 +1
April 2005 159 73 -7 - - 225 167 102

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from the January Report:  This report maintains the $225 million allocation 
for Iraqi National Guard (ING) Operations and Personnel.   
 
Accomplishments since the January Report: 
 
• On January 6th, the ING was integrated into the Iraqi Army and initial steps to begin 

that process are underway.  (P/C 23000 will continue to report Operations and 
Personnel progress on units previously identified as ING battalions.) 

 
• 44 Battalions are sufficiently manned, trained and equipped to conduct security 

operations. 
 
• Started to transfer life support responsibility from USG to the Ministry of Defence 

(MoD). Initiated discussion to have MoD pick up a significant portion of ING life 
support for MNB-NW, MND-B, and MND-NC on or about 1 April.  This transfer, if 
successful, will show a willingness and capacity on the part of the MoD to meet its 
requirement to sustain the ISF and will therefore be a significant milestone in the 
development of the Ministry. 

 
• Formed 51 Battalion and seven Brigade headquarters.  
 
• MNSTC-I partnered with Iraqi MoD and is now considering options to develop viable 

Iraqi Security Force presence in Al Anbar Province.  This includes the disbanding of 
former ING units to enable them to integrate into the larger Army for stationing 
elsewhere in Iraq.  These disbanded units will be backfilled by units that were 
established with nationwide recruiting.       

 
• Developed a comprehensive plan to train all Explosive Ordinance Disposal (EOD) 

Companies that are part of the Brigade troops in each ING Brigade.     
 
• Continued to equip ING battalions, including three expansion battalions in MND-

NW.      
 
Accomplishments anticipated in the next quarter:   
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• Continue to transfer life support responsibilities from USG to the Ministry of 

Defence. Will transfer significant portion of the MNB-NW, MND-B, and MND-NC, 
and begin discussion to transfer remaining MSCs for the ING life support.  One EOD 
company (65 soldiers) will complete training on tasks up to EOD level III tasks, and a 
second company will begin training.   

 
 
Iraqi National Guard Equipment 
Project Code: 24000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 81 11 - - - 92 72 58
Change from January - - - - - - +10 +4
April 2005 81 11 - - - 92 82 62

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense.   
 
Changes from the January Report This report maintains the $92 million allocation for 
Iraqi National Guard (ING) Equipment.    
 

Accomplishments since the January Report: 
 
• On January 6th, the ING was integrated into the Iraqi Army and initial steps to begin 

that process are underway.  (P/C 24000 will continue to report Equipment progress on 
units previously identified as ING battalions.) 

 
• Completed the full equipment issue to 28 battalions in 15 key cities in the lead up to 

the election and completed the vast majority of equipment issue for 44 battalions.   
 
• Awarded a contract for major end items and weapons for the expansion battalions.  
 
• Started to receive individual equipment items ordered through Defense Logistics 

Agency for expansion battalions. 
 
Accomplishments anticipated in the next quarter:    
 
• Equip three additional brigade headquarters and three additional battalions. 

 
 

Iraqi National Guard Facilities 
Project Code: 27000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 - 359 - - - 359 235 -
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Change from January - - - - - - +56 +26
April 2005 - 359 - - - 359 291 26

NOTE: Obligation and Outlay Data is current as of March 29, 2005 
 

Responsible U.S. Government Agency:  Department of Defense   
 
Changes from January Report:  This report maintains the $359 million allocation for 
Iraqi National Guard (ING) Facilities.   
 
Accomplishments since the January Report:   
 
• On January 6th, the Iraqi ING was integrated into the Iraqi Army and initial steps to 

begin that process are underway.  (P/C 27000 will continue to report Facilities 
progress on units previously identified as ING battalions.) 

 
• Completed Hammam Al Alil Brigade Set, Phase 1 & 2 ($5.4 million). 
 
• Finished $23.1 million Habbaniyah Phase 2 construction project (division 

headquarters and additional brigade area). 
 
• Completed requirements for three battalions and one brigade headquarters at a total 

cost of $30.5 million.   
 
Anticipated accomplishments in the next quarter:   
 
•  Complete 15 construction projects for an estimated total of $60 million. 
 
 
Iraqi Security Forces Quick Response Program 
Project Code: 26000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 40 80 50 - - 170 67 19
Change from January - - - - - - +48 +15
April 2005 40 80 50 - - 170 115 34

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense.   
 
Changes from January Report: This report maintains the $170 million allocation for 
the Iraqi Security Forces Quick Response Program (QRP).     
 
Accomplishments since the January Report: 

• Distributed resources to all of the divisional Major Subordinate Commands (MSCs) 
within Iraq, providing commanders with the means to build strong and capable Iraqi 
Security Forces.  

 



 14

• The table below breaks out the QRP categories and the amount committed/obligated 
in each area: 

Category Committed Obligated 
 Reconstruction/Repair/Force protection of Buildings   $ 35,967,947   $ 30,057,931 
 Office Equipment/supplies/Furniture/computers   $ 7,325,372   $ 6,617,573 
 Uniforms for Iraqi Security Forces   $ 6,252,578   $ 5,762,130 
 Transportation    $ 9,108,040   $ 9,006,325 
 Equipment   $ 35,480,684   $ 32,112,005 
 Training and Training Equipment  $ 898,650  $ 445,253 
 Infrastructure Repair   $ 14,460,776   $ 13,781,869 
 Emergency Life Support for ISF   $ 17,267,273   $ 14,131,307 
 Total  $126,761,319 $111,914,392 

 
Anticipated accomplishments in the next quarter:  

• Continue to respond rapidly to the needs of the ISF and provide them timely 
assistance for urgent and compelling emergent requirements. 

    
• Continue to spend QRP funds at a rate consistent with past quarters.  The 

Commander, MNSTC-I, will use information from local commanders to identify and 
fund the most critical, time-sensitive needs.   

 
 
 
Commander’s Humanitarian Relief & Reconstruction 
Project Code: 28000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 - 86 - - - 86 31 -
Change from January - - - - - - +48 +4
April 2005 - 86 - - - 86 79 4

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/Multinational Force-
Iraq (MNF-I) and USAID.   
 
Changes from January Report:  This report maintains the $86 million allocation for the 
Commander’s Humanitarian Relief and Reconstruction Projects (CHRRP).   
 
Accomplishments since the January Report: 
 
• Started projects worth $30 million during the second quarter to include Baghdad 

Solid Waste Transfer Hauling, Mahalla Sewer Network, Baghdad Landfill Heavy 
Equipment, and Abu Ghuraid Sewer Truck Line and Treatment Ponds projects. 

 
• Completed six Baghdad water sanitization projects totaling $1,387,005 and one 

Baghdad electricity project totaling $650,353. 
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• Started $47 million in new contracts. 
  
Anticipated accomplishments in the next quarter: 
 
• Complete purchase of Baghdad Landfill heavy equipment (~$2.9 million). 
 
• Complete infrastructure improvements at the University of Tikrit (~$1 million). 
 
• Purchase an estimated $902,000 worth of safety and firefighting equipment in Bayji. 
 
• Complete five school construction projects in Sulaymaniyah, Kirkuk, and Bayji 

(~$821,000). 
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SECTOR: Justice, Public Safety Infrastructure, and Civil Society 
 
Other Technical Investigative Methods  
Project Code: 31000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 5 - - - - 5 1 -
Change from January - - - - - - - -
April 2005 5 - - - - 5 1 -

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Departments of Defense and State, with some 
funds transferred to the Department of Justice.  
 
Changes from January Report: This report maintains the $5 million allocation for the 
Commission on Public Integrity (CPI) to use electronic surveillance equipment and 
advanced accounting techniques to detect, deter, identify, and investigate illegal activities 
and organizations.  CPI achieved advances and growth in capabilities during this quarter 
and achieved a significant capacity milestone, its first arrest.  In the event that the 
constitutional drafting process and subsequent legislative changes places the Ministry 
Inspector Generals under the supervision of the Commissioner to CPI, a needs 
assessment for the CPI may be conducted.    
 
Accomplishments since the January Report: 
 
• Conducted Ernst and Young Internal Audit Classes. ($300,000) 
 
• Purchased investigative equipment, including auditing equipment and training 

materials. ($200,000) 
 
Anticipated accomplishments in the next quarter: 
 
• Begin Code of Conduct rollout to Iraqi government workers and implement first stage 

of Ghost Hunter ghost employee eradication program.  (~$1,700,000) 
 
• Initiate financial disclosure program phased implementation, training and equipment 

purchases. (~$500,000) 
 
• Purchase additional investigative equipment, auditing equipment, training materials to 

assist CPI in taking initial steps toward the establishment of regional offices to 
expand its contribution outside of the greater Baghdad area. (~$800,000) 

 
 
Witness Protection Program 
Project Code: 30000  
 

  FY 2005 by Quarter  
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2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 40 - - - - 40 25 -
Change from January - - - - - - +10 -
April 2005 40 - - - - 40 35 0

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Departments of Defense/Project and 
Contracting Office (PCO) and State, with funds transferred to the Department of Justice.   
 
Changes from the January Report:  This report maintains the $40 million allocation to 
support a Witness Protection Program ($35 million) and to establish and sustain the 
Commission on Public Integrity (CPI) ($5 million).  The funds for CPI are in addition to 
funds provided for the CPI in the Other Technical Investigative Methods (P/C 31000) and 
Democracy Building Activities (P/C 06000) project codes.  
 
Construction of the witness security facilities is directly related to the construction of the 
four new courthouses in Judicial Security and Facilities (P/C 09000).  Equipment for the 
witness security program cannot be purchased until the near completion of the facilities.  
Training for the witness security agents cannot commence until the Ministry of Finance 
awards full time position to the Council of Judges security officers. 
 
Accomplishments since the January Report:   
 
Department of Defense 
 
• Identified and evaluated witness protection facilities.  A facility has been transferred 

to CPI for use in the Witness Protection Program.  
  
• Evaluated a Mosul regional office for use in the Witness Protection Program.   
 
Department of Justice (DOJ) 
 
• Graduated 366 Personal Security Details (PSDs) to serve as a pool of officers to 

select as Witness Security (WitSec) agents. Officers trained for the Council of Judges 
will be used as candidates for WitSec agents.  

 
• Designed a witness security facility to be built near new court complexes in Baghdad, 

Mosul and Basrah. The construction cost for this project is $10.2 million and the 
approximate cost for each facility is $2.5 million 

 
Anticipated accomplishments in the next quarter:  
 
Department of Defense 
 
• Begin construction at the new witness security facilities in Karkh and Rusafa Districts 

of Baghdad.  The approximate cost for each facility is $2.5 million. (referenced 
above)   
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• Continue the preparations for the Witness Protection Program rollout scheduled 
during the 4th quarter of FY 2005 as well as funding commitments towards additional 
establishment and sustainability for CPI.  Funding is planned to be committed in the 
next quarter. 

 
• Obligate CPI’s $5 million pending the completion of other capacity building efforts in 

CPI, most notably the development of management structures, systems and processes 
and training of a team of investigators to more efficiently and professionally 
investigate corruption cases in the Iraqi government.  Once a sustainable number of 
CPI investigators been reached, the CPI Witness Protection Program and other CPI 
establishment funding will be obligated. 

 
Department of Justice 
 
• Develop a basic Witness Security Class at Special Operations Group Tactical Center 

(SOGTC) in Pineville, Louisiana to train Council of Judges (COJ) PSD members.  
Procure equipment for the witness security program, as well as uniforms and 
equipment for the COJ Facility Protection Services (FPS).  (~$5 million) 

 
•  Develop Witness Security offsite location.  (~$10 million) 
 
 
Penal Facilities 
Project Code: 32000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 100 - - - - 100 59 1
Change from January - - +15 -28 - -13 +2 +3
April 2005 100 - 15 -28 - 87 61 4

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/PCO.   
 
Changes from the January Report: This report reflects a previously notified $15 
million increase in this allocation from $100 million to $115 million.  The $15 million is 
to expand the prison currently under construction in Nasiriyah ($9 million) and complete 
the prison currently under construction in Dahuk ($6 million in partnership with the Iraqi 
government, which will contribute an additional $4 million). 
 
This report reallocates $28 million from Penal Facilities (P/C 32000) to Reconstruction 
and Modernization of Detention Facilities (P/C 3300) to supplement the funding for the 
renovation of the Khan Bani Sa’ad Correctional Facility .  The capacity of the Nasiriyah 
Correctional Facility has been reduced from 4,400 offender beds to 800 with the potential 
to expand to 1,600 at a later date. 
 
The current allocation is now $87 million. 
 
Accomplishments since the January Report: 
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• Modified housing and support building designs to reduce size and costs in an effort to 

maximize the bed capacity through the allocated funds for the Nasiriyah project.  This 
process reduced, on average, 20% of the overall square meterage of the buildings, 
saved an estimated $5 million dollars in the overall construction of the facility. 

 
• Completed excavation, steelwork and placement of concrete for all perimeter walls 

and guard towers for the Nasiriyah Correctional Facility.  In addition, all exterior and 
interior roadways have been leveled, graded, stripped and compacted.  These 
accomplishments equate to approximately $3 million in activity. 

 
• Formally defined the scope of the work for the Nasiriyah project at an amount of $46 

million. 
 
Accomplishments anticipated in next quarter: 
 
• Continue to erect the perimeter wall, fences, guard towers and interior and exterior 

roadways for the Nasiriyah Correctional Facility. This will equate to approximately 
$10 million dollars in construction activity. 

 
• Begin infrastructure development to include site water wells, sanitary sewer systems, 

and provision of electricity to the site from the national power grid to accommodate 
the vertical construction of offender housing and support service buildings for the 
Nasiriyah Correctional Facility.  These accomplishments will equate to 
approximately $15 million dollars in construction activity. 

 
• USG and IG are partnering to complete the Prison in Dahuk for the northern area of 

the country.   
 
 
Reconstruction and Modernization of Detention Facilities 
Project Code: 33000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 135 2 - - - 137 80 2
Change from January - - - +28 - +28 +6 +10
April 2005 135 2 - 28 - 165 86 12

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Departments of Defense/PCO and State.   
  
Changes from the January Report: This report reallocates $28 million to 
Reconstruction and Modernization of Detention Facilities (P/C 33000) from Penal 
Facilities (P/C 32000) to supplement the funding for the renovation of the Khan Bani 
Sa’ad Correctional Facility.  This increases the allocation for this project code from $137 
million to $165 million. 
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In addition, the Al Karkh Juvenile Detention Center project was canceled due to 
conflicting land issues with the Ministry of Interior.  The funds remaining from this 
project will be utilized to begin basic renovations to the Abu Ghraib Prison in Al Anbar 
governorate.   
 
Accomplishments since the January Report:  
 
PCO 
 
• Modified housing and support building designs for the Khan Bani Sa’ad Correctional 

Facility to reduce size by 20%, saving an estimated $9 million dollars in the overall 
construction of the facility.  Actual construction of this facility has begun with the 
cost of these accomplishments in excess or $2 million. 

 
• Terminated the contract for the renovation work of the Al Karkh Juvenile Detention 

Center for convenience due to a land ownership issue between Iraqi Ministries.  
 
Department of Defense 
 
• Received $1 million of equipment to support Iraqi Corrections Services with daily 

operations of facilities, as well as weapons, ammunition and other prison equipment 
needed to process and handle prisoners. 

 
• Resubmitted the Request for Proposal (RFP) for Inmate Tracking System because no 

bids were submitted on the first contract.  
 
• Graduated 204 Iraqi Correction Officers during January.  
 
• Conducted Training of Trainers programs, Field Officers Training, and Specialized 

Training.  Started a three-month training program in March of approximately 300 
Iraqi Correction Officers for a pre-service Academy Class. 

 
Accomplishments anticipated in next quarter:  
 
PCO 
 
• Continue to erect the perimeter wall, fences, guard towers and interior and exterior 

roadways for the Khan Bani Sa’ad Correctional Facility. (~$13,000,000) 
 
• Begin infrastructure development to accommodate the vertical construction of 

offender housing and support service buildings at the Khan Bani Sa’ad Facility.   
(~$15,000,000) 

 
• Commence renovation work for the Abu Ghraib Facility with the renovations of 

electrical services, water services, and structural repairs. (~$2,000,000) 
 
Department of Defense 
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• Anticipate approximately $2 million worth of equipment to be delivered including 
welders and generators. 

 
FACILITIES REPAIR, FIRE SERVICE, AND DEMINING  
 
 
Facilities Repair 
Project Code: 13000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 92 - - - - 92 54 4
Change from January - - - -3 - -3 +10 +4
April 2005 92 - - -3 - 89 64 8

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/PCO 
 
Changes from the January Report:  This report reallocates $3 million (due to cost 
savings in renovation of administration facilities) from Facilities Repair (P/C 13000) to 
Fire Services (P/C 14000).  The current allocation is being decreased from $92 million to 
$89 million.  Funding in this project code is used for the construction or reconstruction of 
police stations, firehouses, and Ministry of Interior administrative buildings.   
 
Accomplishments since the January Report:  
 
• 13 of 14 new fire stations are under active construction. (~$24 million)  
 
• 67 of 76 fire station renovations are underway. (~$22 million) 
  
• Completed six fire station renovation projects. (five in Najaf and one in Baghdad) 

(~$1 million) 
 
• Completed Adnan Palace renovations for a total cost of $1 million, a savings of $3 

million from the original cost estimate. 
 
Accomplishments anticipated in next quarter: 

• Begin active construction on the last new fire station. (~$1.2 million) 
 
• Begin active construction of the last nine fire station renovations. (~$4 million) 
 
• Complete an estimated 85% of all fire station renovations.  (~$19 million) 
 
 
Fire Service 
Project Code: 14000  
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  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 122 - - - - 122 78 11
Change from January - - -10 +6 - -4 +13 +8
April 2005 122 - -10 6 - 118 91 19

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/PCO   
 
Changes from the January Report:  This report reflects a previously notified $10 
million decrease in this allocation from $122 million to $112 million.  These funds were 
re-allocated to Judicial Security and Facilities (P/C 09000) as part of the $607 million 
management program. 
 
This report reallocates $6 million to Fire Services (P/C 13000): $3 million from Facilities 
Repair (P/C 13000) and $3 million from Investigations of Crimes Against Humanity (P/C 
05000).  The current allocation is now $118 million.   
 
Accomplishments since the January Report:   
 
• Completed purchase request for breathing units (Self Contained Breathing Apparatus) 

($8.1 million) and Lockers ($50,000).   
 
• Distributed firefighter uniforms to firefighters throughout the country.   
 
• Trained 360 of 2,000 new recruit firefighters at the fire academy in Bahrain.   
 
• Developing a security plan to distribute 392 Fire Protection Command/Control 

vehicles to fire stations throughout the country. 
 
Accomplishments Anticipated: 
 
• Program is on track per the Iraq Civil Defense Directorate (ICDD) 2004-2009 

Strategic Plan and ensures nationwide distribution of equipment is on schedule. 
 
• Initiate full equipment distribution in An Najaf, the first city to have construction 

completed at five fire stations secured for equipment and training. 
   
 
Demining 
Project Code: 09500 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 61 9 - - - 70 60 36
Change from January - - - - - - +10 +12
April 2005 61 9 - - - 70 70 48

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
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Responsible U.S. Government Agency:  Department of State. 
 
Changes from January Report: This report maintains the $70 million allocation for a 
National Mine Action Program to eliminate the impact of landmines and unexploded 
ordnance (UXO) upon Iraq.   
 
Accomplishments since the January Report: 
 
• Continued with the Vietnam Veterans of America Foundation (VVAF) Landmine 

Impact Survey (LIS).  The LIS is a countrywide canvassing of towns and villages to 
ascertain the socioeconomic damage caused by landmines, UXO and munitions 
caches and to generate data for populating the national Information Management 
System for Mine Action (IMSMA) database.  The IMSMA data is being analyzed to 
formulate a strategy for reducing areas of contamination on a prioritized basis.  
($482,000) 

 
• Continued to improve and expand the training facilities at Az Zubayr.  ($39,243) 
 
• Commenced training Iraqi staff on the use, care, and maintenance of National Mine 

Action Authority (NMAA) purchased equipment. ($66,435) 
 
• Formalized the draft National Mine Action Standards.  ($99,651) 
 
• Provided continuing support to the Mine Detection Dog program in the North on a 

limited basis.  ($383,916) 
 
• Provided technical advice to the NMAA in anticipation of the NMAA funded 

clearance operations in Baghdad and other areas of Iraq on a limited basis.  ($99,651) 
 
Anticipated accomplishments in the next quarter: 
  
• Continue with the LIS, security situation permitting.  (~$525,000) 
 
• Limited support for some demining operations and training to include courses to train 

elements of the Iraqi National Guard in Explosive Ordnance Disposal supported by 
coalition funding.  (~$1 million) 

 
• Limited training of Iraqi staff on the use, care, and maintenance of NMAA purchased 

equipment.  (~$1.3 million) 
 
• Placement of the Mine Detection Dog program in the North to a minimum 

maintenance status.  (~$383,916) 
 
• Provide limited technical advice to the NMAA for the commencement of NMAA 

funded clearance operations in Baghdad and other areas of Iraq.  (~$99,651) 
 
 
Public Safety Training and Facilities 
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Project Code: 15000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 139 81 - - - 220 96 18
Change from January - - - - - - +39 +34
April 2005 139 81 - - - 220 135 52

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/PCO.   
 
Changes from the January Report:  This report maintains the $220 million allocation 
for the training of firefighters and the operating costs of fire training facilities and Iraqi 
police training academies, including the Baghdad Public Safety Academy.   
 
Final approval of the land for the Civil Defense Headquarters is pending approval of the 
Council of Ministers.  There may be a delay on this decision with the transition of the 
new government. 
 
Accomplishments since the January Report:  
 
• Completed renovation of Civil Defense Headquarters, located in Baghdad.  (~$3 

million) 
 
• Identified and obtained approval from Urban Planning Directorate for use of a site, 

with sufficient land area, northeast of Baghdad for the Civil Defense Training 
Academy.  Initial design has commenced and in the process of review for scope and 
proposal.  (~ $30 million) 

 
• Purchased life support for Mosul Police Academy (~$2 million) and for Al Hillah 

facility. (~$24 million) 
 
• Provided temporary training facilities for police cadets. (~$8.4 million) 
 
• Provided equipment and training equipment for Civil Intervention Force training 

school. (~$2.5 million)  
 
• Provided commercial transportation for Iraqi police cadets to and from Jordon. (~$3.4 

million)  
 
Accomplishments anticipated in next quarter: 
 
• Commence construction on Civil Defense Training Academy concurrent with final 

design work.   The approximate start of the construction is April 15th with a 
completion of December 15.  

• Purchase Iraqi police organizational clothing and individual equipment, night vision 
goggles, weapons, ammunition, and bulletproof vests for use during training.  (~$18 
million) 
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• Extend life support options, increasing performance to existing Iraqi bases. (~$1.8 
million) 

 
• Provide training and force protection services for Civil Intervention Force. (~$9.3 

million) 
 
• Provide commercial transportation for Iraqi police cadets to and from Jordan. (~$2 

million) 
 
National Security Communications Network: Advanced First 
Responder Network (AFRN) 
Project Code: 25000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 98 - - - - 98 25 11
Change from January - - +9 - - +9 +60 +6
April 2005 98 - 9 - - 107 85 17

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the January Report: This report reflects a previously notified $9 million 
increase in this allocation from $98 million to $107 million.  These funds were re-
allocated from Police Training and Technical Assistance (P/C 10000) as part of the $607 
million management program.  The $9 million was re-allocated from funds set aside for 
radio procurement to allow for the complete purchase and installation of the Advanced 
First Responders Network (AFRN).  Total funding for AFRN is now $189.3 million, 
including $158.8 million for infrastructure (towers, switches, etc.) and $30.5 million for 
radio procurement funded in Police Training and Technical Assistance (P/C 10000).  Of 
the $189.3 million, $137 million is from IRRF-2 and $52.3 million is from IRRF-1.   
 
AFRN is a local, governorate, and national Public Safety communications and dispatch 
system that will enable Iraqi police, fire, and emergency personnel to communicate 
effectively through radio, secure voice, and data communications.  It will provide 
improved emergency services to 16 of Iraq’s cities selected for strategic importance.  
This project is critical for the establishment of an effective police force and for linking 
police to other security and government personnel, enabling them to converge quickly on 
local and regional emergencies.  High frequency (HF) radios, when installed in 79 cities, 
provide emergency long haul voice and limited data connectivity prior to Terrestrial 
Trunked Radio (TETRA) installation in the 16 cities and in areas not covered by the 
TETRA infrastructure.  As terrestrial fiber optic connectivity is established for the 
TETRA network, the HF will serve as backup voice connectivity. 
 
In constructing and activating AFRN, site access and acquisition due to required 
permissions and permits have been a great inhibitor, as well as fuel for generators.  
Commercial power is unreliable and Iraq is experiencing a fuel shortage.  Timely 
availability of encrypted TETRA radios is also delaying the rollout of the system.  Other 
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potential issues include the danger of the Iraq Telephone and Postal Company (ITPC) 
fiber optic cable being cut or destroyed. (e.g. construction accidents with backhoes, 
insurgent activity, some tank traffic, etc.) 
 
Accomplishments since the January Report: 
 
• Activated a subset of the Baghdad AFRN to support the January 30th election.  The 

Mobile Switching Office (MSO) and six key Base Transceiver Stations (BTS) 
providing significant radio coverage over Baghdad were operational. About 1850 
handheld radios were distributed to Baghdad Iraqi Police inside the coverage 
footprint using a temporary channel scheme.  These radios were recovered for 
reprogramming to upgrade them to encrypted operation.  An estimated 650 encrypted 
radios will be issued to the Iraqi MoI as part of a pilot program to develop Standard 
Operating Procedures (SOP). All subsequent radios distributed will operate encrypted 
on the AFRN system.  (~$39.5 million)  

 
• Completed Task Order (TO) 5, the first phase of AFRN construction in Region 1 

(Baghdad), is valued at $51.8 million.  This phase included installation of a MSO, the 
National Coordination Center (NCC), the Communications Center (CC), the Baghdad 
Governorate Dispatch Center (GDC), the Incident Coordination Center (ICC), and 24 
BTS.  Baghdad radio coverage was optimized, reducing the number of BTS needed 
from 28 to 24.  The four BTS will be installed in other cities as part of TO 6.  
Operation and Maintenance of the AFRN network in Baghdad is ongoing.     

 
• Task Order 6 is the second phase of AFRN construction in the remaining 15 cities 

and is valued at $70.2 million.  All equipment has been ordered and delivery will be 
scheduled just in time to install as the various sites’ preparation is completed.  Also 
under TO 6, two MSOs and 41 BTS and the required infrastructure for the remainder 
of the program were procured and the TO 6 system installation began. 

 
• Task Order 4 is the AFRN high frequency (HF) radio installation in 104 locations in 

79 cities.  The installation of AFRN HF radios has been completed at all locations 
where security allows (80 locations in 59 of the cities).  Due to insurgent activities, 
the MoI offered to install the remaining 24 radios in 20 of the cities once the security 
condition improves.  With the turnover of these 24 radio units to MoI, Lucent has 
completed its responsibility for installation under this task order, which will be 
closed.  (~ $1.48 million) 

 
Accomplishments anticipated for the next quarter: 
 
• Distribute 40,000 desktop radios, mobiles, and handsets to police, fire fighters, and 

emergency medical technicians (EMTs) first responders. (as part of the $39.5 million 
referenced above)     

 
• Install AFRN Phase 2 under TO 6.  This includes two new MSOs (Kirkuk and 

Basrah), eight Governorate Dispatch Centers (GDC), and 45 Base Transceiver 
Stations (BTS) in 15 cities. 

 
• System Initial Operational Capability (IOC) is planned for June 30th.  IOC is defined 

as: MSOs 50% provisioned with 25% of BTS installed and commissioned, along with 



 27

25% of the GDCs installed and functional, as well as 25% of the radio terminals 
distributed.   

 
Rule of Law in Iraq 
Project Code: 06500  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 30 - - - - 30 15 1
Change from January - - - +27 - +27 +10 -
April 2005 30 - - 27 - 57 25 1

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  USAID and Departments of Defense and State. 
 
Changes from the January Report:  This report re-allocates $26.65 million from 
Democracy Building Activities (P/C 60000) to Rule of Law (P/C 65000) to better reflect 
the purpose of the funds.  This increases the allocation for Rule of Law from $30 million 
to $57 million.  Funds in this project code are used for a joint Ministry of Justice-USAID 
project designed to provide rule-of-law training to Judicial, Prosecutorial, and Attorney 
(JPA) officials and staff; policy support for the Ministry of Justice and High Judicial 
Council; and assistance to increase public access to justice and legal assistance.  This 
report includes the impending return by the Regime Crimes Liaison Office of the 
$650,000 that was transferred by the Department of Defense.  
 
Accomplishments since the January Report:  
 
Department of State/INL 
 
• Completed comprehensive strategy and design of programs for promoting Rule of 

Law in Iraq, including the Justice Integration Project, strengthening of Iraqi criminal 
law capacity, capacity building for the Council of Judges, training of judicial 
investigators and support to the Ministry of Human Rights to prevent abuse in the 
justice system.  

 
• Held Rule of Law coordination meeting in Amman, Jordan amongst United Stated 

Government (USG) agencies and international donors. 
 
• Conducted widespread consultation and program planning activities with Iraqi justice 

stakeholders to further develop specific Rule of Law and Justice Reform programs. 
 
• Conducted the “Italian Conference” in Italy from February 10-17th for 60 members of 

the Iraqi Special Tribunal (IST).  The conference was a continuation of the training 
begun in London on International Criminal law.  ($161,896) 

 
• Completed design of Justice Integration Project to increase integration and 

transparency of the justice system. Carried out consultations with relevant Iraqi 
stakeholders in Iraqi justice system. (Committed $20.5 million and obligated $.5 
million with the balance to follow in a few weeks); 
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o Hosted Rule of Law coordination meeting in Amman for USG and 
international donors working on Rule of Law in Iraq, and 

o Consulted with Ministry of Education to discuss Culture of Lawfulness 
project and to obtain Iraqi input into planning. 

 
USAID 
 
• Assessed Ministry of Justice (MoJ) policy/functional and organizational status and 

proposed first phase recommendations.  Reached agreement in principle with the 
Minister of State for the Affairs of Civil Society on the first phase of a technical 
assistance program to assist the Ministry in finalizing the legal framework governing 
NGOs and on provision of training for Ministry officials. 
   

• Assessed the operational status of the MoJ’s Official Gazette and proposed 
recommendations for its regular publication and nationwide distribution. 
 

• Completed a commercial legal framework diagnostic on the status of commercial 
laws and proposed recommendations for a first phase legal and policy reform action 
plan.  Conducted a first phase review of six draft laws (Company-phase II, 
Bankruptcy, Competition, Consumer Protection, Commercial Agency and Moveable 
Property). 

 
• Proposed recommendations for establishing and operating website, including 

preliminary software design and hardware procurement requirements, for publishing 
all Iraqi laws, decrees, regulations, and related instructions and decisions. 

 
• Took initial steps toward the development of a website for the MoJ.  Began 

comprehensive inventory, copying, scanning and filing in digital form of all Iraqi 
legislation, including English translations, available to both the current project (Iraq 
Economic Governance II Project) and its predecessor project in order to digitize these 
documents for publication on the World Wide Web.   

 
• Met with the Director General of the Land Registry and discussed real estate and 

registry law in Iraq and the need for reform of those laws. 
 
Accomplishments anticipated in the next quarter:   
 
Department of State/INL 
 
• Begin implementing the Justice Integration Project Phase I of the project (lasting 

three months) will result in (1) a thorough examination of the current jurisdictions, 
work flows, coordination practices and information sharing and case management 
procedures of the Iraqi justice system, (2) the formation of an inter-ministerial 
coordinating commission and facilitation of meetings to increase inter-ministerial 
coordination and develop a national policy and strategy for improving integration of 
the police, courts and prisons and (3) a detailed plan for further implementation of the 
Justice Integration Project. (Balance of $20 million will be obligated in April 2005) 

 
• The Critical Support to the Central Criminal Court (CCCI) is being augmented by an 

additional criminal investigations task force. Specifics for the Statement of Work 
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(SOW) are being finalized this month.  The combination of support is expected to be 
an estimated $1 million.  This will be obligated in April 2005. 
 

•  The Training Judicial Investigator Program is ready for a task order issuance at an 
estimated $1 million and will be obligated in April 2005. 
 

• Obligate funds for the establishment of and support to an Iraqi Rule of Law Advisory 
Committee that will provide input into the constitution-drafting process, devise 
strategies and programs for justice sector reforms that will effectuate the constitution 
and make recommendations to the new government and international community for 
Rule of Law activities in Iraq.  (~$2 million to be obligated in April 2005) 
 

• Funds will be obligated to support the constitution-drafting process on issues related 
to legal structures, justice reform and human rights. (~$1 million to be obligated in 
April 2005) 

 
• Funds will be obligated for the “Culture of Lawfulness” education program and 

implementer (National Strategic Information Center) will commence consultations 
and planning with the Ministry of Education and other stakeholders in education 
issues. (~$1 million to be obligated in April 2005) 
 

• Obligate funds for additional programs within INL’s comprehensive Rule of Law 
Program, including strengthening Iraq’s criminal law capacity, building the capacity 
of the Council of Judges and support to the Ministry of Human Rights.  (~$11.6 
million to be obligated in April 2005)   

 
• Negotiations continue at INL to define the Anti Money Laundering/Counter-

Terrorism Financing Program at an estimated $9 million.  INL expects to use $2.5 
million for the segment to be implemented this year. 

 
USAID 
 
• Develop a legal reform action plan to close the major gaps and problematic legal 

effects of the current commercial legal framework.  This will be done by a Working 
Group comprised of international experts, Iraqi business community stakeholders, 
opinion leaders, university professionals and public officials. Once developed, this 
action plan will be widely vetted for broad public opinion and support.  

   
• Train 30 Ministry of Justice officials in specific legal theories, concepts and practices 

pertinent to commercial legal matters currently before the Ministry. (e.g., State 
responsibility in matters of the compensation of commercial and related damages 
suffered by its nationals) 

 
• Finalize design and create a modern website for the Ministry of Justice, containing all 

of the most current commercial laws and regulations in effect in Iraq. 
 
• Train 20 non-court experts to specialize in alternative commercial dispute resolution 

to practice in the alternative dispute resolution institutions. 
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Investigations of Crimes Against Humanity 
Project Code: 05000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 75 - - - - 75 43 7
Change from January - - +53 -3 - +50 +19 +3
April 2005 75 - 53 -3 - 125 62 10

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Justice (with funds transferred 
from Departments of Defense and State) and USAID’s Office of Transition Initiatives. 
(USAID/OTI) 
 
Changes from the January Report:  This report reflects a previously notified $53 
million increase in this allocation from $75 million to $128 million.  As part of the $607 
million management program, these funds were re-allocated to this project code from the 
following: from $31 million from Transmission (P/C 41000) and $22 million from 
Generation (P/C 40000).  Funding in this project code is used to support the Iraqi Special 
Tribunal (IST), including investigations, evidence handling, forensic support, 
prosecutorial and judicial support, and infrastructure and security.   The $53 million will 
be used to meet FY 2006 costs to complete the exhumation of four mass gravesites that 
are linked to a certain set of defendants whom the Iraqi Special Tribunal (IST) is 
expected to bring to trial. 
 
This report reallocates $3 million to Fire Services (P/C 14000) from Investigations of 
Crimes Against Humanity (P/C 05000).  The current allocation is $125 million. 
 
Accomplishments since the January Report: 
 
Department of State 
 
• Completed the first mass grave exhumation in the 1st quarter of FY 2005.  The second 

grave exhumations have begun in Muthanna Province.  Contracts are in place with the 
U.S. Army Corps of Engineers for the personnel necessary to conduct the current dig 
and the next two scheduled exhumations. ($6,932,700) 

 
• Extended the life support contract from the March exhumation to accomplish the next 

two mass grave digs. ($4,001,957)    
 
USAID/OTI 
 
• As a result of the accomplishments this quarter totaling $4.34 million in grants, The 

Iraqi Special Tribunal (IST) will be able to fulfill its mandate to effectively collect, 
process, store, and secure evidence as well as prosecute past crimes of the former 
regime in a safe, secure environment.  The accomplishments include:  

o A secure environment for IST investigators and other staff to work and 
process documentation.  
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o Continued support for the Secure Evidence Unit’s information technology 
requirements, as well as provision of stipends to laborers protecting the 
documents collected for evidentiary purposes.  

o Continued support for development of the Forensic Evidence Facility for the 
IST team. 

o Residential facilities initiated to securely house evidence, morgue, radiology 
and pathology technician teams as well as investigative teams. 

o Technical and photographic equipment provision to the Forensic Analysis 
Facility (FAF). 

o Provision of office equipment and furnishings for the new IST office space. 
 
Department of Defense 
 
• Moved $3 million to construction for completion of the Tribunal building and the 

Forensic Analysis Facility. 
 
• The first, second, and third floors of the Courthouse are substantially complete and 

await the arrival of the furniture.    
 
• The Forensic Analysis Facility site has been established and funding allocated for the 

renovation of an existing building at Camp Slayer.  These funds are being used to 
outfit the facility with the proper equipment for the analysis of the mass graves 
exhumation evidence. (~$580,000) 

 
Accomplishments anticipated in next quarter: 
 
Department of State 
 
• Begin planning for the exhumation of gravesites 5 through 8. 
 
USAID/OTI 
 
• Continue support for the IST, FAF and SEU’s, as well as provision of stipends to 

laborers protecting the documents collected for evidentiary purposes.  
 
Department of Defense 
 
• Begin renovation for the Secure Evidence Unit and complete by the end of the 3rd 

quarter. (~$2.25 million) 
 
• Purchase necessary equipment and hire personnel for the Secure Evidence Unit. 

(~$750,000)  Extend/renew current contracts to cover mission support through the 
end of the investigations.  (~$2.2 million)   

 
• Complete the Tribunal Building scheduled for April 2005.  (~$1.3 million)  It is 

anticipated that the renovation and construction of the Forensic Analysis Facility will 
be completed. (~$1.7 million) 
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• Conduct training for the Iraqis in the proper forensic procedures for analysis of 
evidence obtained from the Mass Graves Exhumations. (~$882,000) 

 
• Complete the renovations to the building and the installation of the remainder of the 

equipment for the Forensic Analysis Facility.  (~$478,000)  
 
 
Judicial Security and Facilities 
Project Code: 09000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 73 50 - - - 123 43 12
Change from January - - +10 - - +10 +2 +9
April 2005 73 50 10 - - 133 45 21

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Departments of Defense/PCO and Department 
of State, with some funds transferred to Department of Justice.   
 
Changes from the January Report: This report reflects a previously notified $10 
million increase in this allocation from $123 million to $133 million.  As part of the $607 
million management program, these funds were re-allocated to this project code from 
Fire Services (P/C 14000) to fund emerging requirements in judicial security.  Funding 
for Judicial Security and Facilities is used to improve the security of and perform 
structural repairs to Iraqi courthouses and provide around-the-clock security and 
protective services for judges and prosecutors in Iraq.  In addition, some of these funds 
are being used to support the Department of Justice’s Office of Overseas Prosecutorial 
Development Assistance and Training (OPDAT) program, which is providing criminal 
justice experts to the Ministry of Justice.   
 
Accomplishments since the January Report: 
 
Department of Justice 
 
• Completed Judicial Security training for the judges in the Central Criminal Court of 

Iraq (CCCI), Al Karkh, Al Rusafa, Kirkuk, and Ramadi courts.  
 
• Issued ballistic vests for the Personal Security Details (PSD), Facilities Protection 

Services (FPS) and judicial officers for the entire Council of Judges and Ministry of 
Justice.  (~$2 million). 

 
• Completed security assessments for the city of Kirkuk and Ramadi 
 
• Trained 366 Personal Security Detail (PSD) officers.  
 
PCO 
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• Vetted the final design for new courthouse in the Karkh District of Baghdad with the 
Council of Judges.  This design will be used to build four additional courthouses 
throughout Iraq.  Each new courthouse will cost approximately $10 million. 

 
• Completed 20% of the renovation of the Basrah Courthouse and 25% of the 

renovation of the Judicial Training Institute.  Began renovations at the two Arbil 
courthouses, three Ninawa courthouses, and one Fallujah courthouse. Cost for 
renovating the courthouses is $4.2 million 

 
Anticipated accomplishments in the next quarter: 
 
Department of Justice 
 
• Continue with security assessments and equipment issue in cities outside of Baghdad.  
 
• Continue training of PSDs and Facilities Protective Services (FPS) security officers 

for the Ministry of Justice (MoJ)/Council of Judges (CoJ). 
 
• Purchase security equipment and furnishings for the new courthouses in Baghdad. 

Each court will cost approximately $1 million to furnish . 
 
PCO  
 
• Begin construction of the new courthouses in Karkh and Rusafa Districts of Baghdad.  

(~$10 million) 
 
• Begin additional renovations in all regions (north, central, and south) pending final 

assessments of courthouse locations. (~$4 million) 
 
• Complete Basrah court renovation.  
 
• Complete Judicial Training Institute renovation. (~$2.4 million) 
 
 
Democracy-Building Activities 
Project Code: 06000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 541 291 - - - 832 581 180
Change from January - - +100 -27 - +73 +87 +138
April 2005 541 291 100 -27 - 905 668 308

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of State and USAID. 
 
Changes from the January Report:  This report reflects a previously notified $100 
million increase in this allocation from $832 million to $932 million.  A total of $100 
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million was re-allocated from Potable Water (P/C 60000) as part of the $225 million jobs 
creation initiative.  The extra $100 million is for USAID’s Community Action Program 
(CAP).  
 
This report reallocates $26.65 million from Democracy Building Activities (P/C 06000) 
to Rule of Law (P/C 06500).  The allocation is now $905 million. 
 
In the previous quarter, Embassy Baghdad’s support to democratic initiatives in Iraq 
focused on the pivotal January 30th elections.  Throughout 2005, Iraqis will be 
establishing the foundation of their country's system of democratic governance while 
playing a greater role in the selection of their leaders and formation of their government.   
 
The USG has supported and will continue to support the full transitional elections cycle 
through the provision of immediate operational and technical assistance to the 
Independent Election Commission of Iraq (IECI); by supporting voter outreach and civic 
education through coalitions of civic leaders from across Iraq united to promote informed 
and active participation in the elections; providing assistance to combat fraud in the 
elections process through support for the creation of a network of election oversight and 
monitoring organizations; and providing technical assistance and training to political 
parties and agents, with a special emphasis on the political participation of women.   
 
USG support bolstered the legitimacy of the political process by assisting Iraqis to 
participate in the elections process by supporting the founding of the Civic Coalition for 
Free Elections (CCFE), a group of civic leaders from across Iraq united to promote 
informed and active participation in the elections.  The CCFE engaged in voter education 
that resulted in millions of Iraqis receiving education on their rights and responsibilities 
to participate in the elections through conferences, workshops, flyers and media.   
 
The USG further supported the creation of Iraqi election oversight organizations through 
Iraqi Election Information Network (EIN) and Coalition of Iraqi Non-Partisan Domestic 
Election Monitors (CINEM).  The networks of over 150 Iraqi civic groups provided 
oversight to combat fraud by deploying nearly 10,000 accredited election monitors 
throughout Iraq's 18 governorates, covering approximately 80% of the polling centers on 
Election Day, officially reporting on 5,587 polling stations and in 2,871 polling centers.  
An additional 30,000 party agent observers were trained and mobilized on Election Day.   
  
The work of the USG, in conjunction with its implementing partners, the IECI, the UN 
Elections Assistance team, the donor community, and the massive participation of Iraqi 
citizens successfully resulted in the first democratic elections in Iraq on January 30, 2005.  
In the next quarter, increased support will be given to governmental and civil society 
entities for the constitutional process, which is the second phase of the 2005 Iraq election 
cycle.  

Hand in hand with its support to the political process, Embassy Baghdad’s activities are 
designed to achieve both immediate reconstruction objectives and longer-term 
democratic governance goals leading to stability.  Targeted reconstruction grants and 
other support to designated strategic cities in this quarter increased the numbers and 
scope of short-term employment generation activities across Iraq and expanded conflict 
mitigating activities to new areas.  Ongoing activities provided capacity building and 
training to both national and local level officials; Rule of Law activities are supporting 
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increased integration and transparency of the justice system; and support to civil society 
through grass-roots initiatives continued to create short and long term jobs while helping 
citizens to address community identified priorities and leveraging significant local 
resources. 

USAID  
  
• The Local Governance Program  
 

o Provided technical assistance to the provincial and lower councils to ensure a 
smooth transition from appointed councils to freely elected councils 
(following the January 30th elections). 

o Linked the Computerized Budgeting System and the Computerized Personnel 
and Salary System in the overall Accounting System for the City of Baghdad 
to improve efficiency and accountability.  This system will link all 20 
departments under the authority of the Mayor of Baghdad.  

o Completed a wide array of computer-based training for 2,977 members of the 
finance staff from the Baghdad Water and Sewage Departments.  The training, 
which will form the basis for future training in finance and budgeting, is 
designed to build capacity of city employees for future implementation of 
revenue collection and expenses. 

o Supervised the completion of the Basrah Tax Office renovation project under 
an LGP Rapid Response Grant.  The new offices will provide workspace for 
130 employees, support continued technical assistance, and ensure more 
efficient collections and recordkeeping.  

o Completed the Civic Dialogue Program, in which more than 750,000 Iraqis 
participated in almost 30,000 Democracy Dialogue Activities (DDA). 

 
• The Community Action Program (CAP):  

o Completed a total of 224 community-driven projects through community 
action groups and cluster groups, focusing on income generation, 
strengthening relationships with existing groups, and addressing critical needs 
in areas hardest hit by violence.  These include the Leahy War Victims 
Assistance program. 

o The final three accomplishments reported under this section in January are 
now reported under the relevant project codes.   

 
• Support to Iraqi Interim and Transitional Government: 

o Initiated one meeting each on a series of topics including federalism, 
communications with the media, public speaking, constituent relations, public 
relations, consensus building and public opinion polling for the Iraqi Interim 
National Council (IINC), senior political party representatives, and the 
Governing Council. 

o Developed the Transitional National Assembly (TNA) Member Orientation 
Manual and practical supplements in Arabic and Kurdish for each member of 
the Assembly containing practical information on the nature of government 
with particular emphasis on parliamentary systems, executive/legislative 
relations, committee structures, constituency relations, parliamentary 
management and administration and media relations. 
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o Provided technical assistance and materials on parliamentary procedures, 
sample organization charts, and staffing models of parliaments and prepared 
studies on parliamentary rules and procedures to TNA staff charged with 
inauguration and orientation activities for the 275 assembly members. 

o Organized a strategic planning session for Interim National Council to discuss 
transitional steps for the newly elected Assembly focusing on parliamentary 
design including security, assembly related functions and support functions. 

o In conjunction with State University of New York Center for International 
Development and University of Jordan in Amman, conducted week-long 
Parliamentary Administration workshop and training for 16 personnel in the 
Secretariat of the Parliament on topics of General Administration including 
protocol training, media relations, information technology, minute taking, 
accounting and bookkeeping, translation, problem solving and time 
management. 

o Assisted the Government Communications Directorate (GCD) and other 
government representatives conduct workshops and training on 
management/communication planning, media relations/operations, etc that 
will help them plan and implement a communications strategy. 

 
• Election Support and Voter Education: 

o Provided continuous training, support and daily technical assistance to EIN as 
the umbrella organization in charge of coordination of all training and 
reporting activities for thousands of Iraqi election monitors. 

o Completed the construction of a broadcast quality media studio in Baghdad 
for political entities, including CINEM, to practice their media skills and 
record campaign related materials ready for broadcast on television – making 
mass media outreach a possibility for several medium to small sized political 
entities that would never have been able to access these mediums otherwise. 

o Bolstered the legitimacy of the political process by assisting Iraqis to 
participate in the elections through dozens of voter education initiatives with 
both Shi’a and Sunni groups, as well as a nation-wide Get-Out-The-Vote 
campaign (GOTV) in the run-up to the January elections.  In a September 
poll, sponsored by USAID, 73.9% of those polled had heard nothing at all 
about the IECI.  By the end of December, 63% of respondents had seen, read 
or heard a great deal or some about the election. 

o Supported the Independent Electoral Commission of Iraq (IECI) in conducting 
Election Day activities through technical assistance and operational support 
including elections logistics, election dispute resolution, provision of 
information technology, organization of the tally room, development of a web 
site, news relations and elections graphics. 

o Following the elections, hosted series of meetings with EIN to conduct a 
detailed assessment of the overall electoral process in respective regions and 
to produce practical recommendations to be sent to the IECI to help the 
Commission improve future electoral processes. 

o Worked closely with Iraqi partners and the academic community to prepare 
for the creation of the Legislative Support Unit modeled after the 
Congressional Research Service, to provide non-partisan, objective public 
policy research and analysis, legislation drafting, and government activity 
updates.  Presented proposals to the Chief of Staff of the INC/TNA. 
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o Designed an overview document for the newly elected Members of the Iraqi 
Transitional National Assembly.  The overview document provided brief 
information on the roles of a legislator, setting up an Assembly office, 
strategic planning and management, communications and media relations, and 
constituent outreach.  Also included in the overview was the book Drafting a 
Constitution for a Nation or a Republic Emerging into Freedom by Bernard 
H. Siegan.  Both the overview and the book were made available to the TNA 
Members in Arabic. 

 
• Civil Society and Media Program: 

o Civil Society Resource Centers have been established in all regions. (Arbil, 
Baghdad, Hillah and Basrah)  

o Remaining activities from the January 2207 Report are reported under the 
Human Rights (P/C 09500) section. 

 
• Transition Initiatives: 

o Initiated 24 grants delivering approximately $3.4 million dollars of support to 
the Fallujah post-battle reconstruction response with grants targeted at 
addressing critical needs.  Activities include rehabilitation of sewage pumping 
stations; repairs to schools; rehabilitation of small-scale infrastructure, such as 
local government offices and citizen engagement/civic pride-building 
activities including provision of soccer field equipment.  

o Increased numbers and scope of short-term employment generation activities 
across Iraq, including the employment of over 30,000 Iraqis in the month of 
January (average daily employment of 34,702) and over 52,000 Iraqis during 
the month of February (average daily employment of 44,505.  Because of 
security concerns, short-term employment generation initiatives have not 
started in Al Anbar Governorate.  In Basrah, canal cleaning and road 
improvement projects have generated temporary employment activities and 
serve to mitigate tensions in these underserved areas. 

o Provided increased reconstruction and other support to designated strategic 
cities such as Baqubah, Ramadi, and Nasiriyah.  For example, in Nasiriyah, 
seven new temporary employment initiatives have commenced and are 
directed at reducing tensions and improving living conditions in local 
neighborhoods. 

o Provided support in Nasiriyah to local Iraqi NGOs to promote peace, 
democratic values, and civic participation.  In Nasiriyah a grant was provided 
to the College of Engineering at Nasiriyah University to provide educational 
equipment and scientific instruments.  Students assessed their needs and 
identified potential projects and held public elections to select the projects that 
would receive support. 

o Continued support to Najaf as part of the rapid, flexible, political transition 
strategy to assist with the continued stabilization of Najaf in the aftermath of 
the clash between the Al Mahdi and Coalition Forces.  USAID/OTI provided 
an additional 17 grants to support this strategic city totaling $6.9 million that 
created short-term employment projects in strategically targeted 
neighborhoods and rehabilitated school and health clinics.   
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Department of State 
 
• Rule of Law (INL): 

o Judicial Integrity Program Implementer (American Bar Association) received 
funding and began activities to strengthen the Iraqi judiciary.  The first 
activity includes a judicial strategic planning session with the Council of 
Judges and others to plan the details of the program and set strategic 
objectives for judicial reform. 

o Completed design of Justice Integration Project to increase integration and 
transparency of the justice system. Carried out consultations with relevant 
Iraqi stakeholders in Iraqi justice system. 

o Provided additional funds to support investigation and training activities of the 
Commission on Public Integrity. 

o Hosted Rule of Law coordination meeting in Amman for USG and 
international donors working on Rule of Law in Iraq 

o Consulted with Ministry of Education to discuss Culture of Lawfulness 
project and to obtain Iraqi input into planning. 

 
• Women’s Democracy Initiatives (DRL & G/IWI): 

o Conducted candidate-training workshops throughout Iraq for female political 
candidates competing in the January election. 

o Worked to strengthen women’s political participation in Iraq to foster an 
environment in which women are viewed as credible and effective leaders. 

o Implemented four key programs, which include: gender sensitization 
advocacy, coalition building, leadership training and democracy education. 

o Brought together and gave advocacy training to approximately 40 women’s 
rights NGOs to facilitate a nationwide anti-violence campaign. 

o Held several regional meetings and workshops on political participation. 
o Helped to establish the Women’s Leadership Institute that assists Iraqi women 

to rise to positions of authority in government and civil society. 
 
Accomplishments anticipated in next quarter: 
 
USAID 
 
• The Local Governance Program: 

o Continue the council training and development package for the newly elected 
Provincial Councils and newly convened lower-level councils. 

o Facilitate national two-day conference on federalism and decentralization for 
central government officials (newly elected and appointed officials), chairs of 
newly elected Provincial Councils, and other key stakeholders to explore 
concepts of federalism and decentralization, and compare best practices. 

o Conduct seminars on the role of associations and the benefits of forming local 
government associations for council members and senior managers of local 
government departments. 

 
• The Community Action Program (CAP):  

o Complete 227 on going community based projects. 
o Initiate activities by all five implementing CAP partners funded by the $100 

million from the jobs creation initiative. 
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• Support to Iraqi Interim and Transitional Government: 

o Support newly elected government by providing orientation for newly elected 
TNA members as requested.  Conduct assessment on training needs for new 
TNA members and staff as requested by the newly elected TNA. 

o Provide assistance on all aspects of the constitutional process including 
technical support to a newly formed government drafting committee. 

o Complete analysis on the status of women’s legal rights in Iraq and share with 
the soon to be formed Iraqi governmental body on women’s issues. 

 
• Election Support and Voter Education: 

o Disseminate EIN’s final election report and provide technical assistance for 
organizational capacity and skills building. 

o Support the further institutional capacity development of the IECI. 
o Support NGOs, Civil Society Organizations, and political parties to play an 

active role in the constitutional debate.  
o Support education activities related to the post-election and Constitution 

drafting process including media campaigns, printing and mass distribution of 
brochures and pamphlets.  These activities will include a series of workshops 
in predominantly Sunni areas covering the Constitution-drafting process; and 
work on advocacy efforts in conjunction with a Sunni cleric’s association. 

 
• Civil Society and Media Program: 

o Conduct 60 workshops and trainings in the area of media, civic education, 
women’s advocacy, and human rights.  Workshops and seminars will be 
conducted on the constitutional drafting process. 

o Finalize Grants Manual.  Begin distribution of small grants to civil society 
organizations. 

 
• Transition Initiatives: 

o Continue support for short-term employment generation activities in priority 
locations across Iraq as a means of mitigating conflict and reducing tension.   

o Continue reconstruction and rehabilitation activities to support the designated 
strategic cities pending security conditions.  

o Provide further support local Iraqi nongovernmental organizations that 
promote peace, democratic values, and civic participation.   .   

 
Department of State 
 
• Rule of Law (INL): 

o Funds from Democracy Building (P/C 60000) will be transferred to Rule of 
Law programs (P/C 65000) to consolidate Rule of Law activities and 
reporting. 

o Funds will be obligated to build the capacity of the Council of Judges to 
conduct judicial investigations. Funds will be used to train a core group of 
judicial investigators in advanced criminal investigation skills as well as in 
training skills so that they may serve as a COJ resource to train other judicial 
investigators. 

o Funding will be obligated to provide critical support to the Central Criminal 
Court of Iraq, including improved security and court administration.  
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o Funds will be obligated to provide human rights training to legal 
professionals. 

o Funds will be obligated to begin creating a counter-terrorism financing regime 
in Iraq. 
 

• Women’s Democracy Initiatives (DRL & G/IWI): 
o Continue to renovate a radio station and media production studio. 
o Continue to provide workshops and training for the political participation of 

women and local capacity building. 
o Continue to work with political parties and civil society organizations in 

developing concrete, organic strategies for including women in political 
structures. 

 
 
United States Institute of Peace (USIP) 
Project Code: 07000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 10 - - - - 10 6 5
Change from January - - - - - - - -
April 2005 10 - - - - 10 6 5

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  U.S. Institute of Peace  
 
Changes from the January Report:  This report maintains the $10 million allocation for 
USIP. 
 
Accomplishments since the January Report: 
 
• Convened the first inter-party talks on the constitutional process for 21 senior legal 

and constitutional advisors, including parties that did not participate in January 
elections, as a first step in assisting Iraqis in designing a transparent constitution-
making process, ensuring broad national dialogue and civil society engagement.  

  
• Funded and supported the first sessions of a series of conflict management training 

workshops and inter-ethnic dialogues led by USIP-trained Iraqi facilitators.  Sessions 
consisted of two workshops in Kirkuk for university students. The next session is 
planned for local officials. 

 
• Developed MOU with Iraqi Institute of Economic Reform to manage the SENSE 

conflict management and economics training simulation after its transfer to Iraq.  
Began recruitment of staff and participants through implementing partners, Iraqi 
Ministries, universities, and NGOs for upcoming SENSE sessions in Amman and 
Baghdad. 

 
• Supported the inter-religious work of the Iraq Institute of Peace (IIP) in support of a 

variety of conflict management and inter-faith dialogue activities, including elections-
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related conflict management.  The IIP’s outreach to Sunnis encouraged voting and 
post-electoral political participation. 

 
• Partnered with University of Baghdad to support establishment of first university 

center devoted to developing research and practice in conflict resolution, inter-
religious and inter-ethnic dialogue.  University of Baghdad authorized the unit, which 
began operations in March.  Held conference for university faculty from an array of 
Iraqi universities on the role of the university in supporting development of civil 
society. 

 
• Awarded grants to new local Iraqi civil society organizations for activities including a 

workshop on inter-communal tolerance for Shi’a and Sunni mothers and school 
teachers featured on Iraq national television; formation of student debating societies 
and newsletters (35,000 copies distributed) at the University of Babylon-Hillah; 
training for 1151 Iraqi women on political participation, elections mechanisms, and 
conflict resolution; distribution of 30,000 copies of first of 12 monthly newspaper on 
human rights issues; inter-communal reconciliation workshop for 64 Iraqi politicians, 
jurists, and social scientists. 

 
• Developed and disseminated knowledge on the Iraq operations and conflict 

management environment through a workshop exploring lessons learned with 50 
former CPA officials, and a separate conference convening representatives of U.S. 
military, civilian agencies, NGOs, and the UN to revise USIP's widely used "Guide to 
IGOs, NGOs, and the Military in Peace and Relief Operations" in the light of 
experience in Afghanistan and Iraq. 

 
Accomplishments anticipated in the next quarter: 
 
• Continue to support the design of a transparent constitution-making process, ensuring 

broad national dialogue and civil society engagement. 
 
• Fund and support additional USIP-trained Iraqi facilitators to lead conflict 

management training and conduct other conflict management and inter-ethnic 
dialogue projects in their communities.   

 
• Prepare for the transfer to Iraq of the SENSE conflict management and economic 

reform simulation, by conducting a transition session in Amman in order to train Iraqi 
SENSE staff. 

 
• Continue to support the inter-religious work of the Iraq Institute of Peace, helping 

expand its network of religious leaders and in support of a variety of conflict 
management and inter-faith dialogue activities, including constitution making-related 
conflict management.   

 
• Provide international expertise in the design of the Iraqi Special Tribunal’s 

procedures and prosecution strategy, complementing Department of Justice’s efforts.   
 
• Support operations of new University of Baghdad unit for conflict management and 

establish additional university centers devoted to developing research and practice in 
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conflict resolution, inter-religious and inter-ethnic dialogue.  
 
• Award grants to new local Iraqi civil society organizations with a focus on increasing 

the participation of Iraqi women in public life, promoting religious and ethnic 
tolerance, and advancing transitional justice and the constitution-making process. 
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SECTOR: Electrical  
 
Beginning in December 2004, IRMO initiated a program management transition from a 
long-range, “design-build-handover” project orientation to a systems orientation that 
emphasizes “build-train-handover” with emphasis on completing systems and ensuring 
sustainability of investments turned over to Iraqis.  Electrical infrastructure projects 
represent a small subset of the broader electricity system, and the success of these 
projects is dependent on the integrity of the whole system.  After over twenty years of 
neglect and warfare, the electrical system is much more fragile than anticipated.  Not only 
are the mechanics of the system severely corrupted, but the institution of the Ministry of 
Electricity has also lost most of its management and process capability.   The fragile 
nature of the infrastructure systems, limited fiscal means, and inherent weaknesses in the 
management and skills capacity of the Ministry of Electricity manifested themselves 
when projects the USG brought on line were not able to deliver their potential capacity.  
To avoid such occurrences in the future and ensure our investments have the best chance 
of paying off, IRMO, PCO, and USAID are implementing a “whole segment approach” – 
similar to “adopt a plant” – to include significantly upgrading the Operations and 
Maintenance (O&M) investment.  To do this, some non-critical, longer-range projects 
that would not have come on line for 2-3 years were canceled. This shift is best 
categorized as a Build-Train-Transfer (BTT) approach vs. the originally conceived Build-
Transfer (BT) approach. 
 
Projects continue to be re-aligned and re-prioritized according to a BTT approach.  In 
addition, a concerted effort is underway by IRMO, the Ministry of Electricity, PCO, 
USAID, and GRD to increase power generation levels for the upcoming summer season.  
A major part of the effort includes rehabilitation of gas turbine units, completion of 
maintenance at existing thermal power stations, and addressing fuel shortages. 
 
The availability of correct fuels continues to be problematic for most generation facilities, 
threatening the continued uninterrupted operation of existing systems and the 
commissioning of new generation units.  Where natural gas is unavailable, the second 
fuel of choice is diesel, which maintains higher reliability and power levels than crude oil 
or residual fuel oil.  Iraq cannot produce enough diesel to meet these increased needs 
domestically, however.  To address this problem, IRMO has facilitated meetings between 
the Ministries of Oil, Electricity, and Finance to discuss the quantity of imported diesel 
fuel needed to ensure a sustainable level of electricity production throughout the summer.  
An agreement was reached between the Ministers of Electricity and Oil that an additional 
4.5 million liters per day of diesel fuel is needed.  The Senior Deputy Minister of Finance 
made it clear, however, that funds are not available in the Iraqi budget to pay for 
additional imports of diesel fuel.  As a result of the impasse, the Ministers of Electricity, 
Oil and Finance met with the DPM to broker a solution.  The DPM stated that, although 
carving funding for fuel requirements from the government budget would not be 
impossible, both MoE and MoO should establish a committee to develop a technical 
solution to this problem that would address efficiency in operation and fuel usage and 
delivery.  The DPM also ordered MoE to develop and rely on economically feasible 
tariffs and make significant efforts to strengthen collections.    IRMO has begun an 
assessment to determine which generating units can operate on alternative fuel sources, 
which will result in less than optimal operating conditions, but could help sustain summer 
power levels. 
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New generation units using advanced technology have experienced problems and 
shutdowns after transfer to the Ministry.  Both USAID and PCO are currently managing 
the implementation of a Ministry O&M program to preserve the USG’s investment in the 
critical infrastructure and to ensure sustainable power generation. 
 
Current generation capability is about 5,300 MW; however, actual output is about 4,000 
MW due to natural gas and diesel fuel shortages, insurgent attacks on infrastructure, 
higher than average planned and unplanned maintenance outages, and a general 
resistance by some Ministry personnel to accept responsibility for managing and 
operating power stations.  The lack of centralized monitoring and control of the power 
grid also forces the Ministry to operate at less than full capacity.  Insurgent interdictions 
of fuel pipelines continue to impact the operations of power plants and decrease the hours 
of electricity available to the Iraqi people.  The peak demand in mid-March was about 
7,500 MW, and is expected to reach 8,500 MW this summer.  The effective capacity is 
limited by reduced generation capability through use of Heavy Fuel Oil (HFO) as the 
prime fuel source and the state of the transmission system, which can only handle a 
maximum load of 6,000 MW due to downed or incapacitated 132 kV and 400 kV 
substations and overhead lines.  There are further bottlenecks in the distribution system.  
Additional Iraqi, donor and private sector funds beyond those available in the original 
DFI and IRRF programs will be needed to increase the electricity flow to meet growing 
demand. 
 
Security continues to be a destabilizing factor, leading to project delays and cost 
increases.  For example, the current instability in the Upper Euphrates region strains 
available resources, particularly at the Bayji Power Station.  The addition of combustion 
turbine units #3 and #4 at the Bayji Power Station are currently delayed due to the 
sabotage of an oil line to the Bayji refinery, disrupting refinery operations and the supply 
of diesel fuel required for commissioning. 
 
IRMO, PCO, and USAID continue to support capacity building and institutional 
strengthening at the Ministry of Electricity in the areas of procurement, quality assurance, 
system planning, inventory control, metering and billing, specification writing, bid 
preparation, and many other areas.  PCO recently organized and chaired the Electricity 
Sector Investor’s Forum in Amman.  The forum brought together over 100 primary and 
potential stakeholders, including key representatives from the government of Iraq, 
development and banking executives, and the donor community to discuss the future 
development of the Iraqi power industry. It also helped to establish the direction 
necessary for the Ministry to attract foreign direct investment in future power facilities.  
This will help the Ministry to build capacity for commercialization to ensure movement 
towards financial sustainability.   
 
Other initiatives currently being discussed with the Ministry include critical operational 
needs, system planning and development tools, and a significant control and protection 
project to assist in maintaining system stability and the ability to transmit power. 
 
Project controls and risk management of planned work continues to be a central focus.  
Independently, organizations have worked to strengthen project controls procedures and 
reporting processes of design-build contractors.  Risk analyses on projects have been 
conducted to identify appropriate contingency reserves so that projects that are started are 
also completed. 
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Generation 
Project Code: 40000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 1,870 -202 - - - 1,668 1,571 366
Change from January - - -87 +6 - -81 -101 +277
April 2005 1,870 -202 -87 6 - 1,588 1,470 643

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID. 
 
Changes from the January Report: This report reflects a previously notified $87 
million net reduction from $1,668 million to $1,582 million (due to rounding).   
 
As part of the $607 million management program, $114 million was re-allocated to the 
following project codes: $15 million to Penal Facilities (P/C 32000), $22 million to 
Investigations of Crimes Against Humanity (P/C 05000), $30 million to Automated 
Monitoring and Control System (AMAC) (P/C 04300), $22 million to Oil Infrastructure 
(P/C 50000), and $25 million to Potable Water (P/C 60000).  In addition, $27 million was 
re-allocated to Generation from Distribution Network Infrastructure (P/C 42000). 
 
This report re-allocates $6 million to this project code from Security (P/C 45000).  The 
funds will be used to supplement priority summer generation projects 
 
Accomplishments since the January Report:  
 
PCO 
 
• Undertook emergency response effort designed to rapidly repair seven generating 

sites (called Project Phoenix) and purchase spare parts.  Under this effort, six of seven 
site assessments were completed.  In addition, the repairs on the Bayji Mobile Units 
were completed, adding 129 MW to the grid (capacity to service about 117,000 Iraqi 
homes).  Mobilization to five other sites has started and critical replacement parts are 
being ordered.   
 

• Undertook a critical spare parts purchasing program from priority lists received from 
the Ministry of Electricity for various generation, transmission, and distribution 
needs.  $13 million of the $35 million has been obligated to date. 
  

• Identified an alternate site to the cancelled Northern Project (Chamchamal) at the 
Koya Refinery on the Taqtaq oil field.  This project will yield 50 MW from medium 
speed diesels using residual waste from the refinery (capacity to service about 45,000 
Iraqi homes. 
 

• Continued construction on Khor Al Zubayr near Basrah to add 250 MW of new 
generation to the grid and the capacity to service 226,000 Iraqi homes.  The civil 
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work is progressing on schedule with piling work nearly complete.  PCO is working 
with the contractor to determine options for expediting the work to meet summer 
peak demand.   

 
• Completed the commissioning and synchronization of unit 3 at the Bayji Gas Power 

Plant, which is adding 140 MW to the grid and the capacity to service about 127,000 
Iraqi homes.  Unit 4 was first-fired and is in the process of commissioning.     

 
USAID 
 
•  Added 100 MW of restored capacity to the grid at the Mussayib power plant as 

projected. 
 
• Baghdad South power plant new generation worksite suffered an indirect fire attack 

during this quarter, and two Iraq engineers were murdered on their way to work.  
Because of these threats and the general work slowdown during the Ramadan/Iraqi 
election insurgent peak, 21 workdays were lost.  Consequently, installation 
completion and commissioning of one 108 MW turbine generator has moved into the 
next quarter and the second to the 4th quarter of FY 2005. 

 
• IRMO has requested that USAID/Bechtel extend its presence at Doura power plant 

past completion of the rehabilitation of Turbines 5 & 6 and installation of a new 
Distributed Control System (DCS), in order to coordinate the start up of boilers and 
Balance of Plant (BOP) systems to bring these units on-line in the September 
timeframe.  The DCS system has been completely installed, but cannot be fully tested 
until steam is restored and the units are brought on-line. 

 
• Trained 60 of the eventual 239 trainees in the O&M training program in Amman, 

Jordan, in Advanced Power Plant Operations, Management, and Maintenance topics.  
Selected Tier 3 Middle Managers from all 19 thermal plants, as well as hydroelectric 
representatives.  One class period was lost during this quarter because the Ministry of 
Electricity delayed two weeks in approving the list of trainees, thereby slowing the 
Jordanian visa process. 

 
• The Mansuria new gas generation project was canceled, and Bechtel has demobilized 

from the site earlier than expected.   
 
Accomplishments anticipated in the next quarter:  
 
PCO 
 
• Complete the civil works and the majority of procurements at Khor al Zubayr. 
 
• Complete all work at Bayji Gas Power Plant units 3 and 4 and turnover to the 

Ministry of Electricity.  The facility will add a total of 280 MW to the grid and the 
capacity to service about 253,000 Iraqi homes by May 2005, subject to availability of 
fuel. 
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• Complete the majority of work associated with Project Phoenix, which will add about 
500 MW to the grid and the capacity to service about 452,000 Iraqi homes, subject to 
availability of fuel. 

 
• Start the assessments for the Koya Refinery New generation project.  This project will 

provide 50 MW of critically needed new generation and the capacity to service about 
45,000 Iraqi homes. 

 
• Accelerate the implementation of the emergency spare parts activity for parts to arrive 

at the plants in time for the summer peak.  
 
USAID 
 
• Add 108 MW to the grid by commissioning one 108MW new turbine/generator at 

Baghdad South power plant on diesel. 
 
• Oversee and coordinate the completion of the Ministry of Electricity boiler repairs at 

Doura power plant, so that the rehabilitation of Turbines 5 & 6 can be tested and 
completed.  These units will be restored to the grid upon completion of Ministry BOP 
repairs and restart procedures. 

 
• Train the remaining 179 of 239 trainees in the O&M training program.  After training 

they will all return to their workplaces to begin employing their newly learned skills. 
 
 
Transmission 
Project Code: 41000  
 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 783 [-96]* 517 - - 1,300 580 144
Change from January - - -290 +250 - -40 +33 +33
April 2005 783 [-96]* 227 250 - 1,260 613 177

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
* -- $96 million in unapportioned Transmission funds were re-allocated to Network Distribution 
Infrastructure (P/C 42000). 

 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from January report: This report reflects a previously notified $40 million 
reduction from $1,300 million to $1,260 million.  As part of the $225 million jobs 
creation program, $9 million was re-allocated to Distribution Network Infrastructure (P/C 
42000).  As part of the $607 million management program, $31 million was re-allocated 
to Investigations of Crimes Against Humanity (P/C 05000).   
 
Accomplishments since the January Report:  
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• Initiated the transmission stabilization program in Samarra and Najaf as part of the 
post-battle reconstruction initiative to restore residential electricity services in 
Fallujah, Najaf, Sadr City, and Samarra.   Developed the scope of work with the 
Ministry of Electricity, and PCO is now proceeding with solicitation of the work. 

 
• Completed and turned over the Al Ameen 400/132 kV substation project, which 

improves the transmission capabilities to the southeastern part of Baghdad and 
increases the effective generation capacity to thousands of Iraqis. 

 
• Rescheduled projects anticipated to be started this quarter due to implementation of 

an alternative contracting approach that uses completed site assessments as the basis 
for RFPs in open international tenders for lump-sum fixed period contracts.  PCO 
anticipates that this method will result in better prices and shorter construction 
periods, getting electricity service to Iraqis faster with less risk of project delays.  One 
transmission project RFP was issued for the Fallujah 132 kV substation.  

 
• Started construction of the Haditha-Bayji 400 kV overhead transmission line, which 

involves rebuilding 159 km of transmission line and rehabilitation of a substation and 
gantry equipment at the Haditha Dam.  This is a critical westward link in the 
transmission grid.  

 
• The Mosul 400 kV substation is a key facility in transmitting power to Baghdad and 

provides connectivity to Turkey.  Its rehabilitation by the summer peak would greatly 
help meet the demand for electricity.  The Ministry has requested that the USG 
consider extraordinary measures to expedite the work.  In lieu of a conventional site 
assessment of the substation, the Ministry of Electricity provided PCO with several 
completed studies and proposals to rehabilitate the substation.  PCO is evaluating the 
scope of work and is preparing to sole source the equipment on a negotiated basis 
with the original equipment supplier.  

 
• In consultation with the Ministry, put on hold the Arbil 400 kV substation after 

determining that it was of lesser priority in meeting the growing demand for 
electricity.     

 
• Funded and started the program contracting of four task orders ET-015 (Al Basrah 

Ten 132 kV Substation Rehabilitations, including the Qurna substation), ET-027 
(Khor, Qadisiya and Nasiriyah Substation Extensions), ET-028 (Khor – Nasiriyah – 
Qadisiya No. 2 400 kV transmission line), and ET-029 (Al Basrah 132 kV 
Transmission Line Rebuild, including the Hillah South – Hashemiya 1&2 132 kV 
transmission lines).     

 
Accomplishments anticipated in the next quarter:  
 
• Anticipate starting construction of projects in the following task orders:  
 

Anticipated Starts and Completions in 3rd Quarter FY 2005 
Task 
Order 

Description Governorate Start 
Date 

Completion 
Date 

% 
Complete 
(6/30/05) 

# of projects in task order 
Total     Starts  Complete * 

ET-014 Baghdad East and 
Akarkuf Substation 

Baghdad and 
Diyala 

5/01/05 10/16/05 10% 2              2/2         0/0 
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Rehabilitation 
ET-015 Al Basrah 132 kV 

Substation 
Rehabilitation 

Al Basrah 5/1/05 7/04/06 5% 13            10/10     0/0 

ET-008 Haditha/Qaim 400kV 
OHL 

Al Anbar 5/01/05 3/06/06 10% 1              1/1         0/0 

ET-019 Al Anbar 400/132 kV 
Substation 
Rehabilitations 

Al Anbar 5/16/05 02/06/06 5% 4              1/1         0/0 

ET-046 Umm Qasr 132 kV 
Substation 
Rehabilitation 

Al Basrah 5/30/05 8/28/05 10% 1              1/1         0/0 

ET-011 Bayji-Haditha 400kV 
OHL 

Salah ad Din 5/1/05 10/16/05 10% 1                1/1         0/0 

NOTE: Starts:  Total Starts/Starts in Quarter; &  
Completes: Total Completes/Completes in Quarter 

 
• Train 20 Ministry personnel in operation and setting of high tech system protection 

equipment. 
 
 
Distribution Network Infrastructure 
Project Code: 42000  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 987 170 96 - - 1,254 507 24
Change from January - - +36 - - +36 +78 +46
April 2005 987 170 132 - - 1,290 585 70

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID.  
 
Changes from January report: This report reflects a previously notified $36 million net 
increase from $1,254 million to $1,290 million.   
 
As part of the $225 million jobs creation program, $63 million was re-allocated to 
Distribution Network Infrastructure (P/C 42000) from the following project codes: $9 
million from Transmission (P/C 41000), $33 million from Potable Water (P/C 60000), $5 
million from Dam Repair, Rehabilitation, and New Construction (P/C 67000), and $16 
million from Migration and Refugee Assistance (P/C 04000).  On the other hand, as part 
of the $607 million management program, $27 million was re-allocated from this 
Distribution Network Infrastructure (P/C 42000) to Generation (P/C 40000). 
 
Accomplishments since the January Report: 
 
PCO 
 
• Started construction of 48 distribution projects, with a cumulative construction value 

of over $66 million. 
 
• Executed the contractual agreements and defined the budgets with the contractor for 

the Salah Al Din, Sulaymaniyah and Tameen Distribution Networks.  The contractor 
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is now advancing the designs and placing procurement orders for the long lead-time 
materials.  These networks in the northern governorates bring electricity to the 
individual Iraqi homes and businesses, and are an integral part of the efforts to boost 
economic development and quality of life.    

 
• Started construction of thirty distribution feeder projects in the central, southern and 

northern governorates as part of the Rapid Contracting Initiative (RCI).  These 
projects, listed in the table below (task order ED-200, 300, and 500) and in previously 
started task orders (ED-028 and ED-400), are being undertaken in prime agreements 
by local Iraqi companies under the supervision of GRD.  The RCI projects represent 
about one-half of the distribution programs and will realize benefits in cost 
efficiencies, allowing the construction of more projects, and increased utilization of 
local labor.  Early estimates show about a threefold increase in local employment 
over conventional construction methods. Forecasts for RCI projects show about 8,000 
Iraqis at peak employment in the 4th quarter. 

 
• As part of the post-battle reconstruction initiative, started electrical distribution 

projects in Fallujah, Najaf, and Sadr City.  Work advanced in the contracting of 
projects in Fallujah, and construction work started on the first four projects.  PCO 
continued to work with the Ministry of Electricity to define the scope of work for the 
Najaf City Distribution Network. 

     
• Started construction of projects in the following task orders: 
 

Starts in 2nd Quarter FY 2005 
Task 
Order 

Description Governorate Start 
Date 

Complete 
Date 

% 
Complete 
(3/31/05) 

# of projects in task order 
Total     Starts     Complete * 

ED-016 
Babil Distribution 
Network  Babil 1/09/05 12/26/05 10% 8              7/7          0/0 

ED-300 
Local Distribution 
Network – South Multiple 1/17/05 5/7/06 5% 45             2/2          2/2 

ED-007 
Dahuk Distribution 
Network Dahuk 1/15/05 10/28/05 5% 4               3/3          0/0 

ED-200 
Local Distribution 
Network – North Multiple 1/27/05 4/7/06 5% 28             6/6          0/0 

ED-500 
Local Distribution 
Network – Baghdad Baghdad 2/01/05 12/8/05 5% 23             5/5          0/0 

ED-028 Baghdad Feeder Cables Baghdad 7/8/04 12/3/05 60% 18             13/2        9/4 

ED-005 
Diyala Distribution 
Network Diyala 12/30/04 9/25/05 7% 7               7/5          0/0 

ED-007 
Dahuk Distribution 
Network Dahuk 1/15/05 10/28/05 5% 4               3/3          0/0 

ED-400 

Local Distribution 
Network 
- Central Multiple 11/20/05 3/23/06 25% 46          17/11         10/10   

ED-010 
Salah ad Din 
Distribution Network Salah ad Din 2/21/05 10/20/05 5% 6               2/2          0/0 

ED-006 
Wasit Distribution 
Network Wasit 12/27/04 8/5/05 15% 8              8/1           0/0 

ED-031 
Fallujah Residential 
Power Al Anbar 3/6/05 12/5/05 5% 8              4/4           0/0 

 NOTE: Starts:  Total Starts/Starts in Quarter; &  
Completes: Total Completes/Completes in Quarter 

 
USAID 
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• The Ministry of Electricity requested that 12 of the 37 distribution substation projects 
in Baghdad be turned over to them for expedited construction.  USAID will supply 
the already-purchased equipment and material for these 12 substations to the 
Ministry, and has re-scoped its distribution substation project to the remaining 25.  
Started construction on 16 substations (of the remaining 25 substations).   

 
• With construction delays due to the security situation and loss of subcontractors, none 

of the already-started substations projects will be complete and energized by the 
summer peak.  Therefore, the Ministry of Electricity asked if USAID could energize 
7 or 8 of the most critical substations by June 30th, through the use of mobile 
substations and temporary mini-modular installations.  Commitment to this plan, and 
how it affects the eventual completion of these projects, is presently being studied. 

 
• Construction initiation at the last 9 substations has been delayed through a 

combination of squatter presence on the sites, site use/access disputes, and insecure 
neighborhood conditions.  The Ministry of Electricity has taken on the responsibility 
of resolving these disputes and clearing the sites, allowing construction to commence.  
ABB, a subcontractor on 11 of these sites, has pulled its work crews off 10 of them 
because of acts of intimidation against their subcontractors.  Subcontractors may have 
to be changed on these sites. 

 
• Delivered 250 km of 33 kV distribution cable for feeders to supply the 

new/rehabilitated substations in Baghdad, with the loss of only one truckload to a 
rocket propelled grenade (RPG) attack.  The 3rd Infantry Division will complete 
installation of the cable. 

 
Accomplishments anticipated in the next quarter: 
 
PCO 
 
• Anticipate construction starts and completions of projects in the following task 

orders:  
 

Anticipated in 3rd Quarter FY 2005 
Task 
Order 

Description Governorate Start Date 
of TO 

Completion 
Date of TO 

% 
Complete 
(6/30/05) 

# of projects in task order 
Total     Starts     Complete * 

ED-015 
Anbar Distribution 
Network Al Anbar 5/16/05 2/24/06 5% 15              4/4          0/0 

ED-022 
Najaf Distribution 
Network An Najaf 5/16/05 12/11/05 5% 3                3/3          0/0            

ED-024 
Thi Qar Distribution 
Network Thi Qar 5/30/05 11/25/05 5% 3                3/3          0/0 

ED-500 
Local Distribution 
Network – Baghdad Baghdad 2/1/05 12/8/05 25% 23              16/11      6/6 

ED-007 
Dahuk Distribution 
Network Dahuk 1/15/05 10/28/05 20% 4                4/1          0/0 

ED-011 
Sulaymaniyah 
Distribution Network Sulyamaniyah 4/11/05 3/27/06 10% 13              8/8          0/0 

ED-016 
Babil Distribution 
Network Babil 1/9/05 12/26/05 30% 8                8/1          2/2 

ED-028 
Baghdad Feeder 
Cables Baghdad 7/8/04 12/3/05 80% 18              18/5        15/6 

ED-200 
Local Distribution 
Network  - North 

Northern, 
Multiple 1/27/05 4/7/06 20% 28              9/3          5/5 
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ED-300 
Local Distribution 
Network - South 

Southern, 
Multiple 1/17/05 5/7/06 15% 43              8/6          0/0 

ED-400 
Local Distribution 
Network – Central 

Central, 
Multiple 11/20/04 3/23/06 35% 46              22/15      17/7 

ED-013 
Al Tameen 
Distribution Network Al Tameen 5/18/05 5/27/06 5% 11               8/8          0/0 

ED-008 
Arbil Distribution 
Network Arbil 9/22/04 11/30/05 20% 14               8/4          0/0           

ED-009 
Ninawa Distribution 
Network Ninawa 4/5/05 9/4/06 5% 10               5/5          0/0 

ED-006 
Wasit Distribution 
Network Wasit 12/27/04 8/5/05 30% 8                 8/0          2/2 

ED-017 
Basrah Distribution 
Network Basrah 11/29/04 7/17/05 80% 5                 5/0          3/3 

ED-031 
Fallujah Residential 
Power Al Anbar 3/6/05 12/5/05 20% 8                 4/0          3/3 

NOTE: Starts:  Total Starts/Starts in Quarter; &  
Completes: Total Completes/Completes in Quarter 

 
USAID 
 
• Initiate construction on the remaining 9 distribution substations in Baghdad. 
 
• Complete construction and commission 5 of the 25 substations. 
 
• Provide the already purchased equipment for the 12 substations that were returned to 

the Ministry of Electricity for construction. 
 
• Complete 6 electricity projects, including the supply of lighting equipment, 

installation of electrical wires; cables and lighting fittings; and the completion of the 
Jasman electrical network. 

 
 
Automated Monitoring and Control System 
Project Code: 43000  
 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 150 -53 - - - 97 66 2
Change from January - - +30 - - +30 +27 +3
April 2005 150 -53 30 - - 127 93 5

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO.  
 
Changes from the January Report:  This report reflects a previously notified $30 
million increase from $97 million to $127 million to allow for completion of the SCADA 
system.  As part of the $607 million management program, $30 million was re-allocated 
from Generation (P/C 40000).  
 
Accomplishments since the January Report: 
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• Completed and documented the site assessment work undertaken in a team approach 
with the Ministry of Electricity, PCO, Iraqi engineering companies, and several 
vendors and suppliers.  The five Iraqi engineering firms visited every power plant and 
132/400 kV substation in the country and assessed the type and condition of 
equipment in each.  The product of this immense effort is the key design input for a 
countrywide state-of-the-art system that provides sustainability of the system with 
good control and protection of critical electricity facilities. 

 
• Upon completion of the preliminary design, PCO concluded and executed the final 

agreements and construction budgets with the contractor, clearing the way for the 
detailed design development and definition.  A Notice to Proceed for full design 
development and construction was issued.  

 
• Advanced the engineering designs and started the procurements for the Supervisory 

Control and Data Acquisition (SCADA), Programmable Logic Controllers (PLC) and 
wireless systems. 

 
Accomplishments anticipated in the next quarter:  
 
• Start the detailed designs and initiate the procurement of the SCADA, Remote 

Terminal Unit (RTU), PLC and wireless equipment. 
 
• Initiate the manufacturing of the SCADA, RTU, PLC and wireless equipment and 

integration of the SCADA for the northern region. 
 
Security 
Project Code: 45000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 50 - - - - 50 48 18
Change from January - - - -6 - -6 -5 +25
April 2005 50 - - -6 - 44 43 43

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO.  
 
Changes since the January Report: This report re-allocates $6 million from the project 
code to Generation (P/C 40000).  $44 million remains to convert the Electrical Power 
Security Service (EPSS) into a capable and self-sustaining security force. 
 
Accomplishments since the January Report:  
 
• The training contract ended and the contractor, Arctic Slope and Range Services, has 

demobilized.  The process has begun to turn the academy over to coalition forces and 
the Iraqi Ministry of Defence.  Plans are being discussed for the Ministry of Defence 
to provide mobile security for linear assets such as pipelines and transmission lines.   

 
• An option to purchase six aircraft (and associated training) will not be exercised.   
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Accomplishments anticipated in the next quarter:  
 
• There are no further activities in this project code. 
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SECTOR: Oil Infrastructure  
 
While crude oil production and exports remain essentially unchanged from the levels of 
late 2004, they are significantly below the production level of 2.54 million bpd and 
export level of 1.6 million bpd achieved in September 2004. 
 

Crude Oil Production & Exports 
Millions of barrels per day 
(bpd) 

December January February 

Crude Production 2.155 2.076 2.104 
Crude Exports 1.532 1.376 1.431 
 
Crude oil production and exports have been limited by attacks on the northern crude 
pipelines (300,000 bpd) and pressure maintenance in the southern oil fields (200,000 
bpd). 
 
The attacks on the northern crude pipelines have halted the export of crude oil via 
Turkey, and the shipment of crude from Kirkuk to Baghdad.  This limits northern crude 
production to the amount that can be refined at the Bayji and Kirkuk refineries (280,000 
bpd) and shipped to Baghdad via truck (20,000 bpd).  
 
The pressure maintenance problems associated with the southern oil fields are due 
primarily to lack of adequate water injection.  The system for water injection is 
comprised of the Qarmat Ali water treatment plant, two 48” pipelines to transport the 
water to the various field locations, and cluster pump stations to inject the water into the 
formation.  Although the water treatment plant and six of eight cluster pump stations are 
operational, the system has injected only minimal amounts of water due to the frequent 
failure of the 48” water pipelines.   
 
Continued attacks on the northern crude pipelines and the almost complete outage of the 
22” product pipeline that is used to transport products from the Bayji refinery to the 
Baghdad area precipitated a near crisis in fuel availability for the Baghdad area during the 
month prior to the election.  However, increased imports and the utilization of truck 
convoys to move crude and products throughout the country averted the potential crisis.  
Product supply in the country is now at adequate levels.   
 
Due to failure to adequately control and report costs, Kellogg, Brown, and Root (KBR), 
the southern Design Build contractor (DB) was issued a Cure Notice on January 29th. 
This has resulted in the replacement of some key personnel and a proposal from KBR to 
remedy the issues.  Their response was considered insufficient, and KBR was required to 
take further actions.  When KBR’s revised response is received, it will be reviewed, and 
decisions on appropriate actions will be made. 
 
In an effort to maximize the improvements to the oil infrastructure with the IRRF 
program, the oil sector has proposed to join certain resources of the state owned 
companies and the DB contractors. Selected projects have been structured to provide 
engineering, procurement, and technical support during construction and commissioning 
through the DB contractors, while the operating companies provide the labor and 
equipment for the construction.  This collaborative approach has afforded the program 
the funds to complete more Gas Oil Separation Plants (GOSPs) and wet crude treatment 
facilities.  This programmed approach has allowed the oil sector to increase the number 
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of Desalter Units (units that remove salt from the oil) to be installed at GOSPs in the 
south from three to six. Efficient operation of the Desalter Units will increase the market 
value of the produced oil by up to $10 per barrel.   
 
 
Oil Infrastructure 
Project Code: 50000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 1,200 450 - - - 1,650 926 103
Change from January - - +47 - - 47 +53 +114
April 2005 1,200 450 47 - - 1,697 979 217

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense/PCO and the U.S. 
Army Corps of Engineers. 
 
Changes from the January Report:  This report reflects a previously notified $47 
million increase in this allocation for oil infrastructure construction projects from $1,650 
million to $1,697 million.  The $47 million was re-allocated from the following project 
codes as part of the $607 million management program: $25 million from Emergency 
Supplies of Refined Petroleum Products (P/C 51000) and $22 million from Electrical 
Generation (P/C 40000).  
 
Accomplishments since the January Report: 
 
• The following portrays the current status of the projects: 

o 82 projects ($781 million) have been negotiated and definitized, and 
o 55 projects ($323 million) remain to be negotiated and definitized. 

 
• The full definitization of projects was delayed due to two factors: 

o Insufficient contracting staff to execute the workload, and 
o Change of contract executing strategy due to poor performance of KBR.  

PCO has begun working with Parsons (PIJV) in the south to execute some 
of the remaining work. 

 
• Completed construction and commissioning of the Bai Hassan South gas-oil 

separation plant (GOSP).  This unit is designed for 100,000 bpd of wet crude oil.   
Construction has been started on the revamp of the Bai Hassan North GOSP.  The 
revamped unit will process 100,000 bpd of wet crude oil as compared to the current 
capacity of 45,000 bpd.  The project will be completed in July 2005.  

 
• No reportable progress on the Qarmat Ali cluster pump stations project.  

Commissioning of the final two cluster pump stations is delayed due to electrical 
problems and failures of the water pipelines.  

 
• Qarmat Ali pressure maintenance is now an approved task order.  The first phase of 

this project will assess and repair the 48” pipelines that transport water to the cluster 
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pump stations.  This priority project is tentatively scheduled for completion in 
December 2005.  

 
• Started procurement on the long-lead equipment for the natural gas liquids/liquefied 

petroleum gas (NGL/LPG) project in the South, designed to increase LPG production 
from the current 1,200 tons/day to 3,000 tons/day and supply additional dry gas to the 
pipeline system. This is the largest project in the program ($135 million). Scheduled 
completion is for late 2006. 
 

• Purchased $206 million worth of vehicles and heavy equipment.  As of March 3rd, 
23% of the 1,102 pieces of equipment that have been received at the port of Umm 
Qasr are now being distributed to the various operating companies of the Ministry of 
Oil. 

 
• The Emergency Response Pipeline Repair Organization (ERPRO) repaired four 

pipelines during the past three months.  A total of $9 million has been set aside to 
fund this effort through the end of May. 

 
Accomplishments anticipated in the next quarter: 
 
• Several projects are currently being reviewed and are expected to be added to the 

program scope: engineering assistance and critical spares for the North Gas 2nd gas 
train; and engineering assistance and critical spares for the East Baghdad field. 
  

• Negotiate and definitize the remaining projects worth $323 million. 
  

• Start construction on the following projects: 
    

South 
NGL/LPG projects       $135 million 
Well workovers      $37 million 
Assessment and repair of the Qarmat Ali water pipeline $26 million 

 
 
North 
Pipeline crossing of the Kirkuk canal/Al Fatha river  $ 66 million 
Repair of two gas-turbine generators, switchgear  $6 million 
Two gas-oil separation plants (GOSPs)   $16 million 
Two gas compression plants     $10 million 

 
• Complete planned procurement of $24 million worth of equipment, including 

equipment and spare parts for drilling rigs. 
 

 
Emergency Supplies of Refined Petroleum Products 
Project Code: 51000 
 

  FY 2005 by Quarter  
2207 Report  1st 2nd 3rd  4th Total Obligated Outlayed
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FY 2004 
January 2005 501 -450 - - - 51 51 4
Change from January - - -25 - - -25 -25 +1
April 2005 501 -450 -25 - - 26 26 5

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Defense Energy Support Center (DESC). 
 
Changes from the January Report:  This report reflects a previously notified $25 
million decrease in this allocation from $51 million to $26 million.  The $25 million was 
re-allocated to Oil Infrastructure (P/C 50000) as part of the $607 million management 
program.   
 
Accomplishments since the January Report: 
 
• DESC has been finalizing the review and processing of outstanding invoices 

remaining from this program.  $25 million was identified as available and re-allocated 
to Oil Infrastructure (P/C 50000).   

 
Accomplishments anticipated in the next quarter: 
 
• Ensure that DESC has finalized its review and processed all outstanding invoices. 
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SECTOR: Water Resources and Sanitation  
 
The water sector continues to address the countrywide issues of sustainability and 
integration of various programs being implemented in Iraq.  Coordination between 
IRMO, PCO, USAID, Major Subordinate Commands (MSCs), the Ministry of 
Municipalities and Public Works, the Ministry of Water Resources, and the Amanat 
ensures that potential scope gaps are identified and addressed.   

As part of the $225 million jobs creation initiative, $184 million in IRRF funding was 
shifted from projects in the Potable Water and Dam Repair, Rehabilitation, and New 
Construction sub-sectors.  Five Potable Water projects were cancelled, and one was 
reduced in value.  The Mosul Dam project was also reduced by $25 million.  Offsetting 
these reductions, $25 million from the management program was re-directed to Potable 
Water for Operations & Maintenance (O&M) of water and wastewater treatment facilities 
being rehabilitated by USAID.  Approximately $37 million from the job creation 
initiative will be used for public works (potable water and sewerage) projects in Baghdad, 
which will be executed by the U.S. military. 

At this point in the program, with a wide diversity of projects now underway, the primary 
focus of the sector is on transition to Iraqis and project execution.  The following are 
highlights of current program activities in these two areas of emphasis. 
 
TRANSITION TO IRAQIS 
 
Capacity Development.  In January, the sector initiated a program designed to engage 
and leverage the capabilities of the Ministries to assume responsibility for facilities and 
systems constructed and rehabilitated by IRRF-funded programs.  The Capacity 
Development Initiative (CDI) focuses on Ministry and Governorate level institutional 
processes necessary to plan, budget and administer operations activities.  A related 
Design Build (DB) contractor project addresses Governorate and facility level needs, and 
provides training services and expertise at all levels of the organization. 
 
Operations and Maintenance (O&M).  A comprehensive O&M program addresses the 
most critical requirements for successful operations of facilities rehabilitated and 
constructed by IRRF funding.  The program incorporates: (a) staff development and 
training within individual construction task orders, (b) development of necessary support 
systems such as maintenance management programs within CDI and (c) support for 
USAID in direct intervention/contract management of key facilities to be used as models 
for systems development and implementation. 
 
Standard Design Program.  This program is currently in progress, with designs being 
developed for a set of small- to medium-sized water treatment plants (1,000 to 4,000 
cubic meters per hour capacity).  The program will maximize Iraqi involvement within 
the Ministry, local water directorates and the private sector, with the standard designs site 
adapted for selected projects and competitively bid in the local market.   
 
“Orphan” Project Development Program.  This newly initiated program maximizes the 
opportunities for international donor funding by working with the Ministries to prioritize 
and further develop projects which have been eliminated from the IRRF program due to 
the past series of re-allocations.  PCO staff, in coordination with the Ministries, is 



 60

developing project documentation in preparation for the international donor conference in 
the spring.   
 
Basrah Water System “Mini” Master Plan.  This master planning effort, completed in 
March, provides a framework for one of Iraq’s most complex water supply challenges.  
Complementary projects (~$500 million) were mostly eliminated from the IRRF program 
during the Strategic IRRF Review, with only $111 million remaining for emergency and 
intermediate-term improvements to the Basrah Sweet Water Canal, and $9.4 million in 
Basrah City Water System rehabilitation.  The Mini Master Plan provides the Ministries 
with a consensus-formulated solution for major future improvements, which can be 
financed by other bilateral and multilateral donors. 
 
PROJECT EXECUTION 
 
Cost Management.  The sector’s focus has shifted increasingly to execution as more 
projects move into the construction phase.  An integral component of the program is cost 
management.  The sector is actively working with the Joint Contracting Command (JCC), 
PCO/Finance, U.S. Army Corps of Engineers (USACE), and contractors to ensure that 
projects can be completed within existing budgets and problems are addressed 
immediately and proactively.  Change control, risk management and contingency 
management plans are also in place.  
 
“Scalable Projects”.  The nationwide program for small potable water projects continues 
to advance the delivery of clean drinking water throughout the country.  The program 
relies on the Simplified Acquisition Process (SAP), with procurements that are accessible 
and readily performed by local Iraqi contractors.  There have been 67 construction starts 
under this program so far and 125 ongoing procurements. 
 
Post-Battle Reconstruction Initiative.  This initiative redirected $15 million in potable 
water projects and $15 million in water conservation projects to critical water system 
needs in Fallujah, Najaf, and Samarra as part of the $246 million post-battle 
reconstruction initiative. These projects will upgrade severely damaged or neglected 
water systems to ensure both a sanitary source and efficient delivery mechanism for 
potable water to areas that had no prior access or suffered from combat operations for an 
extended period of time.   
 
Project Definitization.  Significant overall progress was made in the sector with 
completion of definitization of $552 million in projects during the quarter.  It is 
anticipated that the remaining DB contractor projects will be definitized next quarter.  
This will enable the Water Sector to fully obligate all projects except the 4 standard 
design water plants, which will be competitively bid following completion of their 
standard designs.  The sector worked with the Joint Contracting Command and the DB 
contractors to accelerate the definitization process on several complex projects delayed 
by security problems and access to Ministry design documents.   Definitization continues 
to be impacted by original project budget estimates which were 30% or more too low 
when they were developed in 2003.  Each of the projects definitized in this quarter were 
for amounts 30% or more above these original budget estimates.   
 
Project delays due to the January election period were greater than expected.    This 
impacted several of the projects that were in construction, in some cases completely 
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shutting down all construction work for several weeks.  The situation stabilized after the 
elections and remained so through the end of the quarter.   
 
PUBLIC WORKS PROJECTS 
 
Potable Water 
Project Code: 60000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 891 -32 741 - - 1,600 562 21
Change from January - - -392 +275 - -117 +63 +44
April 2005 891 -32 349 275 - 1,483 625 65

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID. 
 
Changes from the January Report:  This report reflects a previously notified net $117 
million decrease from $1,600 million to $1,483 million.  As part of the $225 million jobs 
creation initiative, $142 million was re-allocated to the following project codes: $100 
million to Democracy Building Activities (P/C 06000), $33 million to Distribution 
Network Infrastructure (P/C 42000), and $9 million to Housing Rehabilitations Grants 
(P/C 01700).  As part of the $607 million management program, $25 million was re-
allocated to Potable Water from Electricity Generation (P/C 40000).   
 
This report re-allocates $0.1 million from the Basrah Channel Flushing (P/C 69000) to 
Potable Water (P/C 60000).  This does not affect the current allocation of $1,483 million 
(due to rounding).   
 
Accomplishments since the January Report: 
 
PCO 
 
• Under the scalable water project Task Order, a total of 90 projects, with 67 under 

construction, of which 17 were completed this quarter.  The sector did not meet the 100-
project completions goal due to unexpected difficulties in completing the bidding process 
with local contractors.  Progress improved in late February and accelerated in March.  
The projects awarded in the quarter total $23 million and cover 15 of the 18 
Governorates.  The awarded projects will improve potable water service to an estimated 
1.3 million people.  

 
• Continued the Capacity Development Initiative (CDI) project, which is enabling the 

Ministries to assume responsibility for operation and maintenance of the facilities and 
systems constructed in the IRRF program.  A related project, the $17 million MMPW 
Management Systems, is providing training and expertise at all Governorate level.  

 
• Awarded $8 million of the $15 million in funding for the three post-battle 

reconstruction cities – Fallujah, Najaf, and Samarra.  These funds will be used for the 
construction of 14 small package treatment plants in Najaf; two new package 
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treatment plants, repairs to existing equipment and two new water mains within 
Fallujah, and new water treatment plants in Samarra under the scalable water projects 
task order. 

 
• Issued task orders for three new potable water plants projects that will add 8,000 

cubic meters per hour of potable water supply that will benefit up to 800,000 Iraqis.  
These projects are Dewaniah & Daghara Water Supply, Dukan-Suly-Chamchamal 
Water Supply and Najaf Water Supply. 

 
• Working closely with the Kurdistan Regional Government’s Ministry of 

Municipalities and Tourism (MOMAT), solved the network connection problem for 
the Arbil-Ifraz Water Supply project caused by the cancellation of the Arbil Network 
project last year as part of Strategic IRRF Review.  The sector and MOMAT agreed 
to add a connection line to PCO’s project to tie into the Arbil main distribution 
network, while MOMAT will build an additional pump station and rehabilitate the 
existing water treatment plants.  All of this work is part of Arbil City Water Master 
Plan of 2003, and is an excellent example of how collaboration between PCO and the 
Ministries can leverage PCO’s major infrastructure projects to achieve a complete 
and usable water supply system for a major city of 800,000 people.   

 
USAID 
 
• Completed the rehabilitation of 22 FY 2003 IRRF-funded water projects in the last 6 

months.  None of these plants have adequate staff, with appropriate training, or enough 
consumables, to operate effectively.  USAID has proposed a water/sanitation 
sustainability project to provide these facilities, and an additional 7 sewerage plants, with 
strong O&M training, supervision, and support for an average of 10 months each.  A task 
order is presently being prepared for this activity.  This activity will be conducted in 
coordination with PCO, and may become a model for O&M for all water/sanitation 
facilities in Iraq. 

 
• Re-scoped the Rural Water project from 150 to 110 sites around the country, eliminating 

installations in 4 insecure governorates.  Commenced construction at 63 of the 110 
eventual sites.  These sites are projected to have a 10-month construction cycle.  They 
will eventually provide approximately 215,000 rural Iraqis with clean water. 

 
• Completed rehabilitation of 27 km of the 74 km of Baghdad’s potable water distribution 

main.  This provided improved water service to approximately 275,000 Iraqis. 
 
• Through USAID’s Community Action Program, completed eight projects for potable 

water for a total value of $388,632, with an additional $115,696 in local 
contributions.  During January and February the CAP projects were slowed 
significantly due to the security situation surrounding the elections.  Implementation 
levels will increase in the next quarter.   

 
Accomplishments anticipated in next quarter: 
 
PCO 
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• Award 80 projects under the scalable water project task order, which will complete this 
activity.  40 projects will be completed in the quarter, which will benefit an estimated 
750,000 people.  

 
• Engage multiple Iraqi teams at the ministry, local governorate and facility levels, under 

the Capacity Development Initiative project, to develop capabilities and management 
systems in 12 identified areas. Complete 7 workshops on topics including planning and 
design, water quality and project management. 

 
• Commence construction on the three new water plant projects issued this quarter, 

bringing the total value of potable water projects under construction to $451 million, 
representing 42% of the total PCO potable water program.  

 
• $1 million of small water projects in Basrah will be under contract by the USACE as part 

of the Basrah Water Supply program.  
 
USAID 
 
• Commence construction at the remaining 47 Rural Water sites.  Complete well-drilling at 

all 110 sites, with construction on all sites to be completed by March 2006.  The 
completed system will provide 550,000 rural Iraqis with clean water. 

 
• Initiate the water/sanitation sustainability O&M project at a total of 22 water facilities 

around the country.  Pilot projects will include Najaf and Kirkuk Water Treatment Plants 
(WTPs).  When fully operational, these 22 facilities will provide over 7 million Iraqis 
with clean water. 

 
• Complete the rehabilitation of 25 km more of the Baghdad potable water distribution 

main.  This will provide improved water service to approximately 250,000 more Iraqis. 
 
• Complete 15 potable water projects under the CAP program valued at a total of 

$951,350, with an additional $346,000 in local contributions.  13 of these projects consist 
of the construction of a compact unit and water distribution network in the Wasit 
Governorate to supply potable water to rural villages throughout the area including 
outside of Al Kut, Al Hay, Badra, and Namaniya.  Continue work on 16 projects 
currently under contract; complete the tendering process of 20 new potable water 
projects; and tender 16 new water projects recently approved. 

 
 
Water Conservation 
Project Code: 61000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 31 - - - - 31 22 1
Change from January - - - - - - +3 +2
April 2005 31 - - - - 31 25 3

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
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Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the January Report:  This report maintains the $31 million allocation for 
water conservation. 
 
Accomplishments since the January Report: 
 
• Started the water conservation network repair program in 10 of the 17 target cities.  

Security and site access problems delayed commencement in the other 7 cities, but 
these will commence in the next quarter.  Purchase orders for $12 million of 
equipment and tools were placed, representing 38.7% of the total task order.  3,500 
hours of training to 1,300 Iraqi water engineers were completed, much of it at a new 
Water Training Center in Baghdad set up under this task order.  This center will “train 
the trainers” who will then provide additional training in their home cities.   

 
• Awarded $1.5 million of the $15 million in funding for the three post-battle 

reconstruction cities – Fallujah, Najaf, and Samarra.  These funds will be used for the 
development of the municipalities’ leak detection and repair under the Network 
Conservation and Rehabilitation program.  The DB contractor visited each city and 
prepared planning documents for the network leak and detection program in each city 
that will be implemented next quarter.  

 
Accomplishments anticipated in next quarter:  
 
• Undertake activity in the remaining 7 cities under the water conservation and network 

repair program. Construction will be underway on facilities in 14 cities.  The DB 
contractor will deliver training to 300 Iraqi water operating staff.  

 
• The post-battle reconstruction initiative for water conservation in Najaf, Samarra and 

Fallujah will be substantially complete.  
 
 
Sewerage 
Project Code: 62000 
 
 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 205 7 2 - - 214 165 3
Change from January - - +20 +1 - +21 +13 +9
April 2005 205 7 22 1 - 235 178 12

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID. 
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Changes from the January Report:  This report reflects a previously notified $20 
million increase to this allocation for sewerage projects from $214 million to $234 
million.  As part of the $225 million jobs creation initiative, $20 million was re-allocated 
from Dam Repair, Rehabilitation, and New Construction (P/C 67000). 
 
This report increases the allocation by $.5 million for a new total of $235 million by re-
allocating $.5 million from Major Irrigation Projects (P/C 66000).   
 
Accomplishments since the January Report: 
 
PCO 
 
• Started construction of the network collection system of the Fallujah Sewerage Project 6 

weeks early.  This project will provide sewerage collection and treatment services for 
183,000 residents of Fallujah. 

 
• Began construction on four projects under the Basrah sewer rehabilitation system.  Sewer 

jetting trucks were ordered and are currently being fabricated.  Efforts continued to 
coordinate the central ministry (MMPW) and the local ministry officials to identify 
requirements and obtain necessary design data for additional projects.    

 
USAID 
 
• Completed the rehabilitation of seven FY 2003 IRRF-funded sewer projects in the last 

six months.  None of these plants currently has adequate staff, with appropriate training, 
or enough consumables, to operate effectively.  USAID has proposed a water/sanitation 
sustainability project to provide these facilities, and other water treatment plants, with 
strong O&M training, supervision, and support for an average of 10 months each.  This 
activity will be conducted in coordination with PCO, and may become a model for O&M 
for all water/sanitation facilities in Iraq. 

 
• Commenced construction at Karbala Wastewater Treatment Plant.  Projected 

completion date is February 2006.  This facility will eventually provide 1,400,000 
Iraqis with wastewater treatment. 

 
• Re-scoped the Northeast Sewer Trunk Line project to a new design of construction of 

two storm water retention ponds in Habibiya; rehabilitation of the Habibiya pump 
station; and connectors between the two.  This project is being done in coordination with 
the Baghdad Amanat’s new construction of the Northeast Sewer Trunk Line. 

 
• Under CAP, completed two sewerage projects valued at a total of $40,570.  There are 

18 additional projects (~ $1 million) currently under implementation to be completed 
on a rolling basis over the next two to five months. 

 
Accomplishments anticipated in next quarter:  
 
PCO 
 
• Complete design of the entire Fallujah sewer plant and priority network collection 

system, with construction underway on the plant and network.   The estimated duration 
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for the entire project is 12 months, with a forecasted completion date of March 2006.   
The Fallujah plant will be designed for ultimate capacity of 84,000 cubic meters per day 
of sewage treatment.  Under the present construction scheme, 15,000 cubic meters per 
day of this sewage will be treated from the priority network installed under this task 
order.  The MMPW and the donor countries can use the full plant design to efficiently 
develop a future project to complete the plant and remaining network collection system.    

 
• Continue construction on the Basrah sewer rehabilitation program.  It is forecasted that 

construction will be complete in April 2006.   
 
USAID 
 
• Initiate the water/sanitation sustainability O&M project at a total of seven sewerage 

facilities around the country.  When fully operational, these facilities will provide almost 
8 million Iraqis with sewage/wastewater service. 

 
• Obtain the land use permits and access, and initiate construction of the Habibiya 

Retention Ponds project. 
 
• Under CAP, complete ten sewerage projects, including six projects in the 

neighborhood of Sadr City in Baghdad.  Tender and/or contract six new sanitation 
projects. 

 
 
Other Solid Waste Management 
Project Code: 63000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 21 - - - - 21 21 -
Change from January - - - - - - - -
April 2005 21 - - - - 21 21 -

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: USAID. 
 
Changes from the January Report:  This report maintains the $21 million allocation 
for a Baghdad landfill project. 
 
Accomplishments since the January Report: 
 
Secured access and land use permission from the Ministries of Finance and Defence for 
the new Baghdad Landfill site.  However, site testing has not yet been completed due to 
intimidation of the geotechnical survey team. 
 
• Operating equipment is still en route, and will begin to arrive in country next quarter.  
 
Accomplishments anticipated in next quarter:  
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• Complete the geotechnical testing.  At that time, reach a decision on whether the new 
Baghdad Landfill site is suitable and secure enough, long-term, for commencement of 
construction. 

 
 
WATER RESOURCES PROJECTS 
 
Pumping Stations and Generators 
Project Code: 64000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 157 -33 -1 - - 123 80 3
Change from January - - - - - - +6 +6
April 2005 157 -33 -1 - - 123 86 9

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID. 
 
Changes from the January Report:  This report re-allocates $.2 million from Pumping 
Stations and Generators (P/C 64000) to Dam Repair, Rehabilitation, and New 
Construction (P/C 67000).  This does not affect the current allocation of $123 million 
(due to rounding) for pumping stations and generators.   
 
Accomplishments since the January Report: 
 
PCO 

 
• Continued construction work on the Mandali Pump Station.  Completed operator and 

pumps building rehabilitation.   Completion date was extended so that the four new 
horizontal pumps procurement could be coordinated with the new 17 km water supply 
pipeline.  Design of the new pipeline was completed and procurement commenced.  

 
• Continued rehabilitation work on the Karbala Pump Station, with completion of the new 

vertical pumps and refurbishment of the horizontal pumps.  Project completion was 
delayed because the Ministry needed to operate the new vertical pumps to release water 
from the seasonal rains.  This prevented the contractor from installing the new screens 
and rehabilitating the gates.  

 
• Commenced planning and design work on the completion of the Nasiriyah Drainage 

Pump Station.  This project is a critical component of the Ministry of Water Resources 
program for agricultural irrigation and drainage and is tied directly to the Eastern 
Euphrates Drain project. Delays in obtaining full design and as-built information from 
the Ministry were experienced until the information was located and delivered to the 
contractor, who will now complete the assessment and prepare a construction scope to be 
commenced next quarter.  

 
USAID 
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• Purchased equipment and material that will be turned over to the Ministry for Water 

Resources for them to complete rehabilitation of the irrigation pump stations and 
Wadha Pump Station. 
 

Accomplishments anticipated in next quarter:   
 
PCO 
 
• Continue rehabilitation of the Mandali Pump Station, with targeted completion by July 

2005.  Commence installation of Mandali pipeline and deliver and install pumps in 
Mandali Pump Station.   The pipeline will be completed by December 2005 and will 
provide up to 86.4 million liters of raw water per day to the cities of Mandali and 
Qazanyah.  

 
• Continue construction of the Karbala Pump Station, with targeted completion by July 

2005.   
 
• Commence construction on the Nasiriyah Drainage Pump Station and installation of the 

8 new pumps at the station.   
 
USAID 
 
• Turn over complete rehabilitation kits to Ministry for Water Resources for installation at 

the Irrigation Pump Stations and Wadha Pump Stations. 
 
 
Irrigation and Drainage 
Project Code: 65000 
 
 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 7 - 31 - - 38 5 -
Change from January - - -2 +2 - - - -
April 2005 7 - 29 2 - 38 5 -

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the January Report:  This report maintains the $38 million allocation 
for irrigation and drainage systems.  Only one project is being undertaken under this 
project code: Kut Betara Reclamation Project.   
 
Accomplishments since the January Report: 
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• Completed survey work for the Kut Betara Reclamation Project.  Collaborated with the 
Governor of Wasit and Ministry of Water Resources to resolve land ownership issues 
that delayed completion of the survey and start of construction. 

 
• Commenced design work on the Kut Betara Reclamation project.  Initial cost estimates 

indicate that the full project scope will cost substantially more than the current project 
budget.  PCO is working with the DB contractor to align scope with the budget.    

 
Accomplishments anticipated in next quarter:  
 
• Complete effort to align scope with available budget that will construct a fully functional 

irrigation system.  Design will be fully completed by July 2005, and construction 
mobilization for early construction will commence in April 2005, with full construction 
beginning in July 2005.  The estimated completion date is January 2007.  

 
 
Major Irrigation Projects 
Project Code: 66000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 22 - 32 - - 54 9 -
Change from January - - -3 +2 - -1 +1 -
April 2005 22 - 29 2 - 53 10 -

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the January Report:  This report re-allocates $.5 million from Major 
Irrigation Projects (P/C 66000) to Sewerage (P/C 62000).  This current allocation is now 
$53 million (due to rounding).  Only one project is being undertaken under this project 
code: Eastern Euphrates Drain Project.  
 
Accomplishments since the January Report: 
 
• Assisted the Ministry of Water Resources effort to complete survey of new alignment 

and identify existing structures that need to be removed so that the Eastern Euphrates 
project can proceed.  Project design was delayed by efforts to obtain existing design 
documents of the project from the Ministry.  These documents were eventually obtained, 
which should save time and money in the next phases of the project by eliminating the 
redesign of significant portions of the project.   

 
Accomplishments anticipated in next quarter:  
 
• Commence design of the Eastern Euphrates Drain Project and mobilize for construction 

in May 2005, with construction starting in June 2005.  Construction is forecast to be 
complete by December 2006. 
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Dam Repair, Rehabilitation and New Construction 
Project Code: 67000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 39 - 47 - - 86 10 1
Change from January - - -25 +.2 - -24 +5 +5
April 2005 39 - 22 .2 - 62 14 6

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the January Report:  This report reflects a previously notified decrease 
of $25 million from $86 million to $61 million.  Funding in this project code is for the 
Ministry of Water Resources’ four highest priority dam projects: Mosul, Diyala Weir, 
Ramadi Barrage Complex, and Adhaim Dam.   
 
$25 million was re-allocated to the following project codes as part of the $225 million 
jobs creation initiative: $20 million to Sewerage (P/C 62000) and $5 million to 
Distribution Network Infrastructure (P/C 42000). 
 
This report re-allocates $0.2 million from Pumping Stations and Generators (P/C 64000) 
to Dam Repair, Rehabilitation, and New Construction (P/C 67000).  This increases the 
current allocation to $62 million (due to rounding). 
 
Accomplishments since the January Report: 
 
• Made significant progress towards the final recommended solution for Mosul Dam.  

Meetings of the Panel of Experts were held in January and March to narrow issues and 
identify potential alternative solutions.  PCO engaged the U.S. Bureau of Reclamation to 
assist in expediting its review of the conclusions and recommendations of the project 
contractor and its Panel of Experts.   Also worked with the manager of the Dam to 
prioritize grouting equipment and spare parts needed immediately to support the ongoing 
grouting program.  

 
• Contractor and Panel of Experts substantially completed their assessment of the Adhaim 

Dam.  The Panel concluded that there are no significant safety issues at the dam.  
Worked with the Ministry of Water Resources to prioritize rehabilitation work on the 
dam gates and structures and prepare rehabilitation construction scope of work.  This 
work will commence after the Ministry lowers the reservoir behind the dam to allow 
access to the gates and structures.   

 
• After significant delays in getting access to the site caused by military and security 

actions, completed technical assessment and prioritization of work needed at the Ramadi 
Barrage Complex facility.  
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• Completed technical assessment and prioritization of work at Diyala Weir, which was 
agreed to by the Ministry.  Substantially completed the design of the highest priority 
work to repair downstream scour and erosion and improve gate operations. Initial cost 
estimates for this work exceed the budget, which will require re-scoping the project to be 
consistent with available funding.    

 
Accomplishments anticipated in next quarter:  
 
• Complete the final analysis and recommended solutions for Mosul Dam, which PCO 

(with assistance from the Bureau of Reclamation) and the Ministry of Water Resources 
will review.  Commence procurement of immediate grouting equipment needs.   

 
• Commence design work for the rehabilitation of the Adhaim Dam gates and valves.  

Assuming the reservoir is lowered, commence construction work.   
 
• Commence design work and construction on the Ramadi Barrage Complex.  
 
• Complete design of Diyala Weir.  Commence construction of Diyala Weir (in accordance 

with available funding).  
 
 
Umm Qasr/Basrah Water Supply Project 
Project Code: 68000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 25 - 86 - - 111 1 -
Change from January - - -86 +86 - - +9 +1
April 2005 25 - - 86 - 111 10 1

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the January Report: This report maintains the $111 million allocation 
for this project to provide higher quality raw water to Basrah and Umm Qasr.   
 
Accomplishments since the January Report: 
 
• Continued emergency repair and maintenance of the Basrah Sweetwater Canal.  850 

meters of the canal have been repaired on an emergency basis. Completed assessment of 
alternatives for providing permanent power to Pump Station 2, a key pump station 
operating the Canal.  Generators are currently supplying the power. 

 
• Commenced transition to Ministry of Water Resources of responsibility for repair and 

maintenance of the Canal, with a goal of fully transitioning by June 2005.   
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• Commenced study of intermediate term solutions for the Canal.  This study will be 
coordinated with the recently completed Basrah City Water Master Plan approved by the 
Ministry of Municipalities and Public Works.   

 
Accomplishments anticipated in next quarter:   
 
• Continue emergency repair work on the Basrah Sweetwater Canal and finalize 

recommended alternative for permanent power to Pump Station 2.   
 
• Transition responsibility for repair and maintenance of the Canal to the Ministry and 

continue with study of intermediate term solution for the Canal.    
 
 
Basrah Channel Flushing 
Project Code: 69000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 10 -10 - - - .1 - -
Change from January - - - -.1 - -.1 - -
April 2005 10 -10 - -.1 - - - -

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from the January Report:  This report re-allocates the remaining unused $0.1 
million from the Basrah Channel Flushing (P/C 69000) to Potable Water (P/C 60000).  This 
eliminates any funding in this project code. 



 73

SECTOR:  Transportation and Telecommunications 
 
Civil Aviation 
Project Code: 70000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 115 - - - - 115 40 2
Change from January - - -1 - - -1 +4 +3
April 2005 115 - -1 - - 114 44 5

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO. 
 
Changes from the January Report: This report reflects a previously notified $1 million 
decrease in this allocation from $115 million to $114 million.  Funding for civil aviation 
supports projects to complete upgrades at three main international airports (Baghdad, 
Mosul, and Basrah) and selected domestic airports so that they meet International Civil 
Aviation Organization (ICAO) standards.   
 
The $1 million was re-allocated to Housing Rehabilitation Grants (P/C 01700) as part of 
the $225 million jobs creation initiative. 
 
Accomplishments since the January Report: 
 
• Baghdad International Airport (BIAP) – Terminal renovations have begun and are 10-

15% complete.  The rehabilitation of visual aids (VISAIDS) contract has been 
awarded, and the contractor is developing his work plans.  Work has begun at the site 
and is less than 10% complete. 

 
• Basrah Airport –Bids for navigational aids (NAVAIDS) upgrades have been received, 

and a scope of work for the VISAIDS has been defined.  These contracts are essential 
for ICAO certification. 

 
• Mosul Airport – The contractor for the NAVAIDS, VISAIDS, terminal rehabilitation, 

and air traffic control tower construction projects is on-site, and the life-support 
issues have been resolved. 

 
• Air Traffic Control (ATC) Support Contract – The ATC Support Contract has been 

awarded.  ICAO qualified controllers will provide training to approximately 150-200 
Iraqi controllers, which will hasten the ICAO certification process.   

  
Accomplishments anticipated in next quarter: 
 
• Commission the Basrah International Airport terminal building systems and finish the 

majority of the architectural repairs; initiate pre-construction surveys and site preparation 
for NAVAIDS; and award the contract for VISAID, with mobilization to site in April. 
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• Complete 60% of the terminal renovation and the VISAIDS rehabilitation at BIAP. 
 
• Complete 30% of the rehabilitation of the terminal and tower at Mosul Airport. 
 
Umm Qasr Port Rehabilitation 
Project Code: 71000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 40 - 5 - - 45 33 6
Change from January - - - - - - -1 +10
April 2005 40 - 5 - - 45 32 16

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO. 
 
Changes from the January Report:  This report maintains the $45 million allocation 
for Umm Qasr port rehabilitation.  Funding in this project code may also be used for 
rehabilitation work at the port of Khor al Zubayr.  
 
Accomplishments since the January Report: 
 
• Prepared a Statement of Work (SOW) for rehabilitation of the Roll On–Roll Off (RO-

RO) berth and repairs to jetty fenders.  Original contract was terminated for 
performance reasons resulting in a delayed start. Direct contracting process has been 
initiated. 

 
• Prepared a SOW for the removal of sunken vessels and unexploded ordinances 

(UXO).  Original contract was terminated for performance reasons resulting in a 
delayed start. Direct contracting process has been initiated. 

 
• Completed 15% of the demolition of electrical panels and replacement of electrical 

feed to the warehouses at the port.   
 
• Began preparation of SOW and field reconnaissance for the installation of 

approximately 11 kilometers of additional security fence that will encircle North Port 
and South Port and consolidate the security infrastructure. 

 
• Delivered the following equipment: spare parts for container cranes manufactured by 

Shanghai Zhenhua Port Machinery Co. (ZMPC), fire station furnishings, pre-
fabricated housing and kitchen trailers, heavy-duty trailer containers, an anti-sway 
system for the 400 Mobile Harbor Crane manufactured by Liebherr, and office and 
computer equipment. 

 
Accomplishments anticipated in next quarter: 
 
• Award contract and complete the clearing of UXO and the removal of a sunken vessel 

at the RO-RO berth.  In addition, complete the design drawings of the RO-RO berth, 
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and deliver materials for the superstructure of the berth to the site.  Pile driving for 
the RO-RO Berth and the jetty fenders will be completed and the final hardware for 
the jetty fenders will be installed. 

 
• Begin renovation of Substation No.1 and initiate design of a new feeder from 

Substation No.1 to Substation No.4. 
 
• Complete the design and bring the Operations Center to 75% completion.  Original 

contract was terminated for performance reasons resulting in a delayed start. Direct 
contracting process initiated with a target start in April 2005.  Work will be focused 
on the renovation of the building and the completion of the perimeter security fence. 

 
• Receive delivery of the following: mobile harbor cranes, Nelcon container cranes, fire 

rescue boats and fire rescue equipment. 
 
• Award contract for rehabilitation of the Roll On–Roll Off (RO-RO) berth and repairs 

to jetty fenders. 
 
• Award contract for installation of approximately 11 kilometers of additional security 

fence that will encircle North Port and South Port. 
 
 
Railroad Rehabilitation and Restoration 
Project Code: 72000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 210 -13 -5 - - 192 152 12
Change from January - - -3 - - -3 -3 +19
April 2005 210 -13 -8 - - 189 149 31

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO. 
 
Changes from the January Report: This report reflects a previously notified $3 million 
decrease in this allocation from $192 million to $189 million.  Funding in this allocation 
is used to renovate the Iraqi railroad by improving the working environment and track 
structure, and providing necessary tools, spare parts, rolling stock, and railway 
maintenance equipment. 
 
The $3 million was re-allocated to Housing Rehabilitation Grants (P/C 01700) as part of 
the $225 million jobs creation initiative. 
 
Accomplishments since the January Report: 
 
• Awarded contracts, with railway station construction ongoing in nine Governorates. 
 
• Contract awards for the rehabilitation of the two railway facilities, Shalchiya Shops 

and the As Samawah Yard have been delayed due to the demobilization of 
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Contrack/AICI/OCI/Archirodon Joint Venture (CAOA JV) and the obligation of 
funds for these projects being contracted to CAOA JV.  Demobilization of CAOA JV 
and the de-obligation funds will be completed in March 2005.  

 
• Completed 24% of rehabilitation work at Baghdad Central Station. 
 
• Completed the advertisement and award of the passenger coaches for the Iraqi 

Republic Railway (IRR).  Procurement of a local area network (LAN) for Baghdad 
Central Station and the Shalchiya Shops has been delayed due to further revisions in 
the design of the network. 

 
Accomplishments anticipated in next quarter: 

 
• Award contract and start rehabilitation of the railway yard in Kirkuk and in As 

Samawah. 
 
• Continue rehabilitation of the Baghdad Central Station, with 40% of construction 

completed.  
 
• Continue to receive equipment deliveries that include spare locomotive parts, 

container flat cars, and track repair equipment. 
 
 
Iraq Telecommunications and Postal Corporation 
Project Code: 74000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 20 - - - - 20 3 1
Change from January - - - - - - +4 +1
April 2005 20 - - - - 20 7 2

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO. 
 
Changes from the January Report:  This report maintains the $20 million allocation 
for modernizing the Iraqi Telephone and Post Company (ITPC) as well as spinning off 
and modernizing the postal services. 
 
Accomplishments since the January Report:  
 
• Completed 14 post office renovations with the facilities now operating and generating 

revenues.  Two post offices were further damaged by suicide bombings and require 
complete reconstruction. 

 
• Design completion for the new constructions and layout approved by the Postmaster 

General.  All renovated post offices will have the same layout.  Local award packages 
are being prepared. 
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Accomplishments anticipated in next quarter: 
 
• Award and start construction on four new post offices.  
 
• Complete renovations on all the remaining nine post offices.  
 
 
Iraqi Telecommunications Systems 
Project Code: 76000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 90 -44 - - - 46 10 2
Change from January - - - - - - - +1
April 2005 90 -44 - - - 46 10 3

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO. 
 
Changes from the January Report: This report maintains the $46 million allocation to 
initiate a long-term upgrade of Iraqi telecommunications infrastructure to increase 
capacity, provide reliable service, and restore international connectivity. 
  
Accomplishments since the January Report: 
 
• Finalized the SOW for the rehabilitation of the Mamoon facility in Baghdad and 

initiated a competitive bidding process. 
 
• Established Wireless Broadband Network (WBBN) connectivity at 5 Ministry sites 

by the beginning of March.  Implementation was delayed from the expected date (end 
of January) due to equipment delivery delays and installation interruptions from the 
election period shut down and the unstable security situation.  

 
Accomplishments anticipated in the next quarter. 
 
• Award the Mamoon project and start of construction, with an expected completion 

time of 18 months. 
 
• Fully commission WBBN, with Iraqi Telephone and Post Company (ITPC) 

acceptance by the end of April 2005.  A 6-month Operations and Maintenance 
(O&M) period then begins. 

 
 
Consolidated Fiber Network (CFN) 
Project Code: 76500 
 

  FY 2005 by Quarter  
2207 Report  1st 2nd 3rd  4th Total Obligated Outlayed
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FY 2004 
January 2005 - 70 - - - 70 70 -
Change from January - - - - - - - -
April 2005 - 70 - - - 70 70 -

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: USAID 
 
Changes from the January Report: This report maintains the $70 million allocation for 
this project that eliminates redundancies from three project codes that had separate fiber 
optic networks planned.  When completed, the Consolidated Fiber Network (CFN) is 
intended to support the SCADA capabilities (control systems) for the electricity sector; 
command and control and communications for railroads; and network expansion for the 
telephone company.   
 
Accomplishments since the January Report  
 
• Commenced a phased planning effort for the CFN starting in the southern region, 

including Basrah.  Project initiation location was changed from Baghdad area based 
on Ministry of Telecommunications and Ministry of Electricity priorities and 
accessibility.  Agreements on site priorities in all three sectors – telecommunications, 
electricity, and transportation – were reached, with SCADA having the highest 
priority.  Subsequently, the transportation sector activity was deleted due to a lack of 
existing railroads fiber.  

 
• Initiated and continued site assessment study and surveys of southern region. 
 
• Due to the large number of sites – more than 450 – to be surveyed, project completion 

is now scheduled for March 2006.  
 
Accomplishments anticipated in the next quarter. 
 
• Complete assessment study of routes, and interconnection points in southern region. 
 
• Commence construction on or before May 31st. 
 
 
Iraq Telecommunications Operations (National Communications and 
Media Commission – NCMC) 
Project Code: 79000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 25 - - - - 25 8 2
Change from January - - - - - - +1 +1
April 2005 25 - - - - 25 9 3

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
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Responsible U.S. Government Agency: Department of Defense/PCO. 
 
Changes since the January Report:  This report maintains the $25 million allocation to 
modernize the Iraq telecommunications operations system and to design a 
telecommunications regulatory agency. 
 
Accomplishments since the January Report:   

 
• Completed 5% of the renovation of the NCMC facility. 
 
• Finalized and approved building layout to accommodate 150 personnel.  Completed 

and approved technical drawings for 95% design. 
 
Accomplishments anticipated in next quarter: 
 
• The award for the installation of a LAN in the new NCMC headquarters was delayed 

in order to add the LAN cabling to the NCMC construction contract.  The award is 
scheduled for April 2005. 

 
• Continue renovation of the facility continues, with the following scheduled 

completion points:  50% completion by July 2005 and 100% completion by October 
2005. 

 
• Receive delivery of two armored spectrum-monitoring vehicles in May 2005.  The 

vehicles have been delayed due to an equipment change by the supplier. 
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SECTOR:  Roads, Bridges, and Construction 
 
Public Buildings Construction and Repair 
Project Code: 81000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 127 - - - - 127 104 21
Change from January - - - - - - +13 +21
April 2005 127 - - - - 127 117 42

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO and USAID. 
 
Changes from the January Report:  This report maintains the $127 million allocation 
to reconstruct and rehabilitate headquarters buildings for four Ministries and to 
rehabilitate or repair by replacement approximately 900 public schools throughout Iraq. 
 
Of the approximately 14,000 schools in Iraq, the program initially targeted 1,200 for 
renovation by PCO and USAID.  As the program comes to closure, approximately 900 
schools will actually be renovated.   A combination of increased scope and higher unit 
costs for labor and materials led to this reduction in goal.  Originally, the Ministry of 
Education targeted small schools; however, as the program matured, larger schools were 
also included in the PCO program at the request of the Directors General in the 
Governorates, thereby increasing the unit cost per school, and reducing the total number 
of schools that could be renovated.    
  
Currently, PCO and USAID are exploring the possibility of teaming to develop two 
model schools per Governorate that are renovated and outfitted with quality furnishings, 
training aides, books, supplies, etc.  These schools will then set the standards to be used 
by the Ministry of Education and the Governorates for developing strategic plans and 
budgets to transform the national school system into a more effective learning 
environment.    
 
Accomplishments since the January Report: 
 
PCO: 
 
• Completion of the Ministry of Industry and Minerals building was delayed until July 

2005 after insurgents destroyed a convoy transporting key materials for much of the 
project.   

 
• Completed the Ministry of Environment building administrative spaces and made 

ready for occupancy.  An attached auditorium will be completed in May 2005. 
 
• 210 school renovations or replacements were started, for a total of 691 school starts.   

156 schools were completed, for a total of 250 school completions. 
 
• Purchased $40,000 worth of furniture for recently renovated mud schools. 
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USAID 
 
• Completed the rehabilitation and/or construction of 34 schools in Basrah 

Governorate, bringing the total number of rehabilitated and/or constructed schools to 
date to 72.   A total of 16 additional schools are currently in progress, and 9 are being 
tendered.  An additional 7 have been identified. An estimated 104 schools will be 
rehabilitated and/or constructed at the conclusion of this activity.  Program 
implementation was delayed when the Ministry of Education closed for several weeks 
around the elections. 

 
Accomplishments anticipated in next quarter: 
 
PCO 
 
• Complete the Ministry of Environment auditorium. 
 
• Start the final 109 school renovations and complete 483 schools to finish the program.  
 
USAID 
 
• Complete the construction and/or rehabilitation for another 17 schools.  Work will 

continue on 15 additional schools. 
 
 
Roads and Bridges 
Project Code: 82000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 173 57 - 3 - 233 71 7
Change from January - -1 - -3 - -4 -3 +8
April 2005 173 56 [-4]* - - 228 68 15

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
* -- $4 million in unapportioned Roads and Bridges funds were re-allocated to Housing Rehabilitation Grants 
(P/C 01700). 

 
Responsible U.S. Government:  Department of Defense/PCO and USAID. 
 
Changes from the January Report:  This report reflects a previously notified $4.3 
million decrease in this allocation from $232.5 million to $228 million.  Funding in this 
sector is used to repair, replace or construct essential segments of highway, strategic 
bridges, and critical secondary roads that will enable reconstruction, economic 
development, and public safety.   
 
$4.3 million was re-allocated to Housing Rehabilitation Grants (P/C 01700) as part of the 
jobs creation initiative. 
 
Accomplishments since the January Report: 
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PCO 
 
• Completed agreement with the Ministry of Construction and Housing which allows 

for the execution through the Ministry of three key highway projects: Diwaniyah 
Samawah 2nd Carriageway; Kufa 3rd Bridge in the Najaf Governorate; and Al Shaqat 
Bridge in the Governorate of Salah ad Din. 

 
USAID 
 
• Completed 23 small roads and bridges projects under the Community Action Program 

(CAP).  Continued implementation of an additional 51 projects.  During this quarter, 
project execution slowed significantly due the security situation surrounding the 
elections.  The total number of projects completed to date is 160. 

 
Accomplishments anticipated in next quarter: 
 
PCO 
 
• Begin execution of the projects under the agreement with the Ministry of 

Construction and Housing.   
 
• Complete/pave 54 km of the 424 km in the village road projects. 
 
• Solicit and award the remaining road and bridge projects: 
 
Project Governorate Start Date Completion Date % Complete 

(June 30, 2005) 
Baghdad-Kirkuk 2d 
Carriageway - Southern 
Segment (53.5 km) 

Salah Ad Din 6/11/2005 
 

7/11/2006 1% 

Al Amarah - Al Maymunah 2d 
Carriageway (23 km) 

Maysan 6/11/2005 7/11/2006 1% 

Al Dora-Yousifia Freeway (14 
km) 

Babil 7/16/2005 8/18/2008 0% 

Baghdad-Kirkuk 2d 
Carriageway-Northern 
Segment 

Salah Ad Din 7/16/2005 8/15/2006 0% 

Al Hillah - Keesh Freeway (13 
km) 

Babil 8/31/2005 7/22/2006 0% 

Zuba Bridge (160 m) Dhi Qar 5/21/2005 5/15/2006 0% 
Sheik Sa ad Bridge (456 m) Wasit 6/30/2005 12/28/2007 0% 
Nasiriyah Bridge (56 m) Dhi Qar 6/30/2005 12/22/2005 0% 
 
USAID 
 
• Complete a minimum of 25 small road and bridge projects.  Continue implementation of 

an additional 50 projects. 
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SECTOR: Health Care 
 
Nationwide Hospital and Clinic Improvement 
Project Code: 90000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 439 - - - - 439 300 15
Change from January - - - - - - -39 +20
April 2005 439 - - - - 439 261 35

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of Defense/PCO 
 
Changes from January Report: This report maintains the $439 million allocation to 
rehabilitate maternity and children’s hospitals and construct new primary healthcare 
centers in every governorate. 
 
First project completion is anticipated next quarter.  It has taken longer than expected for 
health projects come to fruition.  Some of the contributing factors for the lengthy 
execution phase include: complex designs for healthcare facilities, long lead time for 
medical equipment manufacturing and delivery, construction delays due to land 
ownership and site functionality, and security issues for the contractors and delivery of 
construction supplies.   
 
There are three types of health care facilities being constructed/renovated under this 
activity: 
 
Primary Healthcare Centers (PHCs): Cost estimates for PHCs bid to subcontractors 
during October-December 2004 indicated construction costs were higher than anticipated, 
and would most likely result in reducing the number of PHCs from 150 to 135.   Their 
design was modified to bring 150 PHCs back into budget, including a redesign of the 
second floor layout, to reduce the required square footage. 
 
Hospitals: Originally, the health program included the renovation of 17 mother/child 
hospitals.   The program has since grown to 20 hospitals, with the recent addition of the 
Sulaymaniyah Maternity Hospital    With the concurrence of the Ministry of Health 
(MoH), funding for this additional hospital project ($538,000) will be achieved by 
diverting funds from the construction of Expanded Healthcare Centers discussed below.  
 
Expanded Healthcare Centers (EHCs): Constructing EHCs (formally referred to as “super 
clinics”) was determined to be more economically preferable than extensive renovation 
of 6 hospitals in the Sulaymaniyah, Diwaniyah, Karbala, Kirkuk, Wasit and Baqubah 
areas.   These hospitals will have basic work done, such as roof and elevator repairs and 
improvements to water systems.   The balance of their budgets will be used to fund the 
EHCs.  These six EHCs will generally complement the hospital and will include space 
for laboratories, clinics, and beds.  A 7th EHC in Maysan is currently in the planning 
stages.  
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Fallujah, Samarra and Najaf: $22 million was initially redirected to address health-related 
initiatives in Fallujah, Samarra and Najaf as part of the multi-sector $246 million post-
battle reconstruction initiative.  This amount has since been reduced to $16 million:  
 
• Clinic upgrades and a new clinic construction in Fallujah funded at a cost of $2 

million are proceeding through the planning process.   
• The proposed construction of a “super clinic” in Samarra ($5million) was removed 

from consideration at the request of the MoH since they now have an approved plan 
to build a new hospital in the vicinity.   

• The estimate for Najaf Teaching Hospital was reduced from $15 million to $14 
million as the result of a change in the acquisition strategy and refinement of the 
scope of work.  Discussions continue with another donor to obtain support for 
additional work on the facility and grounds.  The first phase of three phases of 
renovation (emergency repairs) at the Najaf Teaching Hospital has been completed.   
Phase II includes renovation of the Outpatient Clinics, and Phase III includes 
renovations of the rest of the main hospital.   Changes to requirements and 
expectations have delayed opening of the outpatient clinic until May 2005, and Phase 
III will be finished one year later. 

 
Accomplishments since the January Report: 
 
• Started construction on 54 PHCs, bringing the total number of PHCs under 

construction to 110. 
 

• Started construction on 19 hospitals. 
 
• Completed emergency repairs (Phase I) of renovation of the Najaf Teaching Hospital. 
  
• Designed 6 EHCs, with the 7th in the planning stage. 
 
• Undertook work on the construction and renovation of clinics in Fallujah. 
 
Accomplishments anticipated next quarter:  
 
• Start construction of 40 PHCs resulting in all 150 under construction.  The estimated 

completion date for all PHCs is December 2005. 
 
• Complete four hospital renovations.  The estimated completion date for all hospitals 

is April 2006. 
 

 
 
Basrah Pediatric Facility (Hospital) 
Project Code: 91000 
  
 
 
 
 

Army User
We reported that we had started 56 PHCs in the Jan 05 2207.  We have started an additional 56, bringing the total to 112 (IRRF funded PCO PHCs)
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  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 50 - - - - 50 50 -
Change from January - - - - - - - -
April 2005 50 - - - - 50 50 -

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: USAID.  
 
Changes from the January Report: This report maintains the $50 million allocation to 
construct a new pediatric facility in Basrah, creating a modern pediatric hospital aimed at 
providing Iraqi children with access to quality care for pediatric medical conditions 
associated with high levels of mortality and morbidity.  
 
Accomplishments since the January Report:  
 
• Completed Basis of Design (BOD) drawings, equivalent to 20% of design work. 
 
• Began testing of the pilings for the foundation of the hospital building. 
 
• Initiated planning for medical equipment, hospital staffing, and training with the 

Ministry of Health.  The MOH is currently preparing a staffing plan that outlines 
training needs. 

  
• Working with a donor partner, began to plan for solicitation of equipment from 

vendors and training providers.   
  
• Construction did not start in this quarter given the identification during site 

preparation of the need for 1,200 pilings to support the hospital design.  It is 
anticipated that this additional requirement will delay construction by approximately 
90 day, thus pushing the planned completion date back to March 2006. 

 
Accomplishments anticipated in next quarter: 
 
• Complete 50% of design work and begin construction. 
 
• Make determination on funding source or vendor donations for equipment and 

training.  
 
Equipment Procurement and Modernization and Training 
Project Code: 92000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 297 - - - - 297 158 9
Change from January - - - - - - -18 +10
April 2005 297 - - - - 297 140 19

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
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Responsible U.S. Government Agency: Department of Defense/PCO and USAID. 
 
Changes from the January Report:  This report maintains the $297 million allocation 
to procure new medical equipment, train medical staff and provide technical assistance to 
build capacity in the MoH.   
 
Accomplishments since the January Report:  
 
PCO 
 
• Selected vendor for Partnership in Health Care (PIHC) contract.  Under this program 

an array of national medical organizations, e.g. Iraqi Medical Association, will be 
established to foster long-tern relationships and exchanges with other similar global 
counterparts, e.g. American Medical Association.   

 
• Awarded $24 million of the $31 million open distribution equipment program.  

Within the maternity/pediatric program, $18 million of the $22.5 million has been 
awarded.  Seven truckloads of medical and capital equipment were transferred to 
Kimadia (the MoH’s State-Owned Enterprise which handles the procurement and 
distribution of medical equipment, supplies and pharmaceutical) for distribution 
throughout the governorates. 

 
• Awarded $5 million of $14.5 million under the Mobile Blood Collection program for 

Mobile Blood Collection Trucks and refrigerated Blood Bank Vehicles.  Awarded $9 
million of $13 million under the Mobile Tuberculosis Screening Program for 19 
Mobile X-Ray Trucks. 

  
• Started demolition on the existing structures for the Academy of Health Sciences in 

February with an official groundbreaking ceremony held on March 3rd.  
  
USAID 
 
• The $10 million activity to train staff for the 150 model primary health care centers 

was assigned to USAID in December 2004.  USAID decided to implement this 
program using an existing indefinite quantity contract (IQC) it has for health sector 
development.  During this quarter, a scope of work the SOW was completed and 
proposals were requested from the organizations participating in the IQC.  Selection 
of the IQC organization(s) for implementation is anticipated by the solicitation let.  
Review of proposals and selection of a contractor will be completed prior to the end 
of March, with an implementation task order expected to be awarded shortly there 
afterward. 

 
• Completed extensive discussions with BASICS, a USAID global health project for 

child and maternal health, to provide targeted short-term technical support to MoH 
capacity development.  BASICS, MoH and USAID partners have developed a 
detailed implementation plan through September 2005.  This plan initiates immediate 
preparatory program activities in March and outlines expected results for all technical 
activities.  Coordination with WHO and UNICEF has already begun to leverage 
appropriate program activities to broaden impact. 
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• Incorporated additional technical support requirements for MoH capacity building 

into the solicitation for training of model primary health care center staff as a separate 
option activity.  Details of this support will be worked out with the contractor upon 
selection early in the next quarter.  

 
Accomplishments anticipated in next quarter: 
 
PCO 
 
• Transfer remaining equipment from the Abu Ghraib warehouse to Kimadia for 

distribution to the hospitals in the governorates.  PCO will develop a schedule for 
installation and training of specified equipment with the vendors, Kimadia and the 
designated hospitals.  

 
• Continue to monitor the procurement of the equipment for the blood program.  17 

Mobile Blood Collection Trucks and 1 Refrigerated Blood Bank Vehicle have been 
ordered, and all are expected to arrive between July 2005 and January 2006. 

 
• Complete construction of and turn over Module A of the Academy of Health Sciences 

to conduct training starting in May.  Construction of Modules B, C and D will 
continue.  Anticipated completion date is October 2005. 

 
• Award PIHC contract and commence activity. 
 
USAID 
 
• Initiate training of trainers for model primary health care center staff in Baghdad.  

These trainers will subsequently conduct cascade training of 5,027 staff of 150 model 
primary health care centers. 

 
• Begin BASICS activities, with Iraqi counterpart team selected and in place by May. . 
 
• By May, identify detailed additional MoH capacity building technical support 

activities for implementation by the contractor supporting training of model primary 
health care centers. 
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SECTOR: Private Sector Development 
 
Expanded Network of Employment Centers 
Project Code: 01000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 8 - - - - 8 7 -
Change from January - - - - - - - +2
April 2005 8 - - - - 8 7 2

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: USAID  
 
Changes from the January Report: This report maintains the $8 million allocation to 
establish Employment Service Centers. 
 
Accomplishments since the January Report:  
 
• Began training Ministry of Labor and Social Affairs (MOLSA) staff at the end of 

February.  Identified forty key personnel who will be trained using the Outreach and 
Career Counseling curriculum to be developed with Ministry input.   

 
• Completed gap analysis in 14 Employment Service Centers (ESCs).  This analysis 

along with the labor market study will be used to provide the ESCs with equipment 
and determine the level of training needed.   

 
• Commenced training in human resource management, customer service, gathering 

employment statistics, and client relations in one ESC.  
 
Accomplishments anticipated in the next quarter: 
  
• Continue staff training in the first ESC and commence training in two other ESCs. 
 
• Continue MOLSA staff training in human resource, financial and program 

management.   
 
Vocational Training 
Project Code: 02001 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 79 15 - - - 94 75 20
Change from January - - - - - 94 +14 +7
April 2005 79 15 - - - 94 89 27

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
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Responsible U.S. Government Agency: USAID  

Changes from the January Report: This report maintains the $94 million allocation to 
establish vocational technical training centers (VTTCs).   
 
Accomplishments since the January Report:  
 
• Assessed training and instructional equipment needs for the six VTTCs.  Began 

procurement of instruction equipment and finalized curriculum development.   
 
• Began training of Ministry of Labor and Social Affairs (MOLSA) staff at the end of 

February.  Identified forty key personnel who will be trained using the Outreach and 
Career Counseling curriculum to be developed with Ministry input.    

 
• Completed preliminary analysis of six VTTCs.  This analysis along with the labor 

market study will be used to provide the VTTCs with equipment and determine the 
level of applicable skills needed. 

    
• Completed the Labor Market Study and determined those trade skills that are in 

critical demand: light manufacturing, carpentry, and food skills. 
 
Accomplishment anticipated in the next quarter:     
 
• Start staff training and procure instructional equipment in at least one VTTC.  
 
• Start the “on-the-job training” program.  Target 500 students for this quarter.   
 
• Commence English and Informational Technology (IT) classes for 2,300 students in 

four cities: Baghdad, Basrah, Mosul, and Arbil.   
  
• Develop a Gender Job Training Strategy to reach women nationwide.     
 
 
Business Skills Training 
Project Code: 02500 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 37 - - - - 37 29 15
Change from January - - - - - - -1 +2
April 2005 37 - - - - 37 28 17

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  Department of Defense and USAID. 
 
Changes from the January Report:  This report maintains the $37 million allocation to 
provide training to Iraqi small and medium enterprises.   
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Accomplishments since the January Report: 
 
Department of Defense 
 
• Completed identification of software to be used for the automation of the Iraq Stock 

Exchange (ISX). 
 
• Began governance and general management support for the Iraq Securities 

Commission (ISC). 
 
• The Request for Proposal (RFP) closed for the Business Center’s project, and the 

contractor is expected to sign the contract and begin work by the end of March 2005. 
 
USAID 
 
• Provided business mentoring to more than 300 businesses and provided practical 

business courses to 275 people.   
 
• Made thirty-five $750 grants and three $5,000 grants designed to expand businesses, 

which resulted in the hiring of over 60 new employees.   
 
• Providing business services and training in five business centers in Arbil, Kirkuk, 

Mosul and Sulaymaniyah.  Business centers in Al Anbar (Ramadi) and Basrah have 
also been contacted and training programs are being explored.  A number of 
businesses have been contacted in the city of Ramadi regarding their need for 
technical and grant assistance. 

 
• Trained and placed 17 local business case managers in local business service 

providers in four Baghdad locations, Basrah, Arbil and Sulamaniyah. 
 
Accomplishments anticipated in the next quarter: 
 
Department of Defense  
 
• Close RFP for the full automation of the Iraq Stock Exchange including trading, 

clearing, settlement, and a separate depositary.    
 
• Review the draft Permanent Securities Law and make final preparation for proposing 

it for passage to the ITG. 
 
• Provide the ISX and the ISC assistance in structuring their organizations in terms of 

executing proper oversight, training on governance, and general management. This 
will enable the new entities to effectively execute their respective regulatory roles.     

 
• Develop an Iraq best practices business manual for use by all business centers in Iraq.  

The NGO will also provide income-generating strategies for the business centers to 
become self-sufficient and to prepare each center to become a stand-alone Iraqi 
managed entity.   
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• Evaluate prospective transactions as opportunities present themselves for applying 
management contracts to national infrastructure to increase efficiency and provide for 
much needed additional capital investment. 

 
USAID 
 
• Provide an additional 200 business grants that could result in the hiring of up to 600 

new employees. 
 
• Provide technical advice to 200 businesses in Basrah, Ramadi, and Baghdad, 

including Sadr City, Al-Rasheed, and other surrounding suburbs.  
 
• Distribute 1,000 best practices business tool kits providing materials in accounting 

practices, how to start a business and how to market your products.    
 
 
Micro, Small, and Medium Enterprises 
Project Code: 03000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 44 - - - - 44 35 34
Change from January - - - - - - +1 +1
April 2005 44 - - - - 44 36 35

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Departments of Defense and the Treasury, and 
the Overseas Private Investment Corporation (OPIC), with funding transferred to OPIC 
through USAID. 
 
Changes from the January Report: This report maintains the $44 million allocation for 
the development of small and medium enterprises in Iraq. 
 
Accomplishments since the January Report: 
 
Department of Defense 
 
• Chose an administrator to process grants to participating private banks approving 

term loans to small Iraqi owned businesses based on cash flow repayment criteria.  A 
meeting was held with the Iraqi private banks to introduce this program; five of the 
largest private banks attended and it is expected that the seven largest will actually 
participate in the program.   

 
OPIC 
 
• The OPIC-supported Iraq Middle Market Development Foundation ("IMMDF"), a 

facility to make up to $130 million in loans to Iraqi private sector companies, 
continues to make progress.  The project has had difficulties in hiring staff due to the 
local security environment, which seriously limits marketing of IMMDF's direct 



 92

lending program.  The facility's on lending through Iraqi private sector commercial 
banks is limited to those institutions that are in compliance with Iraqi Central Bank 
minimum capital requirements.  That recapitalization effort appears to be trailing the 
anticipated time frame, as a result, lending program via commercial banks is 
constrained.   

 
• One loan has been made to date, and two others are in processing.   The project has a 

request for a $750,000 loan to a retail photo processing company in Baghdad, and a 
$5 million loan to a Baghdad technology company to serve Iraqi public sector 
contracts through financing of computer software and hardware, as well as working 
capital. 

 
• IMMDF has completed review of all prospects initially provided by the CPA.  The 

loan for retail photo processing is the only project moving forward at this time. 
 
• The project's General Manager made presentations through Iraqi American Chamber 

of Commerce to about 60 local private businesses and 14 private commercial banks. 
 
Treasury/International Financial Corporation (IFC) 
 
• During an early March mission to Amman, IFC staff substantially finalized the credit 

agreement with Export and Finance Bank of Jordan (EFB)/Iraq National Bank (INB).  
INB's technical partners, Rabobank Group and EFB, have begun training INB staff in 
Amman. 

 
Accomplishments anticipated next quarter: 
  
Department of Defense 
 
• Post an RFP to review, identify, and recommend the best models for a variety of 

free/economic zones throughout Iraq.  Training will be provided to insure that 
implementers understand the differences between the various types of economic 
structures and well as the necessary criteria to choose between various types of 
“zones”. 

 
• Post a RFP for the design and implementation of a website that identifies all private 

sector funds entering Iraq as well as the various funding programs, and translates the 
various programs for funding specifically for multiple users of the database, which 
include the Armed Forces, Iraqi businessmen, and the Iraqi general public. Periodic 
analysis will be completed of the funding flows into the private sector assisting in 
policy development as well as exchange of information about the formation of private 
investment funds seeking Iraqi investments.   

 
OPIC 
 
• Disburse $512,000 to the National Household Products Company for the purchase of 

plastic molding equipment associated with bottling. 
 
• Begin training of IMMDF staff to support the follow on phase of lending via 

commercial banks. 
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Treasury/International Financial Corporation (IFC) 
 
• The IFC expects to commit its investment in INB by April 29, 2005, which should 

permit small business credit operations to begin soon thereafter.  IFC is no longer 
envisioning trade financing.  This investment will come in conjunction with an 
increase in the capitalization of INB resulting from the acquisition of INB by the 
EFB, which will increase INB's capital to ($17.5 million). 

 
 
Institutional Reforms 
Project Code: 01500 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 - 100 - - - 100 73 -
Change from January - - - - - - +20 +1
April 2005 - 100 - - - 100 93 1

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  USAID. 
 
Changes from the January Report: This report maintains the $100 million allocation to 
continue to implement a broad-based institutional economic reform program.   
 
Accomplishments since the January Report:  
 
• Obtained approval from the Ministry of Finance for MoI payment of border guards’ 

salaries through direct deposits via a private commercial bank. 
 
• Assisted the Iraq Tax Commission (ITC) officials in the preparation of a PowerPoint 

training aid related to the Wage Withholding Tax applicable in 2005.  Currently, Tax 
Commission officials are giving courses twice a week for all governmental 
employees involved in the payroll system and for employers in the private sector. 

 
• Completed functional training for six Customs staff in the administration of the 

automated Iraqi Customs Levy System (ICLS) Reconstruction Levy. 
 
• After the loss of four colleagues working on the project, work that was to have been 

completed under Ministry of Electricity was not completed due to the suspension of 
operations of the subcontractor to BearingPoint, Ian Pope Associates (IPA). 

 
• Began full scale training program for bankers and Ministry officials in banking 

supervision, banking principles, Financial Management Information System (FMIS) 
use, and other courses; 804 trainees to date. 

 
• Completed 5-day Free Balance e-Financials Training course in Amman for 14 

Financial Management Information System (FMIS) staff from the following 
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government units: MOLSA, MMPW, and the Ministry of Transportation, along with 
the An Najaf, Dhi Qar and Maysan Governorates. 

 
• Completed training for Rafidain and Rasheed Banks’ staff at training institutes in 

Amman, Jordan and Beirut, Lebanon; 116 staff members attended five different 
management courses throughout the month of January. 

 
• Completed the Chief Information Officer ‘boot camp’ training course, in Amman, 

Jordan, with 37 participants representing 32 Iraqi line ministries and government 
spending agencies. 

 
•       Undertook review with Business Registry staff of progress made since October 2004.  

The Registrar of the Business Registry mentioned that as a result of the training and 
clarification of the 2004 Company Law, over 3,000 companies were registered in the 
first three months of the project (October through December 2004).  At the end of the 
month of February 2005, we have 25,077 companies registered (this number does not 
include the companies registered in Arbil). 

  
Accomplishments anticipated next quarter:  
 
• Develop and deliver procedures for improving the administration of the Corporate 

Income Tax, including training for ITC staff on the new processes and taxpayer 
education on compliance procedures. 

 
• Review the new insurance law, in order for it to be amended and submitted by the 

Ministry of Finance to parliament for approval. A revised insurance law will protect 
consumers (through both solvency and market conduct analysis/ regulation) and 
provide consumers confidence in insurance companies. 

 
• Provide training to the macroeconomic unit of the central bank to develop its capacity 

to identify, collect, and analyze statistics critical to development of a comprehensive 
set of economic accounts including: money supply, international reserves, exchange 
rate, banking reserves, domestic assets, government overdrafts, inflation and trade. 

 
• Develop and implement procedures, and conduct training, to support conformity of 

Rafidain and Rasheed banks’ capital adequacy to BASEL I international banking 
standards. 

 
• Provide assistance to the Ministry of Housing and Construction as a housing lender 

and a secondary market maker. 
 
• Deliver draft organization plan and regulatory procedures for the National 

Communications and Media Commission (NCMC).  
 
• Draft Operating Protocols and Procedures, IT Policies and Procedures, IT Standards, 

and Information Security Policy and Standards by the Chief Information Officer 
(CIO) Council – with the broad participation of CIO officers throughout the 
government and spending agencies. 
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Agriculture 
Project Code: 01600 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 - 100 - - - 100 61 -
Change from January - - - - - - +32 +3
April 2005 - 100 - - - 100 93 3

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  USAID. 
 
Changes from the January Report: This report maintains the $100 million allocation to 
support expanded private sector agribusiness throughout Iraq.   
 
Accomplishments since the January Report: 
 

• In a series of workshops with the Ministry of Agriculture (MoA) staff, developed a 
Ministry-wide plan to reorganize the MoA institutions, provide capacity building and 
shift the MoA’s role over the long term away from command and control towards 
regulation and advisory services. 

 
• Distributed more than 4,000 metric tons of Cham 6 wheat seed at 50% subsidy; this 

expense of almost $2 million will increase wheat production by more than $10 
million.  Ninety-five tons of improved wheat seed is being multiplied to produce 
more than 3,000 metric tons of seed for distribution next season.  The objective of 
this wheat program is to increase the production of wheat from one million metric 
tons per year to two million metric tons and improve the quality of the grain going to 
market.  160 demonstration sites were planted in twelve governorates participating in 
the winter crop technology program. 

 
• Since January 2005, awarded thirty-six contracts valued at approximately $2.5 

million to rehabilitate 22 veterinary clinics throughout Iraq, which will directly 
benefit more than 50,000 people.  USAID is working closely with Dutch civil affairs 
officers in Muthanna and the Food and Agricultural Organization (FAO) to vaccinate 
2 million animals for brucellosis, a disease with public health implications. 

 
• USAID contractor hired a full time cooperative specialist to work with farmer and 

trade associations, such as the date and the national beekeeping association.  Iraq was 
a major date producer, an industry that still employs more than a million man months 
annually. 

 
• Signed a MOU with Case New Holland, which is working with the MoA to 

rehabilitate and maintain agricultural machinery.  More than 5,000 tractors and 
combines were inspected and assessed.  MOUs are under discussion with John Deere 
and Massey Ferguson to provide technical support and spares to this program. 

 
Accomplishments anticipated next quarter: 
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• Assist the MOA’s certified seed program and private sector seed processors to 

provide pure clean seed to increase the production of wheat. 
 
• Expand support to the MoA’s national vaccination program, in terms of geographic 

coverage and diseases treated and continue collaboration with FAO and their animal 
program.  

 
• Support the MoA in developing and implementing a national program to support 

olive production throughout Iraq that will include 30 demonstration olive orchards 
comprising a total of 21,000 trees in fifteen governorates.  

 
• Plan study tours to show the roles producer and marketing associations can play. Will 

also explore ways to form an association for input suppliers and continue 
strengthening the national beekeepers association and date processors. 

 
• Plan and undertake the Summer Crop Technology Demonstrations for key crops such 

as rice, maize, and vegetables. 
 
 
Market-Based Reforms 
Project Code: 03500  
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 - 100 - - - 100 47 -
Change from January - - +5 - - +5 +16 +1
April 2005 - 100 5 - - 105 63 1

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  USAID. 
 
Changes from the January Report:  This report reflects a previously notified $5 
million increase in this allocation from $100 million to $105 million.  Funding in this 
project code is used to promote market-based reforms.   The $5 million was re-allocated 
from Iraqi Debt Forgiveness (P/C 04500).  
 
Accomplishments since the January Report:  
 
• Worked with the Prime Minister’s representative to the Iraqi Privatization 

Commission to draft a law establishing an Iraqi Privatization Agency.  This will 
centralize decision-making and help to ensure an energetic, fair and transparent 
process for liberalizing the state owned enterprise (SOE) sector. 

 
• Worked with the Iraqi Privatization Commission to develop an Iraqi Ministry survey 

of SOEs.  Continued to consolidate other state-owned enterprise assessments and 
identify gaps.  A proper accounting of the SOEs is essential for the IG to understand 
the challenge and opportunities inherent to the reform process agreed to in the 
Emergency Post-Conflict Agreement (EPCA) with the IMF. 
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• Completed World Trade Organization (WTO) road map and began process of 

drafting the Memorandum on Foreign Trade Regime (MFTR) formally known as 
ACC1, the first formal filing used by a country in the WTO accession process.  
Submission of this document in a timely fashion will allow for a more rapid 
scheduling of a working party meeting.  Its quality will determine the specificity of 
resulting questions from the WTO members.  In many countries those questions are in 
themselves drivers of legal, regulatory and structural reforms. 

 
• Drafted a plan developed for an Iraqi Investment Promotion Agency (IPA) and 

worked with the Iraqi government to finalize an agreement.  As in many fast growing 
economies, (e.g. Ireland), an IPA is a critical portion of the effort to attract foreign 
capital and expertise. 

 
• Delivered accounting training to private accountants and cash-flow-lending training 

to private banks.   
 
• Identified microfinance needs and developed a training program.  Delivered four 

training sessions to the local Iraqis staff of ACDI/VOCA and CHF, two microfinance 
institutions operating in Iraq, training 110 Iraqis.  

 
• Began working with the Ministry of Trade (MOT) to establish a Trade Investment 

Center.  Making connections between importers and exporters both inside and outside 
of Iraq will drive this important but currently moribund part of the economy. 

 
Accomplishments anticipated next quarter: 
 
• Deliver complete MFTR filing for Iraqi Transitional Government (ITG) review and 

submission to WTO. 
 
• Establish Iraqi Privatization Agency and an Iraqi Investment Promotion Agency, 

dependent on ITG passing the enabling law. 
 
• Continue providing training to the local Iraqis staff of CHF and ACDI/VOCA, the 

two microfinance operations currently operating in Iraq.   
 
• Implement cash flow lending programs in private Iraqi banks. 
 
 
Housing Rehabilitation Grants 
Project Code: 01700  
 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 - - - - - - - -
Change from January - - +20 - - +20 - -
April 2005 - - 20 - - 20 - -
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NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  USAID 
 
Changes from the January Report:  This report reflects a previously notified $20 
allocation for this new project code as part of the $225 million jobs creation initiative. 
 
Funding for this project code was re-allocated from the following project codes:  $9 
million from Potable Water (P/C 60000), $1 million from Civil Aviation (P/C 70000) $3 
million from Railroad Rehabilitation and Restoration (P/C 72000), $4 million from Roads 
and Bridges (P/C 82000), and $3 million from Iraqi Debt Forgiveness (P/C 01700.  
 
A combined team from USAID and a contracted NGO will work with the Major 
Subordinate Command in Baghdad, the 3rd Infantry Division, and with the guidance of 
the local Community Action Groups to provide housing rehabilitation grants to 10,000-
20,000 households in Baghdad’s most impoverished and high insurgency potential 
neighborhoods.  Complemented by an additional essential services initiative (local 
electrical distribution, water, and sewerage), this program is targeted to stimulate 
economic activity and job creation to disenfranchised youth and unemployed heads of 
households.  By injecting cash quickly into the local economy, this program offsets much 
of the potential for increased insurgency activity and strengthens democracy-based 
initiatives by moving decisions through the neighborhood councils that will assist in the 
implementation of the programs. 
 
Accomplishments since the January Report:  
 
• Not Applicable.  Activity did not start prior to March 31st. 
 
Accomplishments anticipated next quarter: 
 
• Work with 3rd Infantry Division and local community action groups to develop a 

template for decision criteria and administration of housing rehabilitation grants for 
implementation within weeks of receiving funding.   

 
• Provide grants of $500-$2,500 to 2,500-5,000 households in the most impoverished 

neighborhoods of Baghdad outside Sadr City. 
 
 
Iraq Debt Forgiveness  
Project Code: 04500 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 - 360 - - - 360 - -
Change from January - - -8 - - -8 +352 +352
April 2005 - 360 -8 - - 352 +352 +352

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
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Responsible U.S. Government Agency:  Department of the Treasury 
 
Changes from the January Report:  This report reflects a previously notified $8 
million decrease in this allocation from $360 million to $352 million.  Funding in this 
sector is used for debt relief.  The necessary authority was provided in PL 108-309.   
 
$8 million was re-allocated to the following project codes as part of the $225 million jobs 
creation initiative: $5 million to Market Based Reforms (P/C 03500) and $3 million to 
Housing Rehabilitation Grants (P/C 01700).  
 
Accomplishments since the January Report: 
 
• The Paris Club agreement took legal effect, and the IRRF funding ($352 million) was 

obligated and disbursed. 
 
Accomplishments anticipated in next quarter: 
 
• This activity is completed. 
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Sector: Education, Refugees, Human Rights, and Governance 
 
Migration and Refugee Assistance 
Project Code: 04000 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 105 70 - - - 175 28 8
Change from January - - -16 - - - +86 +12
April 2005 105 70 -16 - - 159 96 20

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Department of State/Bureau of Population, 
Refugees, and Migration (PRM) and USAID/Office of Foreign Disaster Assistance 
(OFDA). 

Changes from the January report: This report reflects a previously notified $16 million 
decrease in this allocation for migration and refugee assistance from $175 million to $159 
million.  $16 million was re-allocated to Distribution Network Infrastructure (P/C 42000) 
as part of the $225 million jobs creation initiative. 

USAID 
 

• Distributed relief supplies to 23 IDP sites outside of Kirkuk benefiting 2,610 Arab 
IDPs.  This activity provided a counterbalance to assistance provided to Kurds in and 
around Kirkuk, thus promoting the local government’s stated desire for a balanced 
ethnic approach to humanitarian aid. 
 

• Established two semi-permanent health clinics at the two primary IDP sites within 
Kirkuk, as well as mobile health clinics targeting all IDP sites in and around the city.  
These distributions helped support the move of Kurdish IDPs occupying public 
buildings onto two sites where basic services could be provided, while also providing 
basic health care to Arab and Turkmen IDPs outside of the city. 

• Provided full and part time employment to approximately 1,900 Iraqis thereby 
strengthening the belief that the new government offers the promise of a better life.   
USAID partners are finishing assessments for large cash–for-work programs that will 
commence in April. 

 

 
Accomplishments since the January Report: 
 

• Distributed winterization relief supplies to 291,393 of the most vulnerable Internally 
Displaced Persons (IDPs) in 15 of Iraq’s governorates.   These supplies will lessen 
the risk of endemic disease and help stabilize living conditions for the large number 
of IDPs in Iraq until a permanent solution is found to their condition of displacement.  

 

 

 
• Distributed relief supplies worth over $1.1 million to 216,000 IDPs from Fallujah 

conflict.  (Note:  this distribution took place from Dec. 20—Jan 20.)  These 
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distributions lessened health hazards associated with overcrowded living conditions, 
and provided supplies such as plastic sheeting, chlorine tablets and hygiene kits 
needed by displaced person upon their return to Fallujah. 
  

• Provided supplies worth $800,000 to humanitarian distribution sites inside Fallujah: 
15,000 plastic sheets, 11,000 kerosene containers, 20,000 blankets, and 450,000 
plastic bags for breakdown of bulk food.  These supplies were needed by returnees 
whose homes were destroyed in the conflict aid.  

 
• Distributed over 900,000 liters of kerosene primarily to Arab IDPs in Diyala 

Governorate for use during winter months.  USAID believes that such distributions, 
especially to Arab displaced populations, lessens the risk that they will join or support 
the insurgency.  

 
Department of State (PRM) 
 
• Supported the Ministry of Displacement and Migration (MoDM) in strengthening 

capacity in existing regional offices and acquiring offices and staff in Kirkuk and 
Mosul.   

 
• MoDM worked with Ministry of Industry and Minerals and other ministries in 

response to displacement of over 200,000 people in Fallujah; field teams monitored 
the returns program and United Nations High Commissioner for Refugees (UNHCR) 
and International Organization of Migration (IOM) humanitarian assistance 
distributions to returnees in Fallujah (currently estimated at 70,000); and UNHCR and 
IOM designated MoDM as contact point for international organizations.  

 
• Funded:  
 

o 30% of the International Red Cross’s Iraq Appeal ($12.5 million) to support 
its monitoring of humanitarian law, detainee visits and tracing activities; 

o 25% of the International Federation of Red Cross/Crescent Societies’ Iraq 
Appeal ($5.5 million) to support its capacity building of the Iraqi Red 
Crescent and provision of emergency assistance;  

o NGO Shelter for Life’s proposal ($1 million) to build over 100 houses in 
northern Iraq for repatriating refugees; 

o Capacity-building training ($3 million) through UNHCR and IOM assisting 
MoDM to develop its institutional framework and organizational structure; 
supporting the ministry through technical assistance; and strengthening the 
abilities of staff in central and regional offices;  

o Expert support for MoDM in developing a more complete basic law, 
providing a solid foundation for greater activity and recognition in the ITG. 

 
• Continued programs through IOM responding to migration capacity building, assisted 

voluntary returns, and third country nationals. 
 
Accomplishments anticipated in next quarter: 
 
USAID 
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• Employ through cash for work programs at least 7,000 IDPs in Kirkuk and Diyala 
Governorate so that more Iraqis will have the means for a productive life and 
increasingly distance themselves from the insurgency. 

  
• Continue activities of mobile health units in returnee and IDP areas of Kirkuk and 

Diyala Governorate with expansion to Dahuk Governorate. 
  

• Expand water and sanitation activities in Kirkuk Governorate targeting both Kurdish 
returnees and Arab IDPs and in Western Ninawa, Dahuk, and Maysan Governorates. 

 
• Provide agricultural livelihood support packages in IDP/returnee areas in Kirkuk 

covering approximately 600 families.  
 
• Distribute relief supplies for 14,000 families displaced as result of conflict in 

Fallujah.  
 
Department of State (PRM) 
 
• Integrate MoDM into ongoing capacity-building programs funded by PRM through 

IOM and UNHCR. 
 
• Organize four regional conferences on displacement and migration, coordinating 

goals and responsibilities of participating ministries with regard to 500,000 recent 
IDP and refugee returnees; 300,000 recently displaced; the continuing refugee 
caseload; and emergency response.  Establish firm plans for national conference. 

 
• Fund 30% of UNHCR’s Iraq Appeal.  
 
• Through NGO Relief International, provide shelter and restore education and health, 

and water infrastructure for returning refugees in southern Iraq. 
 
 
Property Claims Commission 
Project Code: 05500 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 10 - - - - 10 1 1
Change from January - - - - - - +4 +1
April 2005 10 - - - - 10 5 2

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible US Government Agency:  Department of State (PRM). 
 
Changes from the January report: This report maintains the $10 million allocation for 
support to the Iraqi Property Claims Commission (IPCC).  In early February, $4 million 
of this allocation was obligated for an IPCC claims program support by the IOM under a 
joint IOM/UNHCR program of comprehensive assistance to the IPCC.   
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The number of claims filed increased from just over 35,500 as of December 31, 2004, to 
almost 48,000 as of March 16, 2005, while the number of claims adjudicated increased 
from 200 as of December 31, 2004 to over 2,300 as of March 16, 2005.  During the same 
period, the IPCC established three additional claims intake offices, for a total of 32 
offices countrywide, and one additional regional commission, in Kirkuk.   
 
Accomplishments since the January Report: 
 
• On January 28, 2005, the Head of the IPCC agreed to a joint U.S.-funded 

IOM/UNHCR package of comprehensive support and assistance addressing a broad 
range of IPCC claims program matters. 

  
•        Pursuant to this new relationship with the IPCC, IOM conducted a 10-day IPCC staff 

training and database turnover session, from February 27 to March 12 in Amman, 
Jordan. 

  
•       UNHCR completed the printing of 4 million public information brochures, in Arabic 

and Kurdish, in March 2005.  These brochures will be distributed in late March and 
early April to IPCC offices.   

  
•        During January and February 2005, IOM, UNHCR and U.S. Embassy/IRMO staff 

developed draft IPCC website pages for the IPCC.  Deployment of the IPCC website 
in English, Arabic and Kurdish is expected in early April.   

  
Accomplishments anticipated in the next quarter: 
  
•        IOM-prepared draft compensation guidelines will be reviewed and agreed by 

UNHCR and IRMO/IPCC, and then transmitted to the IPCC for review and 
implementation.   

  
•       Additional Public Information (PI) campaign activities will be undertaken, including 

deployment of the IPCC's website, IPCC PI staff training/office equipping, and TV, 
radio and newspaper advertising, along with PI activities relating to out-of-country 
claims. 

  
•        IOM will conduct additional trainings and working group meetings, including for 

legal staff and Appellate Division judges. 
  
•        IOM will supervise the acquisition and installation of computer equipment and 

related hardware and peripheral systems for the IPCC's computer network. ($1.5 
million) 

  
•        Finalize and implement the details of an UNHCR/IOM-administered out-of-country 

claims and PI program targeting Iraqi expatriates.  ($3.5 million) 
 
 
Governance 
Project Code: 06700 
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  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 - 40 - - - 40 30 -
Change from January - - - - - - - -
April 2005 - 40 - - - 40 30 -

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible US Government Agency:  Department of State and USAID.  
 
Changes from the January Report: This report maintains the $40 million allocation to 
support governance activities.  
 
Accomplishments since the January Report: 
 
• NDI and IRI activities are being reported under Democracy Building Activities. (P/C 

06000) 
 
• Supported civic and voter education efforts in the days and weeks surrounding the 

January 30th election.  In addition, the funds were available to support follow-on 
efforts to educate Iraqis about the post-election process. 

 
• Produced a general voter participation ad campaign and a targeted voter participation 

to support democracy-building efforts prior to the elections.  Television, radio and 
print advertisements were used with the main focus on TV spots.  The radio and print 
ads supported and reinforced the TV spots. 

 
Accomplishments anticipated in the next quarter:   
 
• The Department of State will continue to promote civic education through television 

and other media to educate the Iraqi people on the creation of their new constitution. 
 
 
Banking System Modernization  
Project Code: 08000 
 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 30 - - - - 30 18 12
Change from January - -- - - - +3 +1
April 2005 30 - - - - 30 21 13

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency: Departments of Defense and the Treasury. 
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• 

Changes from the January Report This report maintains the $29.1 million allocation 
for banking system modernization (Treasury) and $900,000 for cash payment operations 
(Defense). 
 
Accomplishments since the January Report: 
  
• Following completion of the Central Bank of Iraq (CBI)/contractor kick-off meeting, 

defined the schedule for developing the Real Time Gross Settlement and Automated 
Clearing House (RTGS and ACH) software applications and installing associated 
hardware. 

 
• Completed requirements workshops with CBI officials and produced project blueprint 

document for delivery in mid-March. 
 
• Began the train-the-trainers process in Dubai in January 2005 for CBI personnel on 

the RTGS and ACH systems. 

Deferred procurement and delivery of additional Banker Training Center sets for 
locations both in and outside Baghdad until security conditions allow continuation of 
the process.  Treasury will evaluate restarting this effort in the 1st quarter of FY 2006.   

  
Accomplishments anticipated next quarter: 
 
• Complete assessment of communications capabilities in Baghdad as they relate to the 

RTGS and ACH installations to facilitate interagency coordination. 
 
• Prepare user documentation for RTGS and ACH systems. 
 
• Complete payments system and related banking systems training plan and preparation 

of training materials.   
 
• Evaluate and respond to CBI requests for additional work in automated check 

processing, collateral management features for securities, multi-currency (other than 
dollars and dinars) operation, and advanced security methods such as digital 
signature. 

 
 
 
Human Rights 
Project Code: 09500 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 15 -- - - 15 3 -
Change from January - - - - - - +1 +1
April 2005 15 - - - - 15 4 1

NOTE: Obligation and Outlay Data is current as of 29, 2005. 
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Responsible U.S. Government Agencies: Departments of Defense and State, and 
USAID. 
 
Changes from the January Report:  This report maintains the $15 million allocation to 
address past atrocities of the regime and create a climate for the promotion of 
fundamental human rights and dignity in Iraq. 
 
Accomplishments since the January Report: 
 
Department of Defense 
 
• Results from the $1.94 million program is being reported in Investigations of Crimes 

Against Humanity. (P/C 05000) 
 
USAID  
    
• Conducted 57 workshops (8 specifically on human rights) and trainings for 1,744 

beneficiaries in the areas of media, anticorruption, civic education, women’s 
advocacy, and human rights.  Nearly half of the sessions were devoted to Training of 
Trainers (TOT).  These trainers are being trained to conduct workshops and seminars 
throughout all of the governorates of Iraq. 

 
State/Democracy, Human Rights, and Labor (DRL) 
 
• Conducted and collected testimonies of human rights abuses committed by Iraq’s 

former regime.  
 
• Provided expert legal, scientific and policy advice to the Iraqi Ministry of Human 

Rights on the establishment of a National Center for Disappeared and Missing 
Persons. 

 
• Laid the groundwork with NGOs and the Iraqi Ministry on Human Rights concerning 

beginning exhumation of mass graves. 
 
• Continued to assist Iraqis with medical care and psychotherapeutic treatment for 

torture survivors who were victims of the Ba’ath regime.  Facilitated psychological 
rehabilitation and social reintegration. 

 
Accomplishments anticipated in next quarter: 
 
USAID 
 
• Conduct human rights trainings for civil society representatives throughout Iraq in 

support of the process to draft the constitution.   Included in the human rights training 
will be a focus on women’s rights as delineated in the Convention to Eliminate All 
Forms of Discrimination Against Women (CEDAW). 

 
• USAID will issue grants to provide fast, flexible assistance to address past atrocities 

of the former regime and create a climate for the promotion of fundamental human 
rights and dignity in Iraq.   
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Department of State/DRL 
 
• Continue to collect and chronicle testimonies of human rights abuses committed by 

Iraq’s former regime. 
 
• Continue to assist the Iraqi Ministry of Human Rights in its effort to address the 

needs of the families of the missing and the larger Iraqi society in achieving a sense 
of closure regarding the fate of missing persons in Iraq.  Begin the humanitarian 
excavation and identification of mortal remains.  Provide technical training to Iraqi 
Ministry of Human Rights officials, facilitate community outreach, and support 
family associations. 

 
• Continue to implement programs that support and assist with torture treatment and 

psychological abuse. 
 
• Support and implement projects that promote human rights education. 
 
• Support initiatives that work to collect and archive information about political 

violence in Iraq. 
 
• Support the establishment of an independent national institution for the promotion 

and protection of human rights. 
 
 
Education 
Project Code: 06300 
 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 89 10 - - - 99 81 15
Change from January - - - - - - +4 +8
April 2005 - - - - - 99 85 23

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible U.S. Government Agency:  USAID and Department of Defense/PCO. 
 
Changes from the January Report:  This report maintains the $99 million allocation for 
education. 
 
USAID’s education program works closely with the Ministry of Education (MoE) and 
local Directorates of Education throughout Iraq to build their capacity to create and 
maintain a high quality education system.  USAID’s program increases the quality of 
Iraqi education by training teachers and administrators in interactive teaching 
methodologies, holding national symposia on curriculum reform, conducting exchanges 
and workshops for MoE staff, and establishing an Educational Management Information 
System within the MoE to improve the management of the education system.  The 
program also increases students’ access to schools.  The centerpiece of USAID’s 
education program is the establishment of 84 “model” schools, four in each governorate 
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and 16 in Baghdad, to pilot child-centered teaching styles coupled with computer and 
science labs.  Once established, the goal is for the MoE to replicate these “centers of 
excellence” throughout Iraq to serve as the basis for the transformation of the Iraqi 
education system. 
 
Accomplishments since the January Report: 
 
USAID 

• Distributed 525,000 secondary school kits for tenth through twelfth grade students. 
 
• Identified 270 facilitators for training of education professionals and teachers of first 

through third and tenth through twelfth grades.  The training will begin next quarter. 

• Identified 38 schools to rehabilitate though grants to parent-teacher associations 
(PTAs), by conducting participatory workshops in 85 poor, mostly rural, 
communities.  Most of the targeted schools were originally constructed of mud-brick 
and will require almost complete reconstruction.   

• Completed refurbishment of sanitary facilities in 20 schools, with 178 additional 
schools in progress.  Implementation has been delayed due to collusion among 
potential Iraqi contractors necessitating the re-solicitation of bids in many cases.  
Additionally, schools allocated by the MOE for refurbishment under this program 
have frequently been rehabilitated by other programs, forcing identification of new 
schools. 

 
• Procured all materials and completed development of curriculum resources for an 

accelerated learning program for 50,000 out-of-school youths to return to school.  The 
MoE has postponed enrollment of students in these programs until the 2005-2006 
academic year.   

• Designed prototypes and selected potential sites for 84 model primary and secondary 
schools. 

• Distributed 18,000 kits of sports equipment to approximately 16,000 primary and 
intermediate schools throughout Iraq. 

PCO 
 
• Delivered basic science laboratory kits valued at $3.67 million to the Ministry of 

Higher Education and Scientific Research (MHESR). The lab kits, containing basic 
chemistry, physics and biology equipment, will be distributed among the 22 
universities lying within MHESR. 

 
• The procurement and distribution of computer labs were cancelled since most 

universities had sufficient quantities of donated computers.  The funds allocated for 
this activity are being re-programmed. 

 
Accomplishments anticipated in the next quarter: 
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USAID 
 
• Train over 700 facilitators for training of educational professionals and teachers in 

up-to-date pedagogy for English, Math, Science, and Information and Computer 
Technology instruction.   

 
• Rehabilitate up to 48 halls in teacher-training centers in governorates throughout Iraq.  

Furnish and equip these teacher-training centers with desks, chairs, computers, 
projectors, air conditioners, and training supplies.  By the end of the quarter, begin 
process of training of educational professionals and teachers.  Teachers will be 
trained through the summer and 2006 – 2007 academic year. 

• Complete the refurbishment of sanitary facilities in 435 schools, including the 178 
begun during the past quarter, and begin the refurbishment process in an additional 
300 schools. 

 
• Procure desks, chairs, computers, and science laboratory equipment for 84 model 

primary and secondary schools.  The model schools will be completed in time for the 
2006 – 2007 academic year. 

 
• Award 42 grants to PTAs in Iraq’s poorest communities to reconstruct schools.  
 
 
Civic Programs 
Project Code: 06600 

  FY 2005 by Quarter  

2207 Report 
 

FY 2004 1st 2nd 3rd  4th Total Obligated Outlayed
January 2005 10 - - - - 10 10 6
Change from January - - - - - - - +2
April 2005 10 - - - - 10 10 8

NOTE: Obligation and Outlay Data is current as of March 29, 2005. 
 
Responsible US Government Agency:  USAID/Office of Transition Initiatives (OTI) 

Accomplishments since the January Report: 

Accomplishments anticipated in the next quarter: 

 
Changes from the January Report:  This report maintains the $10 million allocation to 
promote the involvement of women and children in the reconstruction of Iraq, coupled 
with civic education and activities on democratic principles for the entire Iraqi 
population. 
 

 
• USAID continues to disburse funds that supported civic education activities for 

women and children.    
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• No additional accomplishments anticipated.  Under the Democracy Building 
Activities project code (P/C 06000), USAID/OTI expects to continue to support 
similar activities assisting women and youth.  
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